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PROPOSAL TO THE CITY OF COLFAX 

DEPARTMENT OF PUBLIC WORKS 

CONTRACT NO.  12-01.02 

 

NAME OF BIDDER  ____________________________________________________________ 

BUSINESS P.O. BOX  ___________________________________________________________ 

CITY, STATE, ZIP  _____________________________________________________________ 

BUSINESS STREET ADDRESS  __________________________________________________ 

(Please include even if P.O. Box used) 

CITY, STATE, ZIP  _____________________________________________________________ 

TELEPHONE NO:AREA CODE (        )_____________________________________________ 

FAX NO: AREA CODE (         )  ____________________________________________ 

EMAIL ADDRESS:  _____________________________________________________________ 

CONTRACTOR LICENSE NO.  __________________________________________________ 

 

The work for which this bid is submitted is for construction in conformance with the special provisions 

(including the payment of not less than the State general prevailing wage rates or Federal minimum wage rates), 

the project plans described below, including any addenda thereto, the contract annexed hereto, and also in 

conformance with the California Department of Transportation Standard Plans, dated 2010, the Standard 

Specifications, dated 2010, and the Labor Surcharge and Equipment Rental Rates in effect on the date the work 

is accomplished. 

 

The special provisions for the work to be done are dated January 30, 2015 and are entitled: 

 

 

CITY OF COLFAX 

DEPARTMENT OF PUBLIC WORKS 

NOTICE TO BIDDERS AND SPECIAL PROVISIONS 

 

FOR  

 

UPRR PED XING AND BIKE PATH IMPROVEMENT PROJECT 

 

 

The project plans for the work to be done were approved January 30, 2015 and are entitled: 

 

CITY OF COLFAX 

DEPARTMENT OF PUBLIC WORKS 

CONSTRUCTION PLANS 

 

FOR  

 

UPRR PED XING AND BIKE PATH IMPROVEMENT PROJECT 
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Bids are to be submitted for the entire work.  A contract will be awarded to the lowest, responsible and 

responsive bid that does not exceed the available construction funds or the base bid plus each additive 

alternative in the following order.  The basis for award shall be on base bid items alone, or base bid plus 

any or all additive bid items 1A, 2A, 3A and 4A in that order, up to and not exceeding the City’s 

budget for construction of $223,000 and whose bid complies with the specified requirements. 

Base Bid Item #1, Mobilization, shall be no more than 5% of the total of all bid items excepting bid 

Item #1. 

The bidder shall set forth for each unit basis item of work a unit price and a total for the item, and for each 

lump sum item a total for the item, all in clearly legible figures in the respective spaces provided for that 

purpose.  In the case of unit basis items, the amount set forth under the "Item Total" column shall be the 

product of the unit price bid and the estimated quantity for the item. 

In case of discrepancy between the unit price and the total set forth for a unit basis item, the unit price shall 

prevail, except as provided in (a) or (b), as follows: 

 (a) If the amount set forth as a unit price is unreadable or otherwise unclear, or is omitted, or is the 

same as the amount as the entry in the item total column, then the amount set forth in the item 

total column for the item shall prevail and shall be divided by the estimated quantity for the item 

and the price thus obtained shall be the unit price; 

 (b) (Decimal Errors) If the product of the entered unit price and the estimated quantity is exactly off 

by a factor of ten, one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total, 

the discrepancy will be resolved by using the entered unit price or item total, whichever most 

closely approximates percentage-wise the unit price or item total in the CITY OF COLFAX Final 

Estimate of cost. 

If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the bid may be 

deemed irregular.  Likewise if the item total for a lump sum item is unreadable or otherwise unclear, or is 

omitted, the bid may be deemed irregular unless the project being bid has only a single item and a clear, 

readable total bid is provided. 

Symbols such as commas and dollar signs will be ignored and have no mathematical significance in 

establishing any unit price or item total or lump sums.  Written unit prices, item totals and lump sums will 

be interpreted according to the number of digits and, if applicable, decimal placement.  Cents symbols also 

have no significance in establishing any unit price or item total since all figures are assumed to be expressed 

in dollars and/or decimal fractions of a dollar.  Bids on lump sum items shall be item totals only; if any unit 

price for a lump sum item is included in a bid and it differs from the item total, the items total shall prevail. 

The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive as to cover 

every omission, inconsistency, error or other irregularity which may occur in a bid.  Any situation not 

specifically provided for will be determined in the discretion of the CITY OF COLFAX, and that discretion 

will be exercised in the manner deemed by the CITY OF COLFAX to best protect the public interest in the 

prompt and economical completion of the work.  The decision of the CITY OF COLFAX respecting the 

amount of a bid, or the existence or treatment of an irregularity in a bid, shall be final. 

If this bid shall be accepted and the undersigned shall fail to enter into the contract and furnish the 2 bonds 

in the sums required by the State Contract Act, with surety satisfactory to the CITY OF COLFAX, within 

8 days, not including Saturdays, Sundays and legal holidays, after the bidder has received notice from the 

CITY OF COLFAX that the contract has been awarded, the CITY OF COLFAX may, at its option, determine 

that the bidder has abandoned the contract, and thereupon this bid and the acceptance thereof shall be null 

and void and the forfeiture of the security accompanying this bid shall operate and the same shall be the 

property of the CITY OF COLFAX. 

The undersigned, as bidder, declares that the only persons or parties interested in this bid as principals are 

those named herein; that this bid is made without collusion with any other person, firm, or corporation; that 

he has carefully examined the location of the proposed work, the annexed proposed form of contract, and 

the plans therein referred to; and he proposes, and agrees if this bid is accepted, that he will contract with 

the CITY OF COLFAX, in the form of the copy of the contract annexed hereto, to provide all necessary 

machinery, tools, apparatus and other means of construction, and to do all the work and furnish all the 
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materials specified in the contract, in the manner and time therein prescribed, and according to the 

requirements of the Engineer as therein set forth, and that he will take in full payment therefor the following 

prices, to wit: 
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BID ITEM LIST 

UPRR PED XING AND BIKE PATH IMPROVEMENT PROJECT 

 

ITEM DESCRIPTION UNITS QTY 

UNIT 

PRICE 

ITEM 

TOTAL 

Base Bid 

1.* Mobilization and Demobilization LS 1   

2. 
Railroad Right-of-Entry Permit, Insurance & 

Flagging 
LS 1   

3. Traffic Control LS 1   

4. 
Water Pollution Control Plan & 

Implementation 
LS 1   

5. Construct Concrete Curb & Gutter LF 280   

6. Construct Concrete Sidewalk SF 1,300   

7. 
Construct Commercial Driveway (including 

Sidewalk) 
SF 800   

8. Construct Type C Corner Ramp EA 1   

9. Install ADA Detectable Warning Surface EA 15   

10. 
Place and Compact Soil between Curb & 

Sidewalk 
LS 1   

11. Construct Storm Drainage Facilities LS 1   

12. Road Dig-out SF 720   

13. Asphalt Grinding SF 15,000   

14. 
½” Type A PG 64-16 HMAC Leveling 

Course 
TON 228   

15. ½” PG 64-16 RHMA Final Course TON 341   

16. Install Pedestrian Barrier LS 1   

17. Install Signs, Posts and Markers LS 1   

18. Lane and Legend Thermostriping LS 1   

19. 4” Parking Stripes LF 300   

20. Curb Painting LF 300   

TOTAL OF BASE BID ITEMS*  

Additive Alternatives 

1A 
Excavation and Disposal of Tracks (Sheet 3, 

Add Alt. 2) 
LS 1   

2A 
Install Stamped Colored Asphalt Crosswalk 

(Sheet 5, Add Alt. 1) 
SF 1,783   

3A Place Stamped Colored Concrete (Sheet 3, 

Add Alt. 1) 

SF 1,090   

4A Replace HMAC Final Course with RHMA TON 341   

TOTAL OF BASE BID ITEMS AND ADDITIVE ALT. ITEMS 1A, 2A, 3A & 4A*  

* NOTE: Total Bid lines are provided for convenience purposes only. The actual bid shall be computed as described 

above.  See price limit for mobilization as described above.  
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Name of Bidder:   

California Contractor License No.:   

Bid Submitted By:   

                                 (Signature)  

Print Name:   

Title:   

Date:   

Primary Email Address:   

Alternate Email Address:   

The City will use email to notify bidders of the decision of the City on the award of this bid. Therefore, it is 

essential that bidders identify one or more contact persons who has frequent access to email to monitor the 

Primary Email Address and Alternate Email Address accounts for City Bidder Notifications. Please provide a 

Primary Email Address and Alternate Email address in the provided area above for bidder notification purposes. 

The City will not be responsible for delivery failure of email due to firewalls, spam filters, or individuals‟ failure 

to retrieve email messages. The City will not attempt to re-deliver any messages which fail due to no fault of the 

City.  

The foregoing quantities are approximate only, being given as a basis for comparison of bids, and the Department 

of Public Works does not express or by implication agree that the actual amount of work will correspond 

therewith, but reserves the right to increase or decrease the amount of any class or portion of the work, or to omit 

portions of the work, as may be deemed necessary, or advisable by the Engineer.  

ENVELOPES CONTAINING BIDS shall be marked:  

UPRR PED XING AND BIKE PATH IMPROVEMENT PROJECT 

 

 

NOT TO BE OPENED UNTIL immediately after 2:00:00 PM Pacific, May 14, 2015.  

City reserves the right to reject any or all bids and to waive any irregularities in bids. 
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The Bidder shall list the name and address of each subcontractor to whom the Bidder proposes to subcontract 

portions of the work, as required by the provisions in Section 2-1.33C, Subcontractor List" of the Standard 

Specifications. Attention is also directed to Section 5-1.13A, “Subcontracting”, of the special provisions. 

 

 

LIST OF SUBCONTRACTORS 
 

Subcontractor’s  

Name, Address,  

And License Number  

Bid Item 

Number  

Subcontracted  

Bid Item Description  Percentage of 

Item Cost 

Subcontracted  
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Exhibit 12-B  Bidder’s List of Subcontractors (DBE and Non-DBE) – Part I 
 

The bidder shall list all subcontractors (both DBE and non-DBE) in accordance with Section 2-1.054 of the Standard Specifications and per Title 49, Section 26.11 of the Code of 

Federal Regulations.  This listing is required in addition to listing DBE Subcontractors elsewhere in the proposal.  Photocopy this form for additional firms. 

 

Firm Name/ 

Address/ 

City, State, ZIP 

Phone/ 

Fax 

 

Annual Gross 

Receipts 
Description of Portion of Work to be Performed 

Local Agency Use 

Only 

(Certified DBE?) 

Name Phone 

 

 < $1 million  YES 

 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 

Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 

   
Name Phone 

 

 < $1 million  YES 

 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 

Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 

   
Name Phone 

 

 < $1 million  YES 

 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 

Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 

   
Name Phone 

 

 < $1 million  YES 

 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 

Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
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Exhibit 12-B  Bidder’s List of Subcontractors (DBE and Non-DBE) Part II 
 

The bidder shall list all subcontractors who provided a quote or bid but were not selected to participate as a subcontractor on this project.  This is required for compliance with Title 

49, Section 26 of the Code of Federal Regulations. Photocopy this form for additional firms. 

 

Firm Name/ 

Address/ 

City, State, ZIP 

Phone/ 

Fax 

 

Annual Gross Receipts Description of Portion of Work to be Performed 
Local Agency Use Only 

(Certified DBE?) 

Name Phone 

 

 < $1 million  YES 

 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 

Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 

   

Name Phone 

 

 < $1 million  YES 

 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 

Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 

   

Name Phone 

 

 < $1 million  YES 

 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 

Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 

   

Name Phone 

 

 < $1 million  YES 

 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 

Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
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Pursuant to Public Contract Code Section 3400, the following substitutions are proposed as “Equals” for those set forth in the 

Contract. All data substantiating the proposed substitutions shall be submitted to the City upon request. 

 

 

LIST OF PROPOSED SUBSTITUTIONS 
 

Contract Section  Name of Product to 

be Substituted Out  

Name and Manufacturer of 

Proposed Product To Be 

Substituted  
 

Model/Quantity of Proposed 

Product  
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(THE BIDDER'S EXECUTION ON THE SIGNATURE PORTION OF THIS PROPOSAL SHALL ALSO CONSTITUTE 

AN ENDORSEMENT AND EXECUTION OF THOSE CERTIFICATIONS WHICH ARE A PART OF THIS PROPOSAL) 

 

 

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 
 

 

The bidder_________________________________________________________________, proposed 

subcontractor_______________________________________________, hereby certifies that he has ___ ,       has not        , 

participated in a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 

10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office 

of Federal Contract Compliance, a Federal Government contracting or administering agency, or the former President's 

Committee on Equal Employment Opportunity, all reports due under the applicable filling requirements. 

 

 

 

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 

CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts 

and subcontracts which are subject to the equal opportunity clause.  Contracts and subcontracts which are exempt 

from the equal opportunity clause are set forth in 41 CFR 60-1.5.  (Generally only contracts or subcontracts of $10,000 

or under are exempt.) 

 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing 

regulations.  

 

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to 

the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award 

of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other 

period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, 

U.S. Department of Labor. 
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PUBLIC CONTRACT CODE 
 

 

Public Contract Code Section 10285.1 Statement 
 

In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby declares under penalty 

of perjury under the laws of the State of California that the bidder has _____ , has not ____been convicted within the preceding 

three years of any offenses referred to in that section, including any charge of fraud, bribery, collusion, conspiracy, or any other 

act in violation of any state or Federal antitrust law in connection with the bidding upon, award of, or performance of, any 

public works contract, as defined in Public Contract Code Section 1101, with any public entity, as defined in Public Contract 

Code Section 1100, including the Regents of the University of California or the Trustees of the California State University.  

The term "bidder" is understood to include any partner, member, officer, director, responsible managing officer, or responsible 

managing employee thereof, as referred to in Section 10285.1. 

 

Note:  The bidder must place a check mark after "has" or "has not" in one of the blank spaces provided. The 

above Statement is part of the Bid.  Signing this Bid on the signature portion thereof shall also constitute 

signature of this Statement. Bidders are cautioned that making a false certification may subject the 

certifier to criminal prosecution. 

 

 

 

 

 

Public Contract Code Section 10162 Questionnaire 
 

 

In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of perjury, the following 

questionnaire: 

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in the bidder, ever been 

disqualified, removed, or otherwise prevented from bidding on, or completing a federal, state, or local government project 

because of a violation of law or a safety regulation? 

 

 Yes _____    No _____ 

 

 

If the answer is yes, explain the circumstances in the following space. 
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Public Contract Code 10232 Statement 
 

In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of perjury, 

that no more than one final unappealable finding of contempt of court by a federal court has been issued against 

the Contractor within the immediately preceding two year period because of the Contractor's failure to comply 

with an order of a federal court which orders the Contractor to comply with an order of the National Labor 

Relations Board. 

 

Note: The above Statement and Questionnaire are part of the Bid.  Signing this Bid on the signature portion 

 thereof shall also constitute signature of this Statement and Questionnaire.  Bidders are cautioned that 

 making a false certification may subject the certifier to criminal prosecution. 

 

 

 

NONCOLLUSION AFFIDAVIT 
(Title 23 United States Code Section 112 and 

Public Contract Code Section 7106) 

 

 

To the CITY OF COLFAX 

DEPARTMENT OF PUBLIC WORKS 
 

 

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 the bidder 

declares that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation; that the bid is genuine and not collusive or sham; 

that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham 

bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone 

else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, 

directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid 

price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or 

of that of any other bidder, or to secure any advantage against the public body awarding the contract of 

anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, 

that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or 

the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee 

to any corporation, partnership, company association, organization, bid depository, or to any member or 

agent thereof to effectuate a collusive or sham bid. 

 

 

Note: The above Noncollusion Affidavit is part of the Bid.  Signing this Bid on the signature portion 

thereof shall also constitute signature of this Noncollusion Affidavit.  Bidders are cautioned 

that making a false certification may subject the certifier to criminal prosecution. 
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DEBARMENT AND SUSPENSION CERTIFICATION 
 

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 

 

 

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person associated 

therewith in the capacity of owner, partner, director, officer, manager: 

• is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by 

any Federal agency; 

• has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal agency 

within the past 3 years; 

• does not have a proposed debarment pending; and 

• has not been indicted, convicted, or had a civil judgement rendered against it by a court of competent 

jurisdiction in any matter involving fraud or official misconduct within the past 3 years. 

 

If there are any exceptions to this certification, insert the exceptions in the following space. 

 

 

 

 

 

 

 

 

 

 

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder 

responsibility.  For any exception noted above, indicate below to whom it applies, initiating agency, and dates of 

action. 

 

 

 

 

Notes: Providing false information may result in criminal prosecution or administrative sanctions.  The above 

certification is part of the Bid.  Signing this Bid on the signature portion thereof shall also constitute 

signature of this Certification. 
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NONLOBBYING CERTIFICATION  

FOR FEDERAL-AID CONTRACTS 
 

 

The prospective participant certifies, by signing and submitting this bid or bid, to the best of his or her knowledge 

and belief, that: 

(l) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any 

person for influencing or attempting to influence an officer or employee of any Federal agency, a Member 

of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 

with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, 

the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or 

modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 

influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, 

an officer or employee of Congress, or an employee of a Member of Congress in connection with this 

Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 

Form-LLL, "Disclosure of Lobbying Activities," in conformance with its instructions. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 

or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed 

by Section 1352, Title 31, U.S. Code.  Any person who fails to file the required certification shall be subject to a civil 

penalty of not less than $10,000 and not more than $100,000 for each such failure. 

The prospective participant also agrees by submitting his or her bid or bid that he or she shall require that the language 

of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such subrecipients 

shall certify and disclose accordingly. 
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DISCLOSURE OF LOBBYING ACTIVITIES 
COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

         

   1. Type of Federal Action:  2. Status of Federal Action:  3. Report Type: 

   

  a.  contract 

    

  a.  bid/offer/application 

   

  a.  initial 
    b.  grant     b.  initial award     b.  material change 

    c.  cooperative agreement     c.  post-award    

    d.  loan      For Material Change Only: 
    e.  loan guarantee      year ____   quarter _________  

    f.  loan insurance      date of last report ___________  
         
         

 4.  Name and Address of Reporting Entity    5. If Reporting Entity in No. 4 is Subawardee, 

        Enter Name and Address of Prime: 

     Prime    Subawardee    

       Tier _______ , if known    
         
         
         
   Congressional District, if known     Congressional District, if known 
         
         

 6.  Federal Department/Agency:    7. Federal Program Name/Description: 

         
         
        CFDA Number, if applicable ____________________  
         
         

 8. Federal Action Number, if known:     9. Award Amount, if known: 

         
         
         
         
         

 10.  a.  Name and Address of Lobby Entity    b. Individuals Performing Services  (including 

         (If individual, last name, first name, MI)     address if different from No. 10a) 

        (last name, first name, MI) 

         
         
         
      (attach Continuation Sheet(s) if necessary)   
         
         

 11.  Amount of Payment (check all that apply)    13.  Type of Payment (check all that apply) 
         

$ _____________     actual    planned    a.  retainer 

        b.  one-time fee 

 12.  Form of Payment (check all that apply):     c.  commission 

   a.  cash     d.  contingent fee 

   b.  in-kind;  specify:  nature ______________      e  deferred 

     value _____________      f.  other, specify __________________________  
         
         

 14.  Brief Description of Services Performed or to be performed and Date(s) of Service, including      
   officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11:      
         
         
         
   (attach Continuation Sheet(s) if necessary)      
         

         

 15.  Continuation Sheet(s) attached:  Yes   No    
         
         

    16. Information requested through this form is authorized by Title 

31 U.S.C. Section 1352.  This disclosure of lobbying reliance 

was placed by the tier above when his transaction was made or 

entered into.  This disclosure is required pursuant to 31 U.S.C. 

1352.  This information will be reported to Congress 

semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject 

to a civil penalty of not less than $10,000 and not more than 

$100,000 for each such failure. 

   

Signature: _________________________________________  

 

Print Name: _______________________________________  

 

Title: _____________________________________________  

 

Telephone No.: _____________________ Date: ___________  
         
         

        Authorized for Local Reproduction 

 Federal Use Only:       Standard Form - LLL 
         

Standard Form LLL Rev. 09-12-97 



UPRR PED XING AND BIKE PATH IMPROVEMENT PROJECT   

PART I – BID BOOK 

Page | 21 

INSTRUCTIONS FOR COMPLETION OF SF-LLL, 

DISCLOSURE OF LOBBYING ACTIVITIES 

 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation 

or receipt of covered Federal action or a material change to previous filing pursuant to title 31 U.S.C. section 1352.   The filing 

of a form is required for such payment or agreement to make payment to lobbying entity for influencing or attempting to 

influence an officer or employee of any agency, a Member of Congress an officer or employee of Congress or an employee of 

a Member of Congress in connection with a covered Federal action.  Attach a continuation sheet for additional information if 

the space on the form is inadequate.  Complete all items that apply for both the initial filing and material change report.  Refer 

to the implementing guidance published by the Office of Management and Budget for additional information. 
 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence, the 

outcome of a covered Federal action. 

2. Identify the status of the covered Federal action. 

3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the 

information previously reported, enter the year and quarter in which the change occurred.  Enter the date of the last, 

previously submitted report by this reporting entity for this covered Federal action. 

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District if known.  

Check the appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward 

recipient.  Identify the tier of the subawardee, e.g., the first subawardee of the prime is the first tier.  Subawards include 

but are not limited to subcontracts, subgrants and contract awards under grants. 

5. If the organization filing the report in Item 4  checks "Subawardee" then enter the full name, address, city, state and 

zip code of the prime Federal recipient.  Include Congressional District, if known. 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organization level 

below agency name, if known.  For example, Department of Transportation, United States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (item 1).  If known, enter the full Catalog 

of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments. 

8. Enter the most appropriate Federal identifying number available for the Federal action identification in item 1 (e.g., 

Request for Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant. 

or loan award number, the application/proposal control number assigned by the Federal agency).  Include  prefixes, 

e.g., "RFP-DE-90-001." 

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the 

Federal amount of the award/loan commitments for the prime entity identified in item 4 or 5. 

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified 

in item 4 to influenced the covered Federal action. 

 (b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a).   

Enter Last Name, First Name and Middle Initial (Ml). 

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the 

lobbying entity (item 10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all 

boxes that apply.  If this is a material change report, enter the cumulative amount of payment made or planned to be 

made. 

12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, 

specify the nature and value of the in-kind payment. 

13. Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 

14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to 

perform and the date(s) of any services rendered.  Include all preparatory and related activity not just time spent in 

actual contact with Federal officials.  Identify the Federal officer(s) or employee(s) contacted or the officer(s) 

employee(s) or Member(s) of Congress that were contacted. 

15.  Check whether or not a continuation sheet(s) is attached. 

16. The certifying official shall sign and date the form, print his/her name title and telephone number. 

 

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for 

reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and completing and 

reviewing the collection of information.  Send comments regarding the burden estimate or any other aspect of this collection 

of information, including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction 

Project (0348-0046), Washington, D.C. 20503.    SF-LLL-Instructions    Rev. 06-04-90«ENDIF» 
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Accompanying this Proposal is _____________________________________________________ 

 
(NOTICE: INSERT THE WORDS "CASH($ _________)," "CASHIER'S CHECK,"   

"CERTIFIED CHECK," OR "BIDDER'S BOND," AS THE CASE MAY BE.) 

 

in amount equal to at least ten percent of the total of the bid. 

 

The names of all persons interested in the foregoing proposal as principals are as follows: 

 

IMPORTANT NOTICE  

 

If bidder or other interested person is a corporation, state legal  name of corporation, also names  of  the  president, 

secretary, treasurer, and manager thereof; if a copartnership, state true name of firm, also names of all individual 

copartners composing firm; if bidder or other interested person is an individual, state first and last names in full. 

 

 

 

 

 

Licensed in conformance with an act providing for the registration of Contractors, 

 

License No. _____________________  Classification(s) _______________________________ 

 

 

ADDENDA -  This Bid is submitted with respect to the changes to the contract included in addenda 

number/s  ________________________________________________________  
(Fill in addenda numbers if addenda have been received and insert, in this Bid, any 

Engineer's Estimate sheets that were received as part of the addenda.) 

 

 

 

By my signature on this bid I certify, under penalty of perjury under the laws of the State of California, that the 

foregoing questionnaire and statements of Public Contract Code Sections 10162, 10232 and 10285.1 are true and 

correct and that the bidder has complied with the requirements of Section 8103 of the Fair Employment and Housing 

Commission Regulations (Chapter 5, Title 2 of the California Administrative Code). By my signature on this Bid I 

further certify, under penalty of perjury under the laws of the State of California and the United States of America, 

that the Noncollusion Affidavit required by Title 23 United States Code, Section 112 and Public Contract Code Section 

7106; and the Title 49 Code of Federal Regulations, Part 29 Debarment and Suspension Certification are true and 

correct. 

 

 

Date: ______________________________________  

 

 

 
 Signature and Title of Bidder 

Business Address __________________________________________________________  

Place of Business __________________________________________________________  

Place of Residence _________________________________________________________  
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CITY OF COLFAX 

DEPARTMENT OF PUBLIC WORKS 
 

BIDDER'S BOND 
 

We,   as Principal, and  ______________________   

as Surety are bound unto the City of Colfax, State of California, hereafter referred to as "Obligee", in the 

penal sum of ten percent (10%) of the total amount of the bid of the Principal submitted to the Obligee for the 

work described below, for the payment of which sum we bind ourselves, jointly and severally,  

 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT 

 

Whereas, the Principal is submitted to the Obligee for work generally consisting of, but not limited to the 

following: Construction of new curb, gutter and sidewalk across the existing railroad tracks on Grass Valley 

Street, construction of a curbed median to each side of the tracks, construction of an ADA corner ramp, 

drainage improvements, removal and repaving of the roadway surface, and signing and striping within the 

project roadway.  The work further entails placement and stamping of colored asphalt crosswalks and 

concrete borders. 

for which bids are to be opened at the office of the City Clerk of the City of Colfax, in City Hall, 33 S. Main 

Street, Colfax, CA 95713 on Thursday May 14, 2015 at 2:00:00 P.M.  
 

NOW, THEREFORE, if the Principal is awarded the contract and, within the time and manner required under 

the specifications, after the prescribed forms are presented to him for signature, enters into a written contract, 

in the prescribed form, in conformance with the bid, and files two bonds with the Obligee, one to guarantee 

faithful performance of the contract and the other to guarantee payment for labor and materials as provided by 

law, then this obligation shall be null and void; otherwise, it shall remain in full force. 

 

In the event suit is brought upon this bond by the Obligee and judgement is recovered, the Surety shall pay all 

costs incurred by the Obligee in such suit, including a reasonable attorney's fee to be fixed by the court. 

 

Dated:  ________________________________ , 2015. 

 

     

 

     

 Principal 

     

 

     

                                                                          Surety 

 By ___________________________________________________________  

                                                                        Attorney-in-fact 

 

CERTIFICATE OF ACKNOWLEDGEMENT 

State of California 

City/County of  ______________________________________  SS 

 

On this   ______  day of  _____________________________________  in the year 20      before me 

 ___________________________________ , personally appeared  _____________________________________ , 
 Attorney-in-fact 

personally known to me (or proved to me on the basis of satisfactory evidence) to be the person whose name 

is subscribed to this instrument as the attorney-in-fact of  __________ , and acknowledged to me that he (she) 

subscribed the name of the said company thereto as surety, and his (her) own name as attorney-in-fact. 

 

(SEAL)  ___________________________________________________  
 Notary Public  
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EXHIBIT 15-G  LOCAL AGENCY BIDDER DBE COMMITMENT 

(CONSTRUCTION CONTRACTS) 

NOTE:  PLEASE REFER TO  INSTRUCTIONS ON THE REVERSE SIDE OF THIS FORM 
  
  LOCAL AGENCY: ____________________________________               LOCATION: ___________________________________________ 

 
  PROJECT DESCRIPTION: ___________________________________________________________________________________________ 

 

  TOTAL CONTRACT AMOUNT: $ _____________________________________________________________________________________ 
  

  BID DATE: ________________________________________________________________________________________________________ 

 
  BIDDER'S NAME: __________________________________________________________________________________________________ 

 

  CONTRACT DBE GOAL:  __________________________________________________________________________________________ 

CONTRACT 
ITEM NO. 

ITEM OF WORK AND DESCRIPTION 
OR SERVICES TO BE 

SUBCONTRACTED OR MATERIALS 
TO BE PROVIDED (or contracted if the 

bidder is a DBE) 

DBE CERT NO. 
AND EXPIRATION 

 DATE 

NAME OF EACH  DBE 
 (Must be certified on the date bids  

are opened - include DBE address 
and phone number) 

DOLLAR AMOUNT     
DBE 

     

     

     

     

     

     

     

     

     

     

     

     

 For Local Agency to Complete: 
 

  Local Agency Contract Number:  _________________________________________ 

 

  Federal-aid  Project Number:  ____________________________________________ 

 

  Federal Share:  _______________________________________________________ 

 
  Contract Award Date:  _________________________________________________ 

 
Total Claimed DBE 

Participation 

 

 

 $__________ 

 

__________% 

  

 
 

  Local Agency certifies that all DBE certifications have been verified and   

  information is complete and accurate. 
 

 

 
  ________________________           __________________________     ___________ 

   Print Name                                            Signature                                         Date 

  Local Agency Representative 
 

 

 

_______________________________ 
    Signature of Bidder 

 

_______________________________ 
    Date                                    (Area Code) Tel. No. 

 

_______________________________ 
    Person to Contact               (Please Type or Print) 

 
 

  (Area Code) Telephone Number: __________________ 

 

 

Local Agency Bidder DBE Commitment (Construction 

Contracts)  

(Rev  6/26/09) 

 

 

 

Distribution: (1) Copy – Fax or scan a copy to the Caltrans District Local Assistance Engineer (DLAE) within 30 days of contract execution. Failure to   
send a copy to the DLAE within 30 days of contract execution may result in de-obligation of funds for this project. 

 (2) Copy – Include in award package to Caltrans District Local Assistance 
 (3) Original – Local agency files 
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INSTRUCTIONS - LOCAL AGENCY BIDDER 

DBE COMMITMENT (CONSTRUCTION CONTRACTS)  
PLEASE NOTE:  This information may be submitted with your bid. If it is not, and you are the apparent  low bidder 

or the second or third low bidder, it must submitted and received as specified in the Special Provisions. Failure to 

submit the required DBE commitment will be grounds for finding the bid nonresponsive 

The form requires specific information regarding the construction contract: Local Agency, Location, Project Description, 

Total Contract Amount, Bid Date, Bidder’s Name, and Contract DBE Goal. 

 

The form has a column for the Contract Item Number and Item of Work and Description or Services to be 

Subcontracted or Materials to be provided by DBEs. Prime contractors shall indicate all work to be performed by 

DBEs including, if the prime is a DBE, work performed by its own forces, if a DBE. The DBE shall provide a 

certification number to the Contractor and expiration date. Enter the DBE prime’s and subcontractors’ 

certification numbers.The form has a column for the Names of DBE contractors to perform the work (who must 

be certified on the date bids are opened and include the DBE address and phone number).  

 

IMPORTANT:  Identify all DBE firms participating in the project regardless of tier. Names of the First-Tier DBE 

Subcontractors and their respective item(s) of work listed should be consistent, where applicable,  with the names 

and items of work in the "List of Subcontractors" submitted with your bid.  

 

There is a column for the DBE participation dollar amount. Enter the Total Claimed DBE Participation dollars 

and percentage amount of items of work submitted with your bid pursuant to the Special Provisions. (If 100% of 

item is not to be performed or furnished by the DBE, describe exact portion of time to be performed or furnished 

by the DBE.) See Section  “Disadvantaged Business Enterprise (DBE),” of the Special Provisions (construction 

contracts), to determine how to count the participation of DBE firms. 
 

Exhibit 15-G must be signed and dated by the person bidding. Also list a phone number in the space provided and print the 

name of the person to contact.  
 

Local agencies should complete the Local Agency Contract Award, Federal-aid Project Number,  Federal Share, 

Contract Award Date fields and verify that all information is complete and accurate before signing and filing. 
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EXHIBIT 15-H  DBE INFORMATION —GOOD FAITH EFFORTS 

DBE INFORMATION - GOOD FAITH EFFORTS 

 

 

Federal-aid Project No.  CML-5187(007)                       Bid Opening Date May 14, 2015 

 

The City of Colfax established a Disadvantaged Business Enterprise (DBE) goal of 9.9% for this project. The 

information provided herein shows that a good faith effort was made. 

 

Lowest, second lowest and third lowest bidders shall submit the following information to document adequate 

good faith efforts. Bidders should submit the following information even if the “Local Agency Bidder DBE 

Commitment” form indicates that the bidder has met the DBE goal. This will protect the bidder’s eligibility for 

award of the contract if the administering agency determines that the bidder failed to meet the goal for various 

reasons, e.g., a DBE firm was not certified at bid opening, or the bidder made a mathematical error. 

 

Submittal of only the “Local Agency Bidder DBE Commitment” form may not provide sufficient documentation 

to demonstrate that adequate good faith efforts were made. 

 

The following items are listed in the Section entitled “Submission of DBE Commitment” of the Special 

Provisions:  

 

A. The names and dates of each publication in which a request for DBE participation for this project 

was placed by the bidder (please attach copies of advertisements or proofs of publication): 

 

Publications     Dates of Advertisement 

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

 

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and 

the dates and methods used for following up initial solicitations to determine with certainty 

whether the DBEs were interested (please attach copies of solicitations, telephone records, fax 

confirmations, etc.): 

 

Names of DBEs Solicited  Date of Initial 

Solicitation 

 Follow Up Methods and Dates 

 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 
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C. The items of work which the bidder made available to DBE firms including, where appropriate, 

any breaking down of the contract work items (including those items normally performed by the 

bidder with its own forces) into economically feasible units to facilitate DBE participation. It is 

the bidder's responsibility to demonstrate that sufficient work to facilitate DBE participation was 

made available to DBE firms. 
 

Items of Work Bidder Normally 

Performs Item 

(Y/N) 

Breakdown of 

Items 

Amount 

($) 

Percentage 

Of  

Contract 

 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

 

D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's 

rejection of the DBEs, the firms selected for that work (please attach copies of quotes from the 

firms involved), and the price difference for each DBE if the selected firm is not a DBE:  

 

 Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection 

of the DBEs: 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

 Names, addresses and phone numbers of firms selected for the work above: 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

 

 

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any 

technical assistance or information related to the plans, specifications and requirements for the 

work which was provided to DBEs: 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 
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F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials or 

related assistance or services, excluding supplies and equipment the DBE subcontractor 

purchases or leases from the prime contractor or its affiliate: 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 
 

 

 

G. The names of agencies, organizations or groups contacted to provide assistance in contacting, 

recruiting and using DBE firms (please attach copies of requests to agencies and any responses 

received, i.e., lists, Internet page download, etc.): 

 

Name of Agency/Organization  Method/Date of Contact  Results 

 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

 

H. Any additional data to support a demonstration of good faith efforts (use additional sheets if 

necessary): 

______________________________________________________________________________ 

______________________________________________________________________________ 
 

      

 NOTE:  USE ADDITIONAL SHEETS OF PAPER IF NECESSARY. 
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CITY OF COLFAX 
 

DEPARTMENT OF PUBLIC WORKS 
 

CONTRACT NO. 12-01.02 
 

 

THIS AGREEMENT, made and concluded, in triplicate, ______________, 20____ between the City of Colfax thereof, party 

of the first part, and        Contractor, party of the second part. 

 

ARTICLE I.--WITNESSETH, That for and in consideration of the payments and agreements hereinafter mentioned, to be 

made and performed by the said party of the first part, and under the conditions expressed in the 2 bonds, bearing even date 

with these presents, and hereunto annexed, the said party of the second part agrees with the said party of the first part, at his 

own proper cost and expense, to do all the work and furnish all the materials, except such as are mentioned in the specifications 

to be furnished by said party of the first part, necessary to construct and complete in a good, workmanlike and substantial 

manner and to the satisfaction of the City of Colfax the work described in the special provisions and the project plans described 

below, including any addenda thereto, and also in conformance with the California Department of Transportation Standard 

Plans dated 2010, the California Department of Transportation Standard Specifications dated 2010, the City of Colfax 

Construction Specifications dated September 2003 and the Labor Surcharge and Equipment Rental Rates in effect on the date 

the work is accomplished, which said special provisions, project plans, Standard Plans, Standard Specifications, and Labor 

Surcharge and Equipment Rental Rates are hereby specially referred to and by such reference made a part hereof. 

 

The special provisions for the work to be done are dated January 30, 2015 and are entitled: 

 

CITY OF COLFAX 

DEPARTMENT OF PUBLIC WORKS 

NOTICE TO BIDDERS AND SPECIAL PROVISIONS 

 

FOR  

 

UPRR PED XING AND BIKE PATH IMPROVEMENT PROJECT 

  

 

IN 

 

COLFAX, CA 

 

The project plans for the work to be done were approved January 30, 2015 and are entitled: 

 

CITY OF COLFAX 

DEPARTMENT OF PUBLIC WORKS 

CONSTRUCTION PLANS 

 

FOR  

 

UPRR PED XING AND BIKE PATH IMPROVEMENT PROJECT 

 

 

IN 

 

COLFAX, CA 
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ARTICLE II.--The said party of the first part hereby promises and agrees with the said Contractor to employ, and does hereby 

employ, the said Contractor to provide the materials and to do the work according to the terms and conditions herein contained 

and referred to, for the prices hereinafter set forth, and hereby contracts to pay the same at the time, in the manner and upon 

the conditions herein set forth; and the said parties for themselves, their heirs, executors, administrators, successors and assigns, 

do hereby agree to the full performance of the covenants herein contained. 

 

ARTICLE III.--The State general prevailing wage rates determined by the Director of Industrial Relations are hereby made a 

part of this contract.  It is further expressly agreed by and between the parties hereto that should there be any conflict between 

the terms of this instrument and the bid or proposal of said Contractor, then this instrument shall control and nothing herein 

shall be considered as an acceptance of the said terms of said bid conflicting herewith. 

 

ARTICLE IV.--By my signature hereunder, as Contractor, I certify that I am aware of the provisions of Section 3700 of the 

Labor Code which require every employer to be insured against liability for worker's compensation or to undertake self-

insurance in conformance with the provisions of that code, and I will comply with such provisions before commencing the 

performance of the work of this contract. In addition to the insurance and indemnification requirements stated in the Standard 

Specifications, as Contractor, I will comply with the following insurance requirements: 

 

INSURANCE 

1) Throughout the period of this agreement, the CONTRACTOR shall provide the following minimum insurance coverage as 

listed below.  CONTRACTOR shall file with CITY a certificate(s) of Insurance, in a form acceptable to CITY, at the time of 

execution of this agreement.  The insurance company must be acceptable to CITY, with a Best's Rating of no less than A:VII.  

Documentation of such rating acceptable to the CITY shall be provided at the same time Insurance Certificates are submitted. 

2) In the event any of the required policies are canceled prior to the completion of the project and the CONTRACTOR does not 

furnish a new certificate(s) of insurance prior to cancellation, the CITY may obtain the required insurance and deduct the 

premium(s) from Contract monies due the CONTRACTOR. 

3) WORKER'S COMPENSATION AND EMPLOYERS LIABILITY INSURANCE:  

a) The CONTRACTOR shall maintain adequate Workers' Compensation Insurance under the Laws of the State of 

California. CONTRACTOR shall fully comply with the provisions of Section 3700 of the Labor Code, which requires 

every employer to be insured against liability for Workers' Compensation or to undertake self insurance in accordance 

with the provisions of that Code, before commencing the performance of the work.  

b) By CONTRACTOR's signature hereunder, CONTRACTOR certifies that he/she is aware of the provisions of Section 

3700 of the California Labor Code which require every employer to be insured against liability for workers’ 

compensation or to undertake self-insurance in accordance with the provisions of that Code, and he/she will comply 

with such provisions before commencing the performance of this Contract. 

c) If such insurance is underwritten by any agency other than State Compensation Fund, such agency shall be a company 

authorized to do business in the State of California. 

d) CONTRACTOR shall require all subcontractors to maintain adequate Workers' Compensation Insurance.  Certificates 

of such Workers' Compensation shall be filed forthwith with the CITY upon demand. 

e) Worker's Compensation Insurance shall be provided as required by any applicable law or regulation.  Employer's liability 

insurance shall be provided in amounts not less than the following: 

 One Million dollars ($1,000,000) each accident for bodily injury by accident 

 One Million dollars ($1,000,000) policy limit for bodily injury by disease 

 One Million dollars ($1,000,000) each employee for bodily injury by disease 

f) If there is an exposure of injury to CONTRACTOR'S employees under the U.S. Longshoremen's and Harbor Worker's 

Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage 

shall be included for such injuries or claims. 

g) Each Worker's Compensation policy shall be endorsed with the following specific language: 

Cancellation Notice:  "This policy shall not be canceled or materially changed without first giving thirty (30) days prior 

written notice to the City of Colfax." 

h) Contractor shall require all Subcontractors to maintain adequate Worker’s Compensation insurance.  Certificates of 

Works’ Compensation shall be filed forthwith with the City upon demand. 



INFORMATION ONLY, NOT TO BE COMPLETED WITH BID 

(to be completed upon award of the contract)  

UPRR PED XING AND BIKE PATH IMPROVEMENT PROJECT 

PART I – BID BOOK 

Page | 31 

4) GENERAL LIABILITY INSURANCE: 

a) Comprehensive General Liability or Commercial General Liability insurance covering all operations by or on behalf of 

CONTRACTOR, providing insurance for bodily injury liability and property damage liability for the limits of liability 

indicated below and including coverage for: premises, operations; products and completed operations; contractual 

liability insuring the obligations assumed by CONTRACTOR in this Agreement; broad form property damage (including 

completed operations); explosion, collapse, and underground hazards; personal injury liability.  

b) Except with respect to bodily injury and property damage included within the products and completed operations 

hazards, the aggregate limits, where applicable, shall apply separately to CONTRACTOR'S work under the Contract. 

One of the following forms is required: Comprehensive General Liability; Commercial General Liability 

(Occurrence); or Commercial General Liability (Claims Made). 

c) If CONTRACTOR carries a Comprehensive General Liability policy, the limits of liability shall not be less than a 

Combined Single Limit for Bodily Injury, Property Damage, and Personal Injury Liability of: 

 Two million dollars ($2,000,000) each occurrence 

 Two million dollars ($2,000,000) aggregate 

 

d) If CONTRACTOR carries a Commercial General Liability (Occurrence) policy: 

i) The limits of liability shall not be less than: 

 Two million dollars ($2,000,000) each occurrence (combined single limit for bodily injury and property 

damage) 

 Two million dollars ($2,000,000) for Personal Injury Liability 

 Two million dollars ($2,000,000) for Products-Completed Operations 

 Two million dollars ($2,000,000) General Aggregate 

ii) If the policy does not have an endorsement providing that the General Aggregate Limit applies separately, or if 

defense costs are included in the aggregate limits, then the required aggregate limits shall be three million dollars 

($3,000,000). 

e) SPECIAL CLAIMS MADE POLICY FORM PROVISIONS: 

CONTRACTOR shall not provide a Commercial General Liability (Claims Made) policy without the express prior 

written consent of CITY, which consent, if given, shall be subject to the following conditions: 

i) The limits of liability shall not be less than: 

 Two million dollars ($2,000,000) each occurrence (combined single limit for bodily injury and property 

damage) 

 Two million dollars ($2,000,000) for Personal Injury Liability 

 Two million dollars ($2,000,000) aggregate for Products Completed Operations 

 Two million dollars ($2,000,000) General Aggregate 

ii) The insurance coverage provided by CONTRACTOR shall contain language providing coverage up to six (6) 

months following the completion of the Contract in order to provide insurance coverage for the hold harmless 

provisions herein if the policy is a Claims Made Policy. 

5) CONFORMITY OF COVERAGES: 

a) If more than one policy is used to meet the required coverages, such as a separate umbrella policy, such policies shall be 

consistent with all other applicable policies used to meet these minimum requirements. For example, all policies shall be 

Occurrence Liability policies, or all shall be Claims Made Liability policies if approved by the CITY as noted above.  In 

no case shall the types of coverages be different. 

6) ADDITIONAL REQUIREMENTS:  

a) Premium Payments: The insurance companies shall have no recourse against the CITY and funding agencies, its officers 

and employees or any of them for payment of any premiums or assessments under any policy issued by a mutual insurance 

company. 
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b) Policy Deductibles: The CONTRACTOR shall be responsible for all deductibles in all of CONTRACTOR’S insurance 

policies.  The amount of deductibles for insurance coverage required herein should be reasonable and subject to CITY’S 

approval. 

c) CONTRACTOR’S Obligations: CONTRACTOR’S indemnity and other obligations shall not be limited by the foregoing 

insurance requirements and shall survive the expiration of this agreement. 

d) Material Breach: Failure of the CONTRACTOR to maintain the insurance required by this agreement, or to comply with 

any of the requirements of this section, shall constitute a material breach of the entire agreement. 

7) ENDORSEMENTS: 

a) Each Comprehensive or Commercial General Liability policy shall be endorsed with the following specific language: 

 

"The City of Colfax, and additional insureds (including, State of California, California Regional Water Quality Control 

Board) and their officers, agents, outside parties hired to inspect and/or design the work, employees, and volunteers are 

to be covered as insured for all liability arising out of the operations by or on behalf of the named insured in the 

performance of this Agreement." 

 

"The insurance provided by the CONTRACTOR, including any excess liability or umbrella form coverage, is primary 

coverage to the City of Colfax and additional insureds, with respect to any insurance or self-insurance programs 

maintained by the City of Colfax and additional insureds, and no insurance held or owned by the City of Colfax and 

additional insureds shall be called upon to contribute to a loss." 

 

"This policy shall not be canceled or materially changed without first giving thirty (30) days prior written notice to the 

City of Colfax." 

8) AUTOMOBILE LIABILITY INSURANCE: 

a) CONTRACTOR shall provide Automobile Liability insurance covering bodily injury and property damage in an amount 

no less than two million dollars ($2,000,000) combined single limit for each occurrence.   

b) Covered vehicles shall include owned, non-owned, and hired automobiles/trucks. 

 

ARTICLE V.--And the said Contractor agrees to receive and accept the following prices as full compensation for furnishing 

all materials and for doing all the work contemplated and embraced in this agreement; also for all loss or damage, arising out 

of the nature of the work aforesaid, or from the action of the elements, or from any unforeseen difficulties or obstructions which 

may arise or be encountered in the prosecution of the work until its acceptance by the (CITY OF COLFAX, DEPARTMENT 

OF PUBLIC WORKS), and for all risks of every description connected with the work; also for all expenses incurred by or in 

consequence of the suspension or discontinuance of work and for well and faithfully completing the work, and the whole 

thereof, in the manner and according to the plans and specifications, and the requirements of the Engineer under them, to wit: 

 

BID ITEM LIST 
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Item
Code

Item 

 No. Item
Unit of 

Me asure

Estimated 

Quantity
Unit P rice 

(In Figures) (In Figures)

(Items in CONTRACT will be the 

sam e as those bid in PROP OSAL)

Item Total



INFORMATION ONLY, NOT TO BE COMPLETED WITH BID 

(to be completed upon award of the contract)  

UPRR PED XING AND BIKE PATH IMPROVEMENT PROJECT   

PART I – BID BOOK 

Page | 34 

 

IN WITNESS WHEREOF, The parties to these presents have here-unto set their hands the year and date first above written  

 

 

 CITY OF COLFAX 

 DEPARTMENT OF PUBLIC WORKS 

 

 

 

 

 

 

 

 By  ________________________________________ 

 Mark M. Miller, City Manager 

 

 

 

 Contractor 

 

 

 

 By  ________________________________________ 

 

 

Licensed  in accordance with 

an act providing for the 

registration of contractors, 

 

License No.  _________________________ 

 

Federal Employer Identification 

 

Number  ____________________________ 

 

 

 

Approved and certified as being in conformance with the requirements of the State Contract Act. 

 

 

  

                                                                                        Attorney, City of Colfax 

 

 

 

 Approved Effective  __________________________ 
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CITY OF COLFAX 

DEPARTMENT OF PUBLIC WORKS 
 

 SAMPLE PAYMENT BOND 
(Section 3247, Civil Code) 

 

WHEREAS, The City of Colfax , acting by and through the Department of Public Works, hereafter referred to as “Obligee”, 

has awarded to Contractor _______________________________________, hereafter designated as the “Principal”, a contract 

for the work described as follows: 
 

The work generally consists of, but is not limited to the following: clearing, grubbing, temporary detour, bridge 

removal, bridge and roadway construction, temporary detour removal, signing and striping. 
 

AND WHEREAS, said Principal is required to furnish a bond in connection with said contract, to secure the payment of claims 

of laborers, mechanics, materialmen and other persons as provided by law. 

NOW, THEREFORE, we the undersigned Principal and Surety are bound unto the Obligee in the sum of  

______________________________________________________________________ dollars ($ ___________________), for 

which payment, we bind ourselves, jointly and severally. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH, 
 

That if said Principal or its subcontractors shall fail to pay any of the persons named in Civil Code Section 3181, or amounts 

due under the Unemployment Insurance Code with respect to work or labor performed by such claimant, or any amounts required 

to be deducted, withheld, and paid over to the Franchise Tax Board for the wages of employees of the Principal and his 

subcontractors pursuant to Section 18806 of the Revenue and Taxation Code, with respect to such work and labor, that the surety 

herein will pay for the same in an amount not exceeding the sum specified in this bond, otherwise the above obligation shall be 

void.  In case suit is brought upon this bond, the surety will pay a reasonable attorney’s fee to fixed by the court. 

This bond shall inure to the benefit of any of the persons named in Civil Code Section 3181 as to give a right of action to such 

persons or their assigns in any suit brought upon this bond. 
 

Dated:  ______________________________________, 20 ____ 
 

Correspondence or claims relating to this bond   

should be sent to the surety at the following    

address:   

  Principal 

     

  Surety (SEAL) 

      

  By :  Attorney-in-Fact 

  
 

NOTE: Signatures of those executing for the surety must be properly acknowledged. 
 

CERTIFICATE OF ACKNOWLEDGEMENT  
 

State of California 

City / County of ________________________________________ SS 
 

On this _______ day of  ___________________ in the year 20 ___ before me _________________________________, 

personally appeared ________________________________________________, personally known to me (or proved to me 

 Attorney-in-fact 

on the basis of satisfactory evidence) to be the person whose name is subscribed to this instrument as the attorney-in-fact of 

________________________________________________________ and acknowledged to me that he/she subscribed the 

name of the said company thereto as surety, and his/her own name as attorney-in-fact. 
 

   

 (SEAL) Notary Public 

 

CITY OF COLFAX 

DEPARTMENT OF PUBLIC WORKS 
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 SAMPLE PERFORMANCE BOND 
(To Accompany Contract) 

 Bond No.  
 

WHEREAS, the City of Colfax, acting by and through the Department of Public Works, has awarded to Contractor 

_____________________________________________________________, hereafter designated as the “Contractor”, a 

contract for the work described as follows: 
 

The work generally consists of, but is not limited to the following: clearing, grubbing, temporary detour, bridge 

removal, bridge and roadway construction, temporary detour removal, signing and striping. 
  

AND WHEREAS, the Contractor is required to furnish a bond in connection with said contract, guaranteeing the faithful 

performance thereof: 
 

NOW, THEREFORE, we the undersigned Contractor and Surety are held firmly bound to the City of Colfax in the sum of  $ 

_________________________________________________ dollars, to be paid to said City or its certain attorney, its successors 

and assigns: for which payment, well and truly to be made, we bind ourselves, our heirs, executors and administrators, successors 

or assigns, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH,  
 

That if the above bound Contractor, its heirs, executors, administrators, successors or assigns, shall in all things stand to and 

abide by, and well and truly keep and perform the covenants, conditions and agreements in the foregoing contract and any 

alteration thereof made as therein provided, on his or their part to be kept and performed at the time and in the manner therein 

specified, and in all respects according to their intent and meaning, and shall indemnify and save harmless the City / County of 

___________________________________ , its officers and agents, as therein stipulated, then this obligation shall become and 

be null and void; otherwise it shall be and remain in full force and virtue. 
 

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this _______ day of ___________, 2015. 
 

Correspondence or claims relating to this bond   

should be sent to the surety at the following    

address:   

  Contractor 

     

  Name of Surety (SEAL) 

      

  By :  Attorney-in-Fact 

  
 

NOTE: Signatures of those executing for the surety must be properly acknowledged. 
 

CERTIFICATE OF ACKNOWLEDGEMENT  
 

State of California, City / County of ________________________________________ SS 

 

On this _____ day of  ________________ in the year 2015 before me _________________________________,  a notary 

public in and for the City / County of _____   ________, personally appeared _______________________, known to me to be 

the person whose name is subscribed to this Attorney-in-fact instrument and known to me to be the attorney-in-fact of 

_______________________________________ and acknowledged to me that he/she subscribed the name of the said 

company thereto as surety, and his/her own name as attorney-in-fact. 

 

   

(SEAL)    Notary Public 
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FEDERAL MINIMUM WAGE RATES 

 
 

See the Federal Web site, http://www.dot.ca.gov/hq/esc/oe/federal-wages/fed_wages.html for current rates. 

 

It is the Contractors sole responsibility to routinely check the above listed web site for publication updates throughout the bid 

and construction periods of this project. 

 

Revisions to the applicable Federal Wage Rates, up to 10 days before bid opening, will be identified by the issuance of an 

addendum with the corresponding Internet web site address of where the revisions can be found. The final contract 

documents signed by the local agency and the contractor, will physically include the Federal Wage Rates, or Federal Wage 

Rates as revised by addendums, if any such addendums have been issued. 

http://www.dot.ca.gov/hq/esc/oe/federal-wages/fed_wages.html


General Decision Number: CA150009 03/27/2015  CA9 
 
Superseded General Decision Number: CA20140009 
 
State: California 
 
Construction Types: Building, Heavy (Heavy and Dredging) and  
Highway 
 
 
Counties: Alpine, Amador, Butte, Colusa, El Dorado, Glenn,  
Lassen, Marin, Modoc, Napa, Nevada, Placer, Plumas, Sacramento,  
Shasta, Sierra, Siskiyou, Solano, Sonoma, Sutter, Tehama,  
Trinity, Yolo and Yuba Counties in California. 
 
 
BUILDING CONSTRUCTION PROJECTS (excluding Amador County only); 
DREDGING CONSTRUCTION PROJECTS (does not include hopper dredge 
work); HEAVY CONSTRUCTION PROJECTS (does not include water well 
drilling); AND HIGHWAY CONSTRUCTION PROJECTS 
 
Note: Executive Order (EO) 13658 establishes an hourly minimum 
wage of $10.10 for 2015 that applies to all contracts subject 
to the Davis-Bacon Act for which the solicitation is issued on 
or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification 
listed on this wage determination at least $10.10 (or the 
applicable wage rate listed on this wage determination, if it 
is higher) for all hours spent performing on the contract. The 
EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0              01/02/2015 
          1              01/16/2015 
          2              01/23/2015 
          3              01/30/2015 
          4              02/13/2015 
          5              02/20/2015 
          6              03/27/2015 

  



 
 ASBE0016-001 01/01/2014 
 
AREA 1:  ALAMEDA, CONTRA COSTA, LAKE, MARIN, MENDOCINO, 
MONTEREY, NAPA, SAN BENITO, SAN FRANCISCO, SAN MATEO, SANTA 
CLARA, SANTA CRUZ, SOLANO, & SONOMA COUNTIES 
 
AREA 2: ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, 
EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LASSEN, MADERA, 
MARIPOSA, MERCED,  MODOC, MONO, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SAN JOAQUIN, SHASTA, SIERRA, SISKIYOU, STANISLAU, 
SUTTER, TEHEMA, TRINITY, TULARE, TUOLUMNE, YOLO, & YUBA 

COUNTIES 
 
 
                                  Rates          Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
Protective Coverings,    
Coatings, and Finishes to all    
types of mechanical systems)   
     Area 1......................$ 57.15            18.72 
     Area 2......................$ 44.05            18.62 
---------------------------------------------------------------- 
 ASBE0016-007 01/01/2013 
 
                                  Rates          Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from    
mechanical systems, whether    
they contain asbestos or not)....$ 31.13             6.95 
---------------------------------------------------------------- 
 BOIL0549-002 01/01/2013 
 
                                  Rates          Fringes 
 
BOILERMAKER   



     (1) Marin & Solano Counties.$ 42.06            33.43 
     (2) Remaining Counties......$ 38.37            31.32 
---------------------------------------------------------------- 
 BRCA0003-001 08/01/2013 
 
                                  Rates          Fringes 
 
MARBLE FINISHER..................$ 28.05            14.01 
---------------------------------------------------------------- 
 BRCA0003-004 05/01/2013 
 
AREA 1: ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, 
SIERRA, SUTTER, TEHAMA, YOLO AND YUBA COUNTIES 
 
AREA 2: MARIN, NAPA, SISKIYOU, SOLANO, SONOMA AND TRINITY 
COUNTIES 
 
 
                                  Rates          Fringes 
 
BRICKLAYER   
     AREA 1......................$ 36.48            19.59 
     AREA 2......................$ 39.96            23.79 
 
SPECIALTY PAY:   
  (A)  Underground work such as tunnel work, sewer work, 
  manholes, catch basins, sewer pipes and telephone conduit 
  shall be paid  $1.25 per hour above the regular rate.  Work 
  in direct contact with raw sewage shall receive $1.25 per 
  hour in addition to the above. 
  (B)  Operating a saw or grinder shall receive $1.25 per hour 
  above the regular rate. 
  (C)  Gunite nozzle person shall receive $1.25 per hour above 
  the regular rate. 
 
---------------------------------------------------------------- 
 BRCA0003-008 07/01/2013 
 
                                  Rates          Fringes 
 
TERRAZZO FINISHER................$ 33.15            13.93 
TERRAZZO WORKER/SETTER...........$ 39.95            24.39 
---------------------------------------------------------------- 
 BRCA0003-010 04/01/2014 
 



                                  Rates          Fringes 
 
TILE FINISHER   
     Area 1......................$ 22.58            10.04 
     Area 2......................$ 22.58            12.50 
     Area 3......................$ 22.76            12.37 
     Area 4......................$ 22.26            11.85 
Tile Layer   
     Area 1......................$ 38.13            11.98 
     Area 2......................$ 36.43            13.74 
     Area 3......................$ 40.59            13.79 
     Area 4......................$ 37.46            13.74 
 
  AREA 1: Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, 
  Nevada, Placer, Plumas, Sacramento, Shasta, Sierra, Sutter, 
  Tehema, Yolo, Yuba 
  AREA 2: Alpine, Amador 
  AREA 3: Marin, Napa, Solano, Siskiyou 
  AREA 4: Sonoma 
 
---------------------------------------------------------------- 
 BRCA0003-014 08/01/2013 
 
                                  Rates          Fringes 
 
MARBLE MASON.....................$ 39.30            22.48 
---------------------------------------------------------------- 
 CARP0034-001 07/01/2014 
 
                                  Rates          Fringes 
 
Diver   
     Assistant Tender, ROV  
     Tender/Technician...........$ 39.60            30.73 
     Diver standby...............$ 44.56            30.73 
     Diver Tender................$ 43.56            30.73 
     Diver wet...................$ 89.12            30.73 
     Manifold Operator (mixed  
     gas)........................$ 48.56            30.73 
     Manifold Operator (Standby).$ 43.56            30.73 
 
DEPTH PAY (Surface Diving):   
050 to 100 ft    $2.00 per foot    
101 to 150 ft    $3.00 per foot    
151 to 220 ft    $4.00 per foot 
 



SATURATION DIVING: 
  The standby rate shall apply until saturation starts.  The 
  saturation diving rate applies when divers are under 
  pressure continuously until work task and decompression are 
  complete. The diver rate shall be paid for all saturation 
  hours. 
 
DIVING IN ENCLOSURES: 
  Where it is necessary for Divers to enter pipes or tunnels, 
  or other enclosures where there is no vertical ascent, the 
  following premium shall be paid:  Distance traveled from 
  entrance 26 feet to 300 feet:  $1.00 per foot.  When it is 
  necessary for a diver to enter any pipe, tunnel or other 
  enclosure less than 48" in height, the premium will be 
  $1.00 per foot. 
 
WORK IN COMBINATION OF CLASSIFICATIONS: 
  Employees working in any combination of classifications 
  within the diving crew (except dive supervisor) in a shift 
  are paid in the classification with the highest rate for 
  that shift. 
 
---------------------------------------------------------------- 
 CARP0034-003 07/01/2014 
 
                                  Rates          Fringes 
 
Piledriver.......................$ 40.60            30.73 
---------------------------------------------------------------- 
 CARP0035-001 08/01/2014 
 
AREA 1:  MARIN, NAPA, SOLANO & SONOMA 
 
AREA 3: SACRAMENTO, WESTERN EL DORADO (Territory west of an 
including highway 49 and the territory inside the city limits 
of Placerville), WESTERN PLACER (Territory west of and 
including highway 49), & YOLO 
 
AREA 4:  ALPINE, BUTTE, COLUSA, EASTERN EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, EASTERN PLACER, PLUMAS, SHASTA, 

SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY,  & YUBA 
 
 
                                  Rates          Fringes 
 



Drywall Installers/Lathers:   
     Area 1......................$ 40.35            27.97 
     Area 3......................$ 34.97            27.97 
     Area 4......................$ 33.62            27.97 
Drywall Stocker/Scrapper   
     Area 1......................$ 20.18            16.30 
     Area 3......................$ 17.49            16.30 
     Area 4......................$ 16.81            16.30 
---------------------------------------------------------------- 
 CARP0035-009 07/01/2014 
 
Marin County 
 
                                  Rates          Fringes 
 
CARPENTER   
     Bridge Builder/Highway  
     Carpenter...................$ 40.35            27.53 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 40.50            27.53 
     Journeyman Carpenter........$ 40.35            27.53 
     Millwright..................$ 40.45            29.12 
---------------------------------------------------------------- 
 CARP0035-010 07/01/2014 
 
AREA 1: Marin, Napa, Solano & Sonoma  Counties 
 
AREA 2: Monterey, San Benito and Santa Cruz 
 
AREA 3: Alpine, Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, 
Nevada, Placer, Plumas, Sacramento, Shasta, Sierra, Siskiyou, 
Sutter, Tehama, Trinity, Yolo & Yuba counties 
 
 
                                  Rates          Fringes 
 
Modular Furniture Installer   
     Area 1 
      Installer I................$ 23.36            18.31 
      Installer II...............$ 19.93            18.31 
      Lead Installer.............$ 26.81            18.81 
      Master Installer...........$ 31.03            18.81 
     Area 2 



      Installer I................$ 20.71            18.31 
      Installer II...............$ 17.76            18.31 
      Lead Installer.............$ 23.68            18.81 
      Master Installer...........$ 27.31            18.81 
     Area 3 
      Installer I................$ 19.76            18.31 
      Installer II...............$ 16.99            18.31 
      Lead Installer.............$ 22.56            18.81 
      Master Installer...........$ 29.58            18.81 
---------------------------------------------------------------- 
 CARP0046-001 07/01/2014 
 
El Dorado (West), Placer (West), Sacramento and Yolo Counties 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 40.35            27.53 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 34.62            27.53 
     Journeyman Carpenter........$ 34.47            27.53 
     Millwright..................$ 36.97            29.12 
 
  Footnote: Placer County (West) includes territory West of and 
  including Highway 49 and El Dorado County (West) includes 
  territory West of and including Highway 49 and territory 
  inside the city limits of Placerville. 
 
---------------------------------------------------------------- 
 CARP0046-002 07/01/2014 
 
Alpine, Colusa, El Dorado (East), Nevada, Placer (East), 
Sierra, Sutter and Yuba Counties 
 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 40.35            27.53 
     Hardwood Floorlayer,  
     Shingler, Power Saw  



     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 33.27            27.53 
     Journeyman Carpenter........$ 33.12            27.53 
     Millwright..................$ 35.62            29.12 
---------------------------------------------------------------- 
 CARP0152-003 07/01/2014 
 
Amador County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 40.35            27.53 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 33.27            27.53 
     Journeyman Carpenter........$ 33.12            27.53 
     Millwright..................$ 35.62            29.12 
---------------------------------------------------------------- 
 CARP0180-001 07/01/2014 
 
Solano County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 40.35            27.53 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 40.50            27.53 
     Journeyman Carpenter........$ 40.35            27.53 
     Millwright..................$ 40.45            29.12 
---------------------------------------------------------------- 
 CARP0751-001 07/01/2014 
 
Napa and Sonoma Counties 
 
                                  Rates          Fringes 
 



Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 40.35            27.53 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 40.50            27.53 
     Journeyman Carpenter........$ 40.35            27.53 
     Millwright..................$ 40.45            29.12 
---------------------------------------------------------------- 
 CARP1599-001 07/01/2014 
 
Butte, Glenn, Lassen, Modoc, Plumas, Shasta, Siskiyou, Tehama 
and Trinity Counties 
 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 40.35            27.53 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 33.27            27.53 
     Journeyman Carpenter........$ 33.12            27.53 
     Millwright..................$ 35.62            29.12 
---------------------------------------------------------------- 
 ELEC0180-001 06/01/2014 
 
NAPA AND SOLANO COUNTIES 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 50.97         3%+20.13 
ELECTRICIAN......................$ 45.31         3%+20.13 
---------------------------------------------------------------- 
 ELEC0180-003 12/01/2014 
 
NAPA AND SOLANO COUNTIES 
 
                                  Rates          Fringes 
 
Sound & Communications   



     Installer...................$ 32.32            16.27 
     Technician..................$ 35.66         3%+15.30 
 
SCOPE OF WORK INCLUDES-   
  SOUND & VOICE TRANSMISSION (Music, Intercom, Nurse Call, 
  Telephone); FIRE ALARM SYSTEMS [excluding fire alarm  work 
  when installed in raceways (including wire and cable 
  pulling) and when performed on new or major remodel 
  building  projects or jobs], 
  TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, 

COMMUNICATIONS 
  SYSTEMS that transmit or receive information and/or control 
  systems that are intrinsic to the above. 
 
EXCLUDES- 
  Excludes all other data systems or multiple systems which 
  include control function or power supply;  excludes 
  installation of raceway systems,  line voltage work, 
  industrial work, life-safety systems (all  buildings having 
  floors located more than 75' above the lowest  floor level 
  having building access); excludes energy management 
  systems. 
 
---------------------------------------------------------------- 
 ELEC0340-002 12/08/2014 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, TRINITY, YOLO, YUBA 

COUNTIES 
 
 
                                  Rates          Fringes 
 
Communications System   
     Sound & Communications  
     Installer...................$ 27.85            13.80 
     Sound & Communications  
     Technician..................$ 33.42            13.80 
 
SCOPE OF WORK   
 
  Includes the installation testing, service and maintenance, 
  of the following systems which utilize the transmission 
  and/or transference of voice, sound, vision and digital for 
  commercial, education, security and entertainment purposes 
  for the following TV monitoring and surveillance, 



  background-foreground music, intercom and telephone 
  interconnect, inventory control systems, microwave 
  transmission, multi-media, multiplex, nurse call system, 
  radio page, school intercom and sound, burglar alarms, and 
  low voltage master clock systems. 
 
A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS      
  Background foreground music Intercom and telephone 
  interconnect systems, Telephone systems, Nurse call 
  systems, Radio page systems, School intercom and sound 
  systems, Burglar alarm systems, Low voltage master clock 
  systems, Multi-media/multiplex systems, Sound and musical 
  entertainment systems, RF systems, Antennas and Wave Guide. 
 
B. FIRE ALARM SYSTEMS      
Installation, wire pulling and testing   
 
  C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and 
  surveillance systems,  Video security systems, Video 
  entertainment systems, Video educational systems, Microwave 
  transmission systems, CATV and CCTV 
 
  D. SECURITY SYSTEMS     Perimeter security systems 
  Vibration sensor systems     Card access systems     Access 
  control systems     Sonar/infrared monitoring equipment 
 
  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
  INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC    TO 
  THE ABOVE LISTED SYSTEMS     SCADA (Supervisory Control and 
  Data Acquisition)     PCM (Pulse Code Modulation) 
  Inventory Control Systems     Digital Data Systems 
  Broadband and Baseband and Carriers     Point of Sale 
  Systems     VSAT Data Systems     Data Communication 
  Systems     RF and Remote Control Systems     Fiber Optic 
  Data Systems  WORK EXCLUDED Raceway systems are not covered 
  (excluding Ladder-Rack for the purpose of the above listed 
  systems).  Chases and/or nipples (not to exceed 10 feet) 
  may be installed on open wiring systems.  Energy management 
  systems.  SCADA (Supervisory Control and Data Acquisition) 
  when not intrinsic to the above listed systems (in the 
  scope).  Fire alarm systems when installed in raceways 
  (including wire and cable pulling) shall be performed at 
  the electrician wage rate, when either of the following two 
  (2) conditions apply: 
  1.  The project involves new or major remodel building trades 
  construction. 



  2.  The conductors for the fire alarm system are installed in 
  conduit. 
 
---------------------------------------------------------------- 
 ELEC0340-003 12/01/2013 
 
ALPINE (West of Sierra Mt. Watershed), AMADOR, BUTTE, COLUSA, 
EL DORADO (West of Sierra Mt. Watershed), GLENN, LASSEN, NEVADA 
(West of Sierra Mt. Watershed), PLACER, PLUMAS, SACRAMENTO, 
SHASTA, SIERRA (West of Sierra Mt. Watershed), SUTTER, TEHAMA, 
TRINITY, YOLO & YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN   
     Remaining area..............$ 39.06            18.54 
     Sierra Army Depot, Herlong..$ 48.83            18.54 
     Tunnel work.................$ 41.01            18.54 
 
  CABLE SPLICER:  Receives 110% of the Electrician basic hourly 
  rate. 
 
---------------------------------------------------------------- 
 ELEC0401-005 11/01/2014 
 
ALPINE (east of the main watershed divide), EL DORADO (east of 
the main watershed divide), NEVADA (east of the main 
watershed), PLACER (east of the main watershed divide) and 
SIERRA (east of the main watershed divide) COUNTIES: 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 37.50            15.14 
---------------------------------------------------------------- 
 ELEC0551-004 06/01/2014 
 
MARIN AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 47.20            16.76 
---------------------------------------------------------------- 
 ELEC0551-005 12/01/2014 
 



MARIN & SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 32.32            16.27 
     Technician..................$ 36.80            16.41 
 
SCOPE OF WORK INCLUDES-   
  SOUND & VOICE TRANSMISSION (Music, Intercom, Nurse Call, 
  Telephone); FIRE ALARM SYSTEMS [excluding fire alarm  work 
  when installed in raceways (including wire and cable 
  pulling) and when performed on new or major remodel 
  building  projects or jobs], 
  TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, 

COMMUNICATIONS 
  SYSTEMS that transmit or receive information and/or control 
  systems that are intrinsic to the above. 
 
EXCLUDES- 
  Excludes all other data systems or multiple systems which 
  include control function or power supply;  excludes 
  installation of raceway systems,  line voltage work, 
  industrial work, life-safety systems (all  buildings having 
  floors located more than 75' above the lowest  floor level 
  having building access); excludes energy management 
  systems. 
 
---------------------------------------------------------------- 
 ELEC0659-006 01/01/2015 
 
DEL NORTE, MODOC and SISKIYOU COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 30.44            15.71 
---------------------------------------------------------------- 
 ELEC0659-008 02/01/2013 
 
DEL NORTE, MODOC & SISKIYOU COUNTIES 
 
                                  Rates          Fringes 
 
Line Construction   
     (1) Cable Splicer...........$ 51.09         4%+13.30 
     (2) Lineman, Pole Sprayer,  



     Heavy Line Equipment Man....$ 45.62         4%+13.30 
     (3) Tree Trimmer............$ 32.07          4%+9.80 
     (4) Line Equipment Man......$ 45.62          4%+9.80 
     (5) Powdermen,  
     Jackhammermen...............$ 34.22          4%+9.80 
     (6) Groundman...............$ 31.31          4%+9.80 
---------------------------------------------------------------- 
 ELEC1245-004 06/01/2013 
 
ALL COUNTIES EXCEPT DEL NORTE, MODOC & SISKIYOU 
 
                                  Rates          Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 50.30               15 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
     trenchers, cranes (50 tons  
     and below), overhead &  
     underground distribution  
     line   equipment)...........$ 40.17            14.56 
     (3) Groundman...............$ 30.73            13.48 
     (4) Powderman...............$ 44.91            13.48 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and day after Thanksgiving, Christmas Day 
 
---------------------------------------------------------------- 
* ELEV0008-001 01/01/2015 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 60.39            28.38 
 
FOOTNOTE: 
  PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
  PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day, 
  Labor Day, Veterans Day, Thanksgiving Day, Friday after 
  Thanksgiving, and Christmas Day. 
 
---------------------------------------------------------------- 



 ENGI0003-008 07/01/2013 
 
                                  Rates          Fringes 
 
Dredging: (DREDGING:    
CLAMSHELL & DIPPER DREDGING;     
HYDRAULIC SUCTION DREDGING:)   
     AREA 1: 
      (1) Leverman...............$ 40.53            27.81 
      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 35.57            27.81 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 34.45            27.81 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 31.15            27.81 
     AREA 2: 
      (1) Leverman...............$ 42.53            27.81 
      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 37.57            27.81 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 36.45            27.81 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 33.15            27.81 
 
AREA DESCRIPTIONS   
 
  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2:  MODOC COUNTY 
 
  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 
  AS NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1:  Northernmost part 
Area 2:  Remainder 
 



CALAVERAS COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1:  Eastern part 
Area 2:  Remainder 
 
ELDORADO COUNTY: 
Area 1:  North Central part 
Area 2:  Remainder 
  
FRESNO COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1:  Eastern part 
Area 2: Remainder   
 
LASSEN COUNTY: 
  Area 1:  Western part along the Southern portion of border 
  with Shasta County 
Area 2:  Remainder 
 
MADERA COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MONTERREY COUNTY  
Area 1: Except Southwestern part  
Area 2: Southwestern part   
 
NEVADA COUNTY: 
  Area 1:  All but the Northern portion along the border of 
  Sierra County 
Area 2:  Remainder 
 
PLACER COUNTY: 
Area 1:  Al but the Central portion 
Area 2:  Remainder 
 



PLUMAS COUNTY: 
Area 1:  Western portion 
Area 2:  Remainder 
 
SHASTA COUNTY: 
Area 1:  All but the Northeastern corner 
Area 2:  Remainder 
 
SIERRA COUNTY: 
Area 1:  Western part 
Area 2:  Remainder 
 
SISKIYOU COUNTY: 
Area 1:  Central part 
Area 2:  Remainder 
 
SONOMA COUNTY: 
Area 1:  All but the Northwestern corner 
Area 2:  Remainder 
 
TEHAMA COUNTY: 
  Area 1:  All but the Western border with Mendocino & Trinity 
  Counties 
Area 2:  Remainder 
 
TRINITY COUNTY: 
  Area 1:  East Central part and the Northeastern border with 
  Shasta County 
Area 2:  Remainder 
 
TUOLUMNE COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part 
 
---------------------------------------------------------------- 
 ENGI0003-018 06/30/2014 
 
"AREA 1" WAGE RATES ARE LISTED BELOW  
 
"AREA 2" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1 
RATES. 
 
SEE AREA DEFINITIONS BELOW 
 
 
                                  Rates          Fringes 



 
OPERATOR:  Power Equipment    
(AREA 1:)   
     GROUP 1.....................$ 39.85            27.44 
     GROUP 2.....................$ 38.32            27.44 
     GROUP 3.....................$ 36.84            27.44 
     GROUP 4.....................$ 35.46            27.44 
     GROUP 5.....................$ 34.19            27.44 
     GROUP 6.....................$ 32.87            27.44 
     GROUP 7.....................$ 31.73            27.44 
     GROUP 8.....................$ 30.59            27.44 
     GROUP 8-A...................$ 28.38            27.44 
OPERATOR:  Power Equipment    
(Cranes and Attachments -    
AREA 1:)   
     GROUP 1 
      Cranes.....................$ 40.73            27.44 
      Oiler......................$ 33.76            27.44 
      Truck crane oiler..........$ 37.33            27.44 
     GROUP 2 
      Cranes.....................$ 38.97            27.44 
      Oiler......................$ 33.50            27.44 
      Truck crane oiler..........$ 37.04            27.44 
     GROUP 3 
      Cranes.....................$ 37.23            27.44 
      Hydraulic..................$ 32.87            27.44 
      Oiler......................$ 33.26            27.44 
      Truck Crane Oiler..........$ 36.77            27.44 
     GROUP 4 
      Cranes.....................$ 34.19            27.44 
OPERATOR:  Power Equipment    
(Piledriving - AREA 1:)   
     GROUP 1 
      Lifting devices............$ 41.07            27.44 
      Oiler......................$ 31.81            27.44 
      Truck crane oiler..........$ 34.09            27.44 
     GROUP 2 
      Lifting devices............$ 39.25            27.44 
      Oiler......................$ 31.54            27.44 
      Truck Crane Oiler..........$ 33.84            27.44 
     GROUP 3 
      Lifting devices............$ 37.57            27.44 
      Oiler......................$ 31.32            27.44 
      Truck Crane Oiler..........$ 33.55            27.44 
     GROUP 4 
      Lifting devices............$ 35.80            27.44 



     GROUP 5 
      Lifting devices............$ 34.50            27.44 
     GROUP 6 
      Lifting devices............$ 33.16            27.44 
OPERATOR:  Power Equipment    
(Steel Erection - AREA 1:)   
     GROUP 1 
      Cranes.....................$ 41.70            27.44 
      Oiler......................$ 32.15            27.44 
      Truck Crane Oiler..........$ 34.38            27.44 
     GROUP 2 
      Cranes.....................$ 39.93            27.44 
      Oiler......................$ 31.88            27.44 
      Truck Crane Oiler..........$ 34.16            27.44 
     GROUP 3 
      Cranes.....................$ 38.45            27.44 
      Hydraulic..................$ 32.67            27.44 
      Oiler......................$ 31.66            27.44 
      Truck Crane Oiler..........$ 33.89            27.44 
     GROUP 4 
      Cranes.....................$ 36.43            27.44 
     GROUP 5 
      Cranes.....................$ 35.13            27.44 
OPERATOR:  Power Equipment    
(Tunnel and Underground Work    
- AREA 1:)   
     SHAFTS, STOPES, RAISES: 
      GROUP 1....................$ 35.95            27.44 
      GROUP 1-A..................$ 38.32            27.44 
      GROUP 2....................$ 34.59            27.44 
      GROUP 3....................$ 33.36            27.44 
      GROUP 4....................$ 32.22            27.44 
      GROUP 5....................$ 31.08            27.44 
     UNDERGROUND: 
      GROUP 1....................$ 35.85            27.44 
      GROUP 1-A..................$ 38.32            27.44 
      GROUP 2....................$ 34.59            27.44 
      GROUP 3....................$ 33.26            27.44 
      GROUP 4....................$ 32.12            27.44 
      GROUP 5....................$ 30.98            27.44 
 
  FOOTNOTE: Work suspended by ropes or cables, or work on a 
  Yo-Yo Cat: $.60 per hour additional. 
 
 
  POWER EQUIPMENT OPERATOR CLASSIFICATIONS   



 
  GROUP 1: Operator of helicopter (when used in erection work); 
  Hydraulic excavator, 7 cu. yds. and over; Power shovels, 
  over 7 cu. yds. 
 
  GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 cu. 
  yds. up to 7 cu. yds.; Licensed construction work boat 
  operator, on site; Power blade operator (finish); Power 
  shovels, over 1 cu. yd. up to and including 7 cu. yds. 
  m.r.c. 
 
  GROUP 3: Asphalt milling machine; Cable backhoe; Combination 
  backhoe and loader over 3/4 cu. yds.; Continuous flight tie 
  back machine assistant to engineer or mechanic; Crane 
  mounted continuous flight tie back machine, tonnage to 
  apply; Crane mounted drill attachment, tonnage to apply; 
  Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 
  cu. yds.; Loader 4 cu. yds. and over; Long reach excavator; 
  Multiple engine scraper (when used as push pull); Power 
  shovels, up to and including 1 cu. yd.; Pre-stress wire 
  wrapping machine; Side boom cat, 572 or larger; Track 
  loader 4 cu. yds. and over; Wheel excavator (up to and 
  including 750 cu. yds. per hour) 
 
  GROUP 4: Asphalt plant engineer/box person; Chicago boom; 
  Combination backhoe and loader up to and including 3/4 cu. 
  yd.; Concrete batch plant (wet or dry); Dozer and/or push 
  cat; Pull- type elevating loader; Gradesetter, grade 
  checker (GPS, mechanical or otherwise); Grooving and 
  grinding machine; Heading shield operator; Heavy-duty 
  drilling equipment, Hughes, LDH, Watson 3000 or similar; 
  Heavy-duty repairperson and/or welder; Lime spreader; 
  Loader under 4 cu. yds.; Lubrication and service engineer 
  (mobile and grease rack); Mechanical finishers or spreader 
  machine (asphalt, Barber-Greene and similar); Miller 
  Formless M-9000 slope paver or similar; Portable crushing 
  and screening plants; Power blade support; Roller operator, 
  asphalt; Rubber-tired scraper, self-loading (paddle-wheels, 
  etc.); Rubber- tired earthmoving equipment (scrapers); Slip 
  form paver (concrete); Small tractor with drag; Soil 
  stabilizer (P & H or equal); Spider plow and spider puller; 
  Tubex pile rig; Unlicensed constuction work boat operator, 
  on site; Timber skidder; Track loader up to 4 yds.; 
  Tractor-drawn scraper; Tractor, compressor drill 
  combination; Welder; Woods-Mixer (and other similar Pugmill 
  equipment) 



 
  GROUP 5: Cast-in-place pipe laying machine; Combination 
  slusher and motor operator; Concrete conveyor or concrete 
  pump, truck or equipment mounted; Concrete conveyor, 
  building site; Concrete pump or pumpcrete gun; Drilling 
  equipment, Watson 2000, Texoma 700 or similar; Drilling and 
  boring machinery, horizontal (not to apply to waterliners, 
  wagon drills or jackhammers); Concrete mixer/all; Person 
  and/or material hoist; Mechanical finishers (concrete) 
  (Clary, Johnson, Bidwell Bridge Deck or similar types); 
  Mechanical burm, curb and/or curb and gutter machine, 
  concrete or asphalt); Mine or shaft hoist; Portable 
  crusher; Power jumbo operator (setting slip-forms, etc., in 
  tunnels); Screed (automatic or manual); Self-propelled 
  compactor with dozer; Tractor with boom D6 or smaller; 
  Trenching machine, maximum digging capacity over 5 ft. 
  depth; Vermeer T-600B rock cutter or similar 
 
  GROUP 6: Armor-Coater (or similar); Ballast jack tamper; 
  Boom- type backfilling machine; Assistant plant engineer; 
  Bridge and/or gantry crane; Chemical grouting machine, 
  truck-mounted; Chip spreading machine operator; Concrete 
  saw (self-propelled unit on streets, highways, airports and 
  canals); Deck engineer; Drilling equipment Texoma 600, 
  Hughes 200 Series or similar up to and including 30 ft. 
  m.r.c.; Drill doctor; Helicopter radio operator; 
  Hydro-hammer or similar; Line master; Skidsteer loader, 
  Bobcat larger than 743 series or similar (with 
  attachments); Locomotive; Lull hi-lift or similar; Oiler, 
  truck mounted equipment; Pavement breaker, truck-mounted, 
  with compressor combination; Paving fabric installation 
  and/or laying machine; Pipe bending machine (pipelines 
  only); Pipe wrapping machine (tractor propelled and 
  supported); Screed (except asphaltic concrete paving); 
  Self- propelled pipeline wrapping machine; Tractor; 
  Self-loading chipper; Concrete barrier moving machine 
 
  GROUP 7: Ballast regulator; Boom truck or dual-purpose 
  A-frame truck, non-rotating - under 15 tons; Cary lift or 
  similar; Combination slurry mixer and/or cleaner; Drilling 
  equipment, 20 ft. and under m.r.c.; Firetender (hot plant); 
  Grouting machine operator; Highline cableway signalperson; 
  Stationary belt loader (Kolman or similar); Lift slab 
  machine (Vagtborg and similar types); Maginnes internal 
  full slab vibrator; Material hoist (1 drum); Mechanical 
  trench shield; Pavement breaker with or without compressor 



  combination); Pipe cleaning machine (tractor propelled and 
  supported); Post driver; Roller (except asphalt); Chip 
  Seal; Self-propelled automatically applied concrete curing 
  mahcine (on streets, highways, airports and canals); 
  Self-propelled compactor (without dozer); Signalperson; 
  Slip-form pumps (lifting device for concrete forms); Tie 
  spacer; Tower mobile; Trenching machine, maximum digging 
  capacity up to and including 5 ft. depth; Truck- type loader 
 
  GROUP 8: Bit sharpener; Boiler tender; Box operator; 
  Brakeperson; Combination mixer and compressor 
  (shotcrete/gunite); Compressor operator; Deckhand; Fire 
  tender; Forklift (under 20 ft.); Generator; 
  Gunite/shotcrete equipment operator; Hydraulic monitor; Ken 
  seal machine (or similar); Mixermobile; Oiler; Pump 
  operator; Refrigeration plant; Reservoir-debris tug (self- 
  propelled floating); Ross Carrier (construction site); 
  Rotomist operator; Self-propelled tape machine; Shuttlecar; 
  Self-propelled power sweeper operator (includes vacuum 
  sweeper);  Slusher operator; Surface heater; Switchperson; 
  Tar pot firetender; Tugger hoist, single drum; Vacuum 
  cooling plant; Welding machine (powered other than by 
  electricity) 
 
  GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743 
  series or smaller, and similar (without attachments); Mini 
  excavator under 25 H.P. (backhoe-trencher); Tub grinder 
  wood chipper 
 
---------------------------------------------------------- 
              
     ALL CRANES AND ATTACHMENTS  
 
  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 
  100 tons; Derrick, over 100 tons; Derrick barge 
  pedestal-mounted, over 100 tons; Self-propelled boom-type 
  lifting device, over 100 tons 
 
  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 
  including 7 cu. yds.; Crane, over 45 tons up to and 
  including 100 tons; Derrick barge, 100 tons and under; 
  Self-propelled boom-type lifting device, over 45 tons; 
  Tower crane 
 
  GROUP 3: Clamshell and dragline up to and including 1 cu. 
  yd.; Cranes 45 tons and under; Self-propelled boom-type 



  lifting device 45 tons and under; 
 
  GROUP 4: Boom Truck or dual purpose A-frame truck, 
  non-rotating over 15 tons; Truck-mounted rotating 
  telescopic boom type lifting device, Manitex or similar 
  (boom truck) over 15 tons; Truck-mounted rotating 
  telescopic boom type lifting device, Manitex or similar 
  (boom truck) - under 15 tons; 
 
----------------------------------------------------------- 
 
                 PILEDRIVERS   
 
  GROUP 1: Derrick barge pedestal mounted over 100 tons; 
  Clamshell over 7 cu. yds.; Self-propelled boom-type lifting 
  device over 100 tons; Truck crane or crawler, land or barge 
  mounted over 100 tons 
 
  GROUP 2: Derrick barge pedestal mounted 45 tons to and 
  including 100 tons; Clamshell up to and including 7 cu. 
  yds.; Self-propelled boom-type lifting device over 45 tons; 
  Truck crane or crawler, land or barge mounted, over 45 tons 
  up to and including 100 tons; Fundex F-12 hydraulic pile rig 
 
  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self- 
  propelled boom-type lifting device 45 tons and under; 
  Skid/scow piledriver, any tonnage; Truck crane or crawler, 
  land or barge mounted 45 tons and under 
 
  GROUP 4: Assistant operator in lieu of assistant to engineer; 
  Forklift, 10 tons and over; Heavy-duty repairperson/welder 
 
GROUP 5: Deck engineer   
 
GROUP 6: Deckhand; Fire tender             
 
------------------------------------------------------------- 
 
            STEEL ERECTORS   
 
  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self- 
  propelled boom-type lifting device over 100 tons 
 
  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 
  tons; Self-propelled boom-type lifting device over 45 tons 
  to 100 tons; Tower crane 



 
  GROUP 3: Crane, 45 tons and under; Self-propelled boom-type 
  lifting device, 45 tons and under 
 
  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty 
  repair person/welder 
 
GROUP 5: Boom cat   
 
  -------------------------------------------------------------- 
  -- 
 
  TUNNEL AND UNDERGROUND WORK   
 
  GROUP 1-A: Tunnel bore machine operator, 20' diameter or more 
   
 
  GROUP 1: Heading shield operator; Heavy-duty repairperson; 
  Mucking machine (rubber tired, rail or track type); Raised 
  bore operator (tunnels); Tunnel mole bore operator 
 
  GROUP 2: Combination slusher and motor operator; Concrete 
  pump or pumpcrete gun; Power jumbo operator 
 
GROUP 3: Drill doctor; Mine or shaft hoist   
 
  GROUP 4: Combination slurry mixer cleaner; Grouting Machine 
  operator; Motorman 
 
  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 
  compressor (gunite); Compressor operator; Oiler; Pump 
  operator; Slusher operator 
----------------------------------------------------------- 
 
AREA DESCRIPTIONS: 
 
  POWER EQUIPMENT OPERATORS, CRANES AND 

ATTACHMENTS,TUNNEL AND 
  UNDERGROUND  [These areas do not apply to Piledrivers and 
  Steel Erectors] 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 



AREA 2 - MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 

AS 
  NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border 
  with Shasta County 
Area 2: Remainder 



 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of 
  Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 
 



TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
---------------------------------------------------------------- 
 ENGI0003-019 07/01/2013 
 
SEE AREA DESCRIPTIONS BELOW 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment    
(LANDSCAPE WORK ONLY)   
     GROUP 1 
      AREA 1.....................$ 29.64            25.71 
      AREA 2.....................$ 31.64            25.71 
     GROUP 2 
      AREA 1.....................$ 26.04            25.71 
      AREA 2.....................$ 28.04            25.71 
     GROUP 3 
      AREA 1.....................$ 21.43            25.71 
      AREA 2.....................$ 23.43            25.71 
 
GROUP DESCRIPTIONS: 
 
  GROUP 1:  Landscape Finish Grade Operator: All finish grade 
  work regardless of equipment used, and all equipment with a 
  rating more than 65 HP. 
 
  GROUP 2:  Landscape Operator up to 65 HP: All equipment with 
  a manufacturer's rating of 65 HP or less except equipment 
  covered by Group 1 or Group 3.  The following equipment 



  shall be included except when used for finish work as long 
  as manufacturer's rating is 65 HP or less: A-Frame and 
  Winch Truck, Backhoe, Forklift, Hydragraphic Seeder 
  Machine, Roller, Rubber-Tired and Track Earthmoving 
  Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up 
  to 65 HP. 
 
  GROUP 3: Landscae Utility Operator: Small Rubber-Tired 
  Tractor, Trencher Under 31 HP. 
 
AREA DESCRIPTIONS: 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2 - MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 

AS 
  NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   



 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border 
  with Shasta County 
Area 2: Remainder 
 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of 
  Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 



 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
---------------------------------------------------------------- 
 IRON0377-002 01/01/2015 
 
                                  Rates          Fringes 
 
Ironworkers:   
     Fence Erector...............$ 27.08            18.24 
     Ornamental, Reinforcing  
     and Structural..............$ 33.50            28.20 
 
PREMIUM PAY: 



 
$6.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
 
---------------------------------------------------------------- 
 LABO0067-002 12/01/2014 
 
AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 
 
AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL 
NORTE, EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, 

LASSEN, 
MADERA, MARIPOSA, MENDOCINO, MERCED, MODOC, MONTEREY, 

NAPA, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN JOAQUIN, 
SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 
STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, YOLO 

AND 
YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Asbestos Removal Laborer   
     Areas A & B.................$ 20.06             9.62 
LABORER (Lead Removal)   
     Area A......................$ 29.02            19.42 
     Area B......................$ 28.02            19.42 



 
  ASBESTOS REMOVAL-SCOPE OF WORK: Site mobilization; initial 
  site clean-up; site preparation; removal of 
  asbestos-containing materials from walls and ceilings; or 
  from pipes, boilers and mechanical systems only if they are 
  being scrapped; encapsulation, enclosure and disposal of 
  asbestos-containing materials by hand or with equipment or 
  machinery; scaffolding; fabrication of temporary wooden 
  barriers; and assembly of decontamination stations. 
 
---------------------------------------------------------------- 
 LABO0067-006 06/30/2014 
 
AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 
 
AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, EL 
DORADO, FRESNO, GLENN, KINGS, LASSEN, MADERA, MARIPOSA, 

MERCED, 
MODOC, MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, 

SAN 
BENITO, SAN JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, 
SOLANO, SONOMA, STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, 
TUOLUMNE, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Laborers: (CONSTRUCTION CRAFT    
LABORERS - AREA A:)   
     Construction Specialist  
     Group.......................$ 29.09            18.66 
     GROUP 1.....................$ 28.39            18.66 
     GROUP 1-a...................$ 28.61            18.66 
     GROUP 1-c...................$ 28.44            18.66 
     GROUP 1-e...................$ 28.94            18.66 
     GROUP 1-f...................$ 28.97            18.66 
     GROUP 1-g (Contra Costa  
     County).....................$ 28.59            18.66 
     GROUP 2.....................$ 28.24            18.66 
     GROUP 3.....................$ 28.14            18.66 
     GROUP 4.....................$ 21.83            18.66 
  See groups 1-b and 1-d under laborer classifications. 
Laborers: (CONSTRUCTION CRAFT    
LABORERS - AREA B:)   
     Construction Specialist  



     Group.......................$ 28.09            18.66 
     GROUP 1.....................$ 27.39            18.66 
     GROUP 1-a...................$ 27.61            18.66 
     GROUP 1-c...................$ 27.44            18.66 
     GROUP 1-e...................$ 27.94            18.66 
     GROUP 1-f...................$ 27.97            18.66 
     GROUP 2.....................$ 27.24            18.66 
     GROUP 3.....................$ 27.14            18.66 
     GROUP 4.....................$ 20.83            18.66 
  See groups 1-b and 1-d under laborer classifications. 
Laborers: (GUNITE - AREA A:)   
     GROUP 1.....................$ 29.35            18.66 
     GROUP 2.....................$ 28.85            18.66 
     GROUP 3.....................$ 28.26            18.66 
     GROUP 4.....................$ 28.14            18.66 
Laborers: (GUNITE - AREA B:)   
     GROUP 1.....................$ 28.35            18.66 
     GROUP 2.....................$ 27.85            18.66 
     GROUP 3.....................$ 27.26            18.66 
     GROUP 4.....................$ 27.14            18.66 
Laborers: (WRECKING - AREA A:)   
     GROUP 1.....................$ 28.39            18.66 
     GROUP 2.....................$ 28.24            18.66 
Laborers: (WRECKING - AREA B:)   
     GROUP 1.....................$ 27.39            18.66 
     GROUP 2.....................$ 27.24            18.66 
Landscape Laborer (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA A:)   
     (1) New Construction........$ 28.14            18.66 
     (2) Establishment Warranty  
     Period......................$ 21.83            18.66 
Landscape Laborer (GARDENERS,    
HORTICULURAL & LANDSCAPE    
LABORERS - AREA B:)   
     (1) New Construction........$ 27.14            18.66 
     (2) Establishment Warranty  
     Period......................$ 20.83            18.66 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 



  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 



 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  "Sewer cleaner" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade 
  checking in connection with pipelaying); Caulker; Bander; 
  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 



  pipe tester; No joint pipe and stripping of same, including 
  repair of voids; Precast manhole setters, cast in place 
  manhole form setters 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification "material 
  cleaner" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of "form stripping, cleaning  and oiling 
  and moving to the next point of erection". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 



GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO0185-002 06/30/2014 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 

MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender-Brick..........$ 31.11            17.34 
---------------------------------------------------------------- 
 LABO0185-005 06/30/2014 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 

MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.60            19.49 
     GROUP 2.....................$ 34.37            19.49 
     GROUP 3.....................$ 34.12            19.49 



     GROUP 4.....................$ 33.67            19.49 
     GROUP 5.....................$ 33.13            19.49 
     Shotcrete Specialist........$ 35.12            19.49 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0261-002 06/30/2014 
 
MARIN COUNTY 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 28.14            19.03 
     Traffic Control Person I....$ 28.44            19.03 
     Traffic Control Person II...$ 25.94            19.03 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 



  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0261-004 06/30/2014 
 
MARIN COUNTY 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.60            19.49 
     GROUP 2.....................$ 34.37            19.49 
     GROUP 3.....................$ 34.12            19.49 
     GROUP 4.....................$ 33.67            19.49 
     GROUP 5.....................$ 33.13            19.49 
     Shotcrete Specialist........$ 35.12            19.49 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 



 LABO0261-007 06/30/2014 
 
MARIN COUNTY 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender-Brick..........$ 32.36            17.34 
---------------------------------------------------------------- 
 LABO0324-004 06/30/2014 
 
NAPA, SOLANO, AND SONOMA, COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 27.14            19.03 
     Traffic Control Person I....$ 27.44            19.03 
     Traffic Control Person II...$ 24.94            19.03 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0324-008 06/30/2014 
 
NAPA, SOLANO, AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.60            19.49 
     GROUP 2.....................$ 34.37            19.49 
     GROUP 3.....................$ 34.12            19.49 
     GROUP 4.....................$ 33.67            19.49 
     GROUP 5.....................$ 33.13            19.49 
     Shotcrete Specialist........$ 35.12            19.49 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 



  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0324-010 06/30/2014 
 
NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (Brick)   
     Mason Tender-Brick..........$ 31.36            17.34 
---------------------------------------------------------------- 
 LABO1414-005 08/07/2013 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 30.00            16.36 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 PAIN0016-004 01/01/2015 
 
MARIN, NAPA, SOLANO & SONOMA COUNTIES 
 
                                  Rates          Fringes 



 
Painters:........................$ 36.45            21.48 
 
PREMIUMS: 
EXOTIC MATERIALS - $0.75 additional per hour. 
SPRAY WORK: - $0.50 additional per hour. 
INDUSTRIAL PAINTING - $0.25 additional per hour 
  [Work on industrial buildings used for the manufacture and 
  processing of goods for sale or service; steel construction 
  (bridges), stacks, towers, tanks, and similar structures] 
 
HIGH WORK: 
over 50 feet - $2.00 per hour additional 
100 to 180 feet - $4.00 per hour additional 
Over 180 feet - $6.00 per houir additional 
 
---------------------------------------------------------------- 
 PAIN0016-005 01/01/2015 
 
ALPINE, BUTTE, COLUSA, EL DORADO (west of the Sierra Nevada 
Mountains), GLENN, LASSEN (west of Hwy. 395, excluding Honey 
Lake); MARIN, MODOC, NAPA, NEVADA (west of the Sierra Nevada 
Mountains), PLACER (west of the Sierra Nevada Mountains), 
PLUMAS, SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada 
Mountains), SISKIYOU, SOLANO, SONOMA, SUTTER, TEHAMA, TRINITY, 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
DRYWALL FINISHER/TAPER...........$ 36.24            19.88 
---------------------------------------------------------------- 
 PAIN0016-007 01/01/2015 
 
ALPINE, AMADOR, BUTTE, COLUSA. EL DORADO (west of the Sierra 
Nevada Mountains), GLENN, LASSEN (west of Highway 395, 
excluding Honey Lake), MODOC, NEVADA (west of the Sierra Nevada 
Mountains), PLACER (west of the Sierra Nevada Mountains), 
PLUMAS, SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada 
Mountains), SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO & YUBA 
COUNTIES 
 
 
                                  Rates          Fringes 
 
Painters:........................$ 30.85            16.85 



 
SPRAY/SANDBLAST: $0.50 additional per hour. 
EXOTIC MATERIALS: $1.00 additional per hour. 
  HIGH TIME:  Over 50 ft above ground or water level $2.00 
  additional per hour.  100 to 180 ft above ground or water 
  level $4.00 additional per hour.  Over 180 ft above ground 
  or water level $6.00 additional per hour. 
 
---------------------------------------------------------------- 
 PAIN0016-008 01/01/2015 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 46.20            18.73 
---------------------------------------------------------------- 
 PAIN0169-004 01/01/2015 
 
MARIN , NAPA & SONOMA COUNTIES; SOLANO COUNTY (west of a line 
defined as follows: Hwy. 80 corridor beginning at the City of 
Fairfield, including Travis Air Force Base and Suisun City; 
going north of Manakas Corner Rd., continue north on Suisun 
Valley Rd. to the Napa County line; Hwy. 80 corridor south on 
Grizzly Island Rd. to the Grizzly Island Management area) 
 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 43.48            24.19 
---------------------------------------------------------------- 
* PAIN0567-001 07/01/2014 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains);  LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada 
Mountains); AND SIERRA COUNTY (east of the Sierra Nevada 
Mountains) 
 
 
                                  Rates          Fringes 
 
Painters:   
     Brush and Roller............$ 23.16            10.38 
     Spray Painter & Paperhanger.$ 24.01            10.38 



 
PREMIUMS: 
Special Coatings (Brush), and Sandblasting = $0.50/hr 
Special Coatings (Spray), and Steeplejack = $1.00/hr 
Special Coating Spray Steel = $1.25/hr 
Swing Stage = $2.00/hr 
 
  *A special coating is a coating that requires the mixing of 2 
  or more products. 
 
---------------------------------------------------------------- 
 PAIN0567-007 07/01/2014 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains); LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada Mountains) 
AND SIERRA COUNTY (east of the Sierra Nevada Mountains) 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 25.81            11.68 
---------------------------------------------------------------- 
 PAIN0567-010 07/01/2013 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains);  LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada 
Mountains); AND SIERRA COUNTY (east of the Sierra Nevada 
Mountains) 
 
 
                                  Rates          Fringes 
 
Drywall   
     (1) Taper...................$ 27.07            11.14 
     (2) Steeplejack - Taper,  
     over 40 ft with open space  
     below.......................$ 28.57            11.14 
---------------------------------------------------------------- 
 PAIN0767-004 01/01/2015 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 

MODOC, 



NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SOLANO (Remainder), SUTTER, TEHAMA, TRINITY, YOLO, YUBA 
 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 33.79            22.49 
 
  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 
  President's Day, Memorial Day, Independence Day, Labor Day, 
  Veteran's Day, Thanksgiving Day, and Christmas Day. 
 
  Employee rquired to wear a body harness shall receive $1.50 
  per hour above the basic hourly rate at any elevation. 
 
---------------------------------------------------------------- 
 PAIN1176-001 07/01/2014 
 
HIGHWAY IMPR0VEMENT 
 
                                  Rates          Fringes 
 
Parking Lot Striping/Highway    
Marking:   
     GROUP 1.....................$ 34.26            11.65 
     GROUP 2.....................$ 29.12            11.65 
     GROUP 3.....................$ 29.46            11.65 
 
CLASSIFICATIONS   
 
  GROUP 1: Striper: Layout and application of painted traffic 
  stripes and marking; hot thermo plastic; tape, traffic 
  stripes and markings 
 
  GROUP 2: Gamecourt & Playground Installer 
 
  GROUP 3: Protective Coating, Pavement Sealing 
 
---------------------------------------------------------------- 
 PAIN1237-001 01/01/2015 
 
ALPINE; COLUSA; EL DORADO (west of the Sierra Nevada 
Mountains); GLENN; LASSEN (west of Highway 395, beginning at 
Stacey and including Honey Lake); MODOC; NEVADA (west of the 
Sierra Nevada Mountains); PLACER (west of the Sierra Nevada 
Mountains); PLUMAS; SACRAMENTO; SHASTA; SIERRA (west of the 



Sierra Nevada Mountains); SISKIYOU; SUTTER; TEHAMA; TRINITY; 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 31.79            14.93 
---------------------------------------------------------------- 
 PLAS0300-003 07/01/2014 
 
                                  Rates          Fringes 
 
PLASTERER   
     AREA 295: Alpine, Amador,  
     Butte, Colusa, El Dorado,  
     Glenn, Lassen, Modoc,  
     Nevada, Placer, Plumas,  
     Sacramento, Shasta,  
     Sierra, Siskiyou, Solano,  
     Sutter, Tehema, Trinity,  
     Yolo & Yuba Counties........$ 31.41            22.26 
     AREA 355: Marin.............$ 34.75            22.26 
     AREA 355: Napa & Sonoma  
     Counties....................$ 31.41            22.26 
---------------------------------------------------------------- 
 PLAS0300-005 06/30/2014 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 30.00            22.07 
---------------------------------------------------------------- 
 PLUM0038-002 07/01/2014 
 
MARIN AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER (Plumber,    
Steamfitter, Refrigeration    
Fitter)   
     (1) Work on wooden frame  
     structures 5 stories or  
     less excluding hgih-rise  
     buildings and commercial  
     work such as hospitals,  
     prisons, hotels, schools,  



     casinos, wastewater  
     treatment plants, and  
     resarch facilities as well  
     as refrigeration  
     pipefitting, service and  
     repair work - MARKET  
     RECOVERY RATE...............$ 54.40            40.71 
     (2) All other work - NEW  
     CONSTRUCTION RATE...........$ 64.00            43.29 
---------------------------------------------------------------- 
 PLUM0038-006 07/01/2014 
 
MARIN & SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Landscape/Irrigation Fitter    
(Underground/Utility Fitter).....$ 54.40            32.15 
---------------------------------------------------------------- 
 PLUM0228-001 01/01/2015 
 
BUTTE, COLUSA, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY & YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
PLUMBER..........................$ 37.50            26.39 
---------------------------------------------------------------- 
 PLUM0343-001 07/01/2014 
 
NAPA AND SOLANO COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Light Commercial............$ 30.60            19.40 
     All Other Work..............$ 48.00            30.05 
 
DEFINITION OF LIGHT COMMERICIAL:  
  Work shall include strip shopping centers, office buildings, 
  schools and other commercial structures which the total 
  plumbing bid does not exceed Two Hundred and Fifty Thousand 
  ($250,000) and the total heating and cooling does not 
  exceed Two Hundred Fifty Thousand ($250,000); or  Any 
  projects bid in phases shall not qualify unless the total 



  project is less than Two Hundred Fifty Thousand ($250,000) 
  for the plumbing bid; and Two Hundred Fifty Thousand 
  ($250,000) for the heating and cooling bid.  Excluded are 
  hospitals, jails, institutions and industrial projects, 
  regardless size of the project 
 
  FOOTNOTES: While fitting galvanized material: $.75 per hour 
  additional.  Work from trusses, temporary staging, 
  unguarded structures 35' from the ground or water: $.75 per 
  hour additional.  Work from swinging scaffolds, boatswains 
  chairs or similar devices: $.75 per hour additional. 
 
---------------------------------------------------------------- 
 PLUM0350-001 01/01/2011 
 
EL DORADO COUNTY (Lake Tahoe area only); NEVADA COUNTY (Lake 
Tahoe area only); AND PLACER COUNTY (Lake Tahoe area only) 
 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 34.60            10.50 
---------------------------------------------------------------- 
 PLUM0355-001 07/01/2014 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 

MODOC, 
NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SOLANO, SUTTER, TEHAMA, TRINITY, YOLO, AND YUBA 
COUNTIES 
 
 
                                  Rates          Fringes 
 
Underground Utility Worker   
     /Landscape Fitter...........$ 28.55             9.25 
---------------------------------------------------------------- 
 PLUM0442-003 01/01/2015 
 
AMADOR (South of San Joaquin River) and ALPINE COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER..........................$ 38.50            25.89 
---------------------------------------------------------------- 
 PLUM0447-001 07/01/2013 



 
AMADOR (north of San Joaquin River), EL DORADO (excluding Lake 
Tahoe area), NEVADA (excluding Lake Tahoe area); PLACER 
(excluding Lake Tahoe area), SACRAMENTO AND YOLO COUNTIES 
 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Journeyman..................$ 41.77            22.35 
     Light Commercial Work.......$ 32.23            17.22 
---------------------------------------------------------------- 
 ROOF0081-006 08/01/2014 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Roofer...........................$ 35.06            13.89 
---------------------------------------------------------------- 
 ROOF0081-007 08/01/2014 
 
ALPINE, BUTTE, COLUSA, EL DORADO, GLENN,LASSEN, MODOC, 

NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO, AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Roofer...........................$ 33.23            13.79 
---------------------------------------------------------------- 
 SFCA0483-003 01/01/2015 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER (Fire    
Sprinklers)......................$ 56.02            27.77 
---------------------------------------------------------------- 
 SFCA0669-003 07/01/2013 
 
ALPINE, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 

NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 



TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER.................$ 34.19            19.37 
---------------------------------------------------------------- 
 SHEE0104-006 01/01/2015 
 
MARIN, NAPA, SOLANO  SONOMA & TRINITY COUNTIES 
 
                                  Rates          Fringes 
 
Sheet Metal Worker   
     Mechanical Contracts  
     $200,000 or less............$ 45.26            38.82 
     All other work..............$ 50.71            40.05 
---------------------------------------------------------------- 
 SHEE0104-009 01/01/2015 
 
AMADOR, COLUSA, EL DORADO, NEVADA, PLACER, SACRAMENTO, 

SUTTER, 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER...............$ 39.05            31.24 
---------------------------------------------------------------- 
 SHEE0104-010 01/01/2015 
 
AlPINE COUNTY 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER...............$ 36.59            28.66 
---------------------------------------------------------------- 
 SHEE0104-011 01/01/2015 
 
BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 

PLACER, 
PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 



 
Sheet Metal Worker (Metal    
decking and siding only).........$ 33.86            31.83 
---------------------------------------------------------------- 
 SHEE0104-014 01/01/2015 
 
MARIN, NAPA, SOLANO, SONOMA AND TRINITY COUNTIES 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER (Metal    
Decking and Siding only).........$ 33.86            31.83 
---------------------------------------------------------------- 
 SHEE0104-019 01/01/2015 
 
BUTTE, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, SISKIYOU 
AND TEHAMA COUNTIES 
 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER   
     Mechanical Jobs $200,000 &  
     under.......................$ 29.88            28.75 
     Mechanical Jobs over  
     $200,000....................$ 39.05            31.24 
---------------------------------------------------------------- 
 TEAM0094-001 07/01/2014 
 
                                  Rates          Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 27.96            24.28 
     GROUP 2.....................$ 28.26            24.28 
     GROUP 3.....................$ 28.56            24.28 
     GROUP 4.....................$ 28.91            24.28 
     GROUP 5.....................$ 29.26            24.28 
 
FOOTNOTES:    
  Articulated dump truck; Bulk cement spreader (with or without 
  auger); Dumpcrete truck; Skid truck (debris box); Dry 
  pre-batch concrete mix trucks; Dumpster or similar type; 
  Slurry truck: Use dump truck yardage rate. 
  Heater planer; Asphalt burner; Scarifier burner; Industrial 
  lift truck (mechanical tailgate); Utility and clean-up 
  truck: Use appropriate rate for the power unit or the 



  equipment utilized. 
 
 
TRUCK DRIVER CLASSIFICATIONS   
 
  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2- 
  axle unit); Nipper truck (when flat rack truck is used 
  appropriate flat rack shall apply); Concrete pump truck 
  (when flat rack truck is used appropriate flat rack shall 
  apply); Concrete pump machine; Fork lift and lift jitneys; 
  Fuel and/or grease truck driver or fuel person; Snow buggy; 
  Steam cleaning; Bus or personhaul driver; Escort or pilot 
  car driver; Pickup truck; Teamster oiler/greaser and/or 
  serviceperson; Hook tender (including loading and 
  unloading); Team driver; Tool room attendant (refineries) 
 
  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 
  mixers, through 10 yds.; Water trucks, under 7,000 gals.; 
  Jetting trucks, under 7,000 gals.; Single-unit flat rack 
  (3-axle unit); Highbed heavy duty transport; Scissor truck; 
  Rubber-tired muck car (not self-loaded); Rubber-tired truck 
  jumbo; Winch truck and "A" frame drivers; Combination winch 
  truck with hoist; Road oil truck or bootperson; 
  Buggymobile; Ross, Hyster and similar straddle carriers; 
  Small rubber-tired tractor 
 
  GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit 
  mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 
  Jetting trucks, 7,000 gals. and over; Vacuum trucks under 
  7500 gals. Trucks towing tilt bed or flat bed pull 
  trailers; Lowbed heavy duty transport; Heavy duty transport 
  tiller person; Self- propelled street sweeper with 
  self-contained refuse bin; Boom truck - hydro-lift or 
  Swedish type extension or retracting crane; P.B. or similar 
  type self-loading truck; Tire repairperson; Combination 
  bootperson and road oiler; Dry distribution truck (A 
  bootperson when employed on such equipment, shall receive 
  the rate specified for the classification of road oil 
  trucks or bootperson); Ammonia nitrate distributor, driver 
  and mixer; Snow Go and/or plow 
 
  GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; Water 
  pulls - DW 10's, 20's, 21's and other similar equipment 
  when pulling Aqua/pak or water tank trailers; Helicopter 
  pilots (when transporting men and materials); Lowbedk Heavy 
  Duty Transport up to including 7 axles; DW10's, 20's, 21's 



  and other similar Cat type, Terra Cobra, LeTourneau Pulls, 
  Tournorocker, Euclid and similar type equipment when 
  pulling fuel and/or grease tank trailers or other 
  miscellaneous trailers; Vacuum Trucks 7500 gals and over 
  and truck repairman 
 
  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low 
  bed Heavy Duty Transport over 7 axles 
 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
=============================================================

=== 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 



where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 



 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 



payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
=============================================================

=== 
 
          END OF GENERAL DECISION 
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******************************************************************************************* 

 

IMPORTANT 

SPECIAL NOTICE 
 

****************************************************************************************** 

 

 

 

 
 

 The “Proposal and Contract” book has been retitled and is now the “Bid” book. 

 

 The “Notice to Contractors” has been retitled and is now the “Notice to Bidders.” 

 

 Bidders are advised that, as required by federal law, the City of Colfax is implementing 

Disadvantaged Business Enterprise requirements.  Section 2, "Proposal Requirements and 

Conditions," under subsection titled "Disadvantaged Business Enterprises (DBE)" and Section 5, 

"General," under subsection titled "Performance of Subcontractors" of these special provisions 

cover the DBE requirements. 
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STANDARD PLANS LIST 
 

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised 

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the 

project plans. 
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COPY OF BID ITEM LIST 
(NOT TO BE USED FOR BIDDING PURPOSES) 

ITEM DESCRIPTION UNITS QTY 

UNIT 

PRICE 

ITEM 

TOTAL 

Base Bid 

1.* Mobilization LS 1   

2. 
Railroad Right-of-Entry Permit, Insurance & 

Flagging 
LS 1   

3. Traffic Control LS 1   

4. 
Water Pollution Control Plan & 

Implementation 
LS 1   

5. Construct Concrete Curb & Gutter LF 280   

6. Construct Concrete Sidewalk SF 1,300   

7. 
Construct Commercial Driveway (including 

Sidewalk) 
SF 800   

8. Construct Type C Corner Ramp EA 1   

9. Install ADA Detectable Warning Surface EA 15   

10. 
Place and Compact Soil between Curb & 

Sidewalk 
LS 1   

11. Construction Storm Drainage Facilities LS 1   

12. Road Dig-out SF 720   

13. Asphalt Grinding SF 15,000   

14. 
½” Type A PG 64-16 HMAC Leveling 

Course 
TON 228   

15. ½” PG 64-16 RHMA Final Course TON 341   

16. Install Pedestrian Barrier LS 1   

17. Install Signs, Posts and Markers LS 1   

18. Lane and Legend Thermostriping LS 1   

19. 4” Parking Stripes LF 300   

20. Curb Painting LF 300   

TOTAL OF BASE BID ITEMS*  

Additive Alternatives 

1A 
Excavation and Disposal of Tracks (Sheet 3, 

Add Alt. 2) 
LS 1   

2A 
Install Stamped Colored Asphalt Crosswalk 

(Sheet 5, Add Alt. 1) 
SF 1,783   

3A Place Stamped Concrete (Sheet 3, Add Alt. 1) SF 1,090   

4A Replace HMAC Final Course with RHMA TON 341   

TOTAL OF BASE BID ITEMS AND ADDITIVE ALT. ITEMS 1A, 2A, 3A & 4A*  
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CITY OF COLFAX 

 

DEPARTMENT OF PUBLIC WORKS 

 
 

 

SPECIAL PROVISIONS 
 

 

Annexed to Contract No. – 12-01.02 

 

SECTION 1.  SPECIFICATIONS AND PLANS 

 

The work embraced herein shall be done in accordance with the 2010 Standard Specifications and the 2010 Standard Plans, of 

the Department of Transportation insofar as the same may apply and these special provisions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take precedence 

over and be used in lieu of the conflicting portions. 

 

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the Standard 

Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard Specifications 

and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is amended" or the 

term "Standard Specifications are amended" is used in the special provisions, the indented text or table following the term shall 

be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the Standard 

Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions. 

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1.01  GENERAL 

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 

Specifications and these special provisions for the requirements and conditions which the bidder must observe in the preparation 

of and the submission of the bid. 

 

The bidder's bond shall conform to the bond form in the Bid book for the project and shall be properly filled out and executed. 

The bidder’s bond form included in that book may be used.  

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Bid book.  Signing the 

Bid book shall also constitute signature of the Noncollusion Affidavit. 

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the 

performance of this contract.  The contractor shall carry out applicable requirements of Title 49 CFR (Code of Federal 

Regulations) part 26 in the award and administration of US DOT assisted contracts.  Failure by the contractor to carry out these 

requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy, as 

the recipient deems appropriate.  Each subcontract signed by the bidder must include this assurance. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid 

opening, including but not limited to escrowed bid documents, where applicable, may subject the bidder to a determination of 

the bidder's responsibility in the event it is the apparent low bidder on a future public works contracts. 

 

2-1.015--FEDERAL LOBBYING RESTRICTIONS.--Section 1352, Title 31, United States Code prohibits Federal funds 

from being expended by the recipient or any lower tier sub recipient of a Federal-aid contract to pay for any person for 

influencing or attempting to influence a Federal agency or Congress in connection with the awarding of any Federal-aid 

contract, the making of any Federal grant or loan, or the entering into of any cooperative agreement.   

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract, the 

recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid 

documents. 
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A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in the 

Bid book.  Standard Form - LLL, “Disclosure of Lobbying Activities,” with instructions for completion of the Standard Form 

is also included in the Bid book.  Signing the Bid book shall constitute signature of the Certification. 

The above referenced certification and disclosure of lobbying activities shall be included in each subcontract and any lower-

tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until received 

by the Engineer. 

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar quarter in 

which there occurs any event that requires disclosure or that materially affects the accuracy of the information contained in any 

disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event that materially 

affects the accuracy of the information reported includes: 

(1)  A cumulative increase if $25,000 or more in the amount paid or expected to be paid for influencing or attempting to 

influence a covered Federal action; or 

(2)  A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or 

(3)  A change in the officer(s), employees(s), or Member(s) contacted to influence or attempt to influence a covered Federal 

Action. 

2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE).—This project is subject to Title 49 CFR 26.13(b): 

The contractor, subrecipient or subcontractor shall not discriminate on the basis of race, color, national 

origin, or sex in the performance of this contract.  The contractor shall carry out applicable requirements of 

49 CFR part 26 in the award and administration of DOT-assisted contracts.  Failure by the contractor to 

carry out these requirements is a material breach of this contract, which may result in the termination of this 

contract or such other remedy as the recipient deems appropriate. 

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 CFR 26). 

To ensure equal participation of DBEs provided in 49 CFR 26.5, the Agency shows a goal for DBEs. 

Make work available to DBEs and select work parts consistent with available DBE subcontractors and suppliers. 

Meet the DBE goal shown elsewhere in these special provisions or demonstrate that you made adequate good faith 

efforts to meet this goal. 

It is your responsibility to verify that the DBE firm is certified as DBE at date of bid opening. For a list of DBEs certified 

by the California Unified Certification Program, go to:  http://www.dot.ca.gov/hq/bep/find_certified.htm. 

All DBE participation will count toward the California Department of Transportation’s federally mandated statewide 

overall DBE goal. 

Credit for materials or supplies you purchase from DBEs counts towards the goal in the following manner: 

 100 percent counts if the materials or supplies are obtained from a DBE manufacturer. 

 60 percent counts if the materials or supplies are obtained from a DBE regular dealer. 

 Only fees, commissions, and charges for assistance in the procurement and delivery of materials or 

supplies count if obtained from a DBE that is neither a manufacturer nor regular dealer.  49 CFR 26.55 

defines "manufacturer" and "regular dealer." 

You receive credit towards the goal if you employ a DBE trucking company that performs a commercially useful 

function as defined in 49 CFR 26.55(d)(1) through (4) and (6). 

a. DBE Commitment Submittal 

Submit the Exhibit 15-G Local Agency Bidder DBE Commitment (Construction Contracts) form, included in the Bid 

book.  If the form is not submitted with the bid, remove the form from the Bid book before submitting your bid. 

If the DBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and the 3rd low 

bidder must complete and submit the DBE Commitment form to the Agency.  DBE Commitment form must be received 

by the Agency no later than 4:00 p.m. on the 4th business day after bid opening. 

Other bidders do not need to submit the DBE Commitment form unless the Agency requests it.  If the Agency requests 

you to submit a DBE Commitment form, submit the completed form within 4 business days of the request. 

Submit written confirmation from each DBE stating that it is participating in the contract.  Include confirmation with the 

DBE Commitment form.  A copy of a DBE's quote will serve as written confirmation that the DBE is participating in the 

contract. 

If you do not submit the DBE Commitment form within the specified time, the Agency will find your bid nonresponsive. 

http://www.dot.ca.gov/hq/bep/find_certified.htm
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b. Good Faith Efforts Submittal 

If you have not met the DBE goal, complete and submit the DBE Information - Good Faith Efforts, Exhibit 15-H, form 

with the bid showing that you made adequate good faith efforts to meet the goal.  Only good faith efforts directed 

towards obtaining participation by DBEs will be considered.  If good faith efforts documentation is not submitted with 

the bid, it must be received by the Agency no later than 4:00 p.m. on the 4th business day after bid opening. 

If your DBE Commitment form shows that you have met the DBE goal or if you are required to submit the DBE 

Commitment form, you must also submit good faith efforts documentation within the specified time to protect your 

eligibility for award of the contract in the event the Agency finds that the DBE goal has not been met. 

Good faith efforts documentation must include the following information and supporting documents, as necessary: 

1. Items of work you have made available to DBE firms.  Identify those items of work you might 

otherwise perform with your own forces and those items that have been broken down into 

economically feasible units to facilitate DBE participation.  For each item listed, show the dollar value 

and percentage of the total contract.  It is your responsibility to demonstrate that sufficient work to 

meet the goal was made available to DBE firms. 

2. Names of certified DBEs and dates on which they were solicited to bid on the project.  Include the 

items of work offered.  Describe the methods used for following up initial solicitations to determine 

with certainty if the DBEs were interested, and the dates of the follow-up.  Attach supporting 

documents such as copies of letters, memos, facsimiles sent, telephone logs, telephone billing 

statements, and other evidence of solicitation.  You are reminded to solicit certified DBEs through all 

reasonable and available means and provide sufficient time to allow DBEs to respond. 

3. Name of selected firm and its status as a DBE for each item of work made available.  Include name, 

address, and telephone number of each DBE that provided a quote and their price quote.  If the firm 

selected for the item is not a DBE, provide the reasons for the selection. 

4. Name and date of each publication in which you requested DBE participation for the project.  Attach 

copies of the published advertisements. 

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, 

recruiting, and using DBE firms.  If the agencies were contacted in writing, provide copies of 

supporting documents. 

6. List of efforts made to provide interested DBEs with adequate information about the plans, 

specifications, and requirements of the contract to assist them in responding to a solicitation.  If you 

have provided information, identify the name of the DBE assisted, the nature of the information 

provided, and date of contact.  Provide copies of supporting documents, as appropriate. 

7. List of efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance, 

necessary equipment, supplies, and materials, excluding supplies and equipment that the DBE 

subcontractor purchases or leases from the prime contractor or its affiliate.  If such assistance is 

provided by you, identify the name of the DBE assisted, nature of the assistance offered, and date 

assistance was provided.  Provide copies of supporting documents, as appropriate. 

8. Any additional data to support demonstration of good faith efforts. 

The Agency may consider DBE commitments of the 2nd and 3rd bidders when determining whether the low bidder 

made good faith efforts to meet the DBE goal. 

c. Exhibit 15-G - Local Agency Bidder DBE Information (Construction Contracts)  

Complete and sign Exhibit 15-G Local Agency Bidder DBE Commitment (Construction Contracts) included in the 

contract documents regardless of whether DBE participation is reported. 

Provide written confirmation from each DBE that the DBE is participating in the Contract. A copy of a DBE's quote 

serves as written confirmation. If a DBE is participating as a joint venture partner, the Agency encourages you to submit 

a copy of the joint venture agreement.) 

d. Subcontractor and Disadvantaged Business Enterprise Records 

Use each DBE subcontractor as listed on Exhibit 12-B Bidder’s List of Subcontractors (DBE and Non-DBE) and Exhibit 

15-G Local Agency Bidder DBE Commitment (Construction Contracts) form unless you receive authorization for a 

substitution. 

The Agency requests the Contractor to: 

1. Notify the Engineer of any changes to its anticipated DBE participation 

2. Provide this notification before starting the affected work 
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3. Maintain records including: 

 Name and business address of each 1st-tier subcontractor  

 Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, 

regardless of tier 

 Date of payment and total amount paid to each business 

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding value of the 

work. 

Before the 15th of each month, submit a Monthly DBE Trucking Verification form. 

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification date.  If a 

business becomes a certified DBE before completing its work, the business must notify you in writing of the certification 

date.  Submit the notifications.  On work completion, complete a Disadvantaged Business Enterprises (DBE) 

Certification Status Change, Exhibit 17-O, form.  Submit the form within 30 days of contract acceptance. 

Upon work completion, complete Exhibit 17-F Final Report – Utilization of Disadvantaged Business Enterprises (DBE), 

First-Tier Subcontractors.  Submit it within 90 days of contract acceptance.  The Agency will withhold $10,000 until the 

form is submitted.  The Agency releases the withhold upon submission of the completed form. 

e. Performance of Disadvantaged Business Enterprises 

DBEs must perform work or supply materials as listed in the Exhibit 15-G Local Agency Bidder DBE Commitment 

(Construction Contracts) form, included in the Bid. 

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or obtain 

materials from other sources without authorization from the Agency. 

The Agency authorizes a request to use other forces or sources of materials if it shows any of the following justifications: 

1. Listed DBE fails or refuses to execute a written contract based on plans and specifications for the 

project. 

2. You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to meet 

your bond requirements. 

3. Work requires a contractor's license and listed DBE does not have a valid license under Contractors 

License Law. 

4. Listed DBE fails or refuses to perform the work or furnish the listed materials. 

5. Listed DBE's work is unsatisfactory and not in compliance with the contract. 

6. Listed DBE is ineligible to work on the project because of suspension or debarment. 

7. Listed DBE becomes bankrupt or insolvent. 

8. Listed DBE voluntarily withdraws with written notice from the Contract 

9. Listed DBE is ineligible to receive credit for the type of work required. 

10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the 

Contract. 

11. Agency determines other documented good cause. 

Notify the original DBE of your intent to use other forces or material sources and provide the reasons.  Provide the DBE 

with 5 days to respond to your notice and advise you and the Agency of the reasons why the use of other forces or 

sources of materials should not occur.  Your request to use other forces or material sources must include: 

1. One or more of the reasons listed in the preceding paragraph 

2. Notices from you to the DBE regarding the request 

3. Notices from the DBEs to you regarding the request 

If a listed DBE is terminated or substituted, you must make good faith efforts to find another DBE to substitute for the 

original DBE.  The substitute DBE must perform at least the same amount of work as the original DBE under the 

contract to the extent needed to meet the DBE goal. 

The substitute DBE must be certified as a DBE at the time of request for substitution. 

Unless the Agency authorizes (1) a request to use other forces or sources of materials or (2) a good faith effort for a 

substitution of a terminated DBE, the Agency does not pay for work listed on the Exhibit 15-G Local Agency Bidder 

DBE Commitment (Construction Contracts) form unless it is performed or supplied by the listed DBE or an authorized 

substitute. 
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SECTION 3.  AWARD AND EXECUTION OF CONTRACT 

3-1.01  GENERAL 

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 

Bid protests are to be delivered to the following address:  City of Colfax, 33 S. Main Street, Colfax, CA 95713.  

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid complies with all the requirements 

prescribed.   

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the Agency 

so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has received the 

contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed contract 

documents shall be delivered to the following address: City of Colfax, 33 S. Main Street, Colfax, CA 95713 

A "Local Agency Bidder-DBE Information (Construction Contracts), Exhibit 15-G2" form is included in the Bid book to be 

executed by the successful bidder.  The purpose of the form is to collect data required under 49 CFR 26.  Even if no DBE 

participation will be reported, the successful bidder must execute and return the form. 

The successful bidder's "Local Agency Bidder- Information (Construction Contracts), Exhibit 15-G2" form should include 

the names, addresses and phone numbers of DBE firms that will participate, with a complete description of work or supplies 

to be provided by each, and the dollar value of each DBE transaction.  When 100 percent of a contract item of work is not to 

be performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that 

DBE should be included in the DBE information, including the planned location of that work.  A successful bidder certified 

as a DBE should describe the work it has committed to performing with its own forces as well as any other work that it has 

committed to be performed by DBE subcontractors, suppliers and trucking companies. 

The successful bidder is encouraged to provide written confirmation from each DBE that the DBE is participating in the 

contract.  A copy of a DBE's quote will serve as written confirmation that the DBE is participating in the contract.  If a DBE 

is participating as a joint venture partner, the successful bidder is encouraged to submit a copy of the joint venture agreement. 

The "Local Agency Bidder-DBE Information (Construction Contracts), Exhibit 15-G2" form shall be completed and returned 

to the Agency by the successful bidder with the executed contract and contract bonds.  

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 

 

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work;" in Section 8-1.06 "Time of Completion;" and 

in Section 8-1.07, "Liquidated Damages;" of the Standard Specifications and these special provisions. 

The Contractor shall begin work within 15 calendar days after the contract has been approved by the attorney appointed and 

authorized to represent the City of Colfax. 

 

This work shall be diligently prosecuted to completion before the expiration of Eighty-Four (84) CALENDAR DAYS 

beginning on the fifteenth calendar day after approval of the contract.  Contractor is directed to Section 01030, Special 

Project Constraints, of the Special Provisions.  Construction hours of operation are restricted prior to June 8, 2015 and after 

August 7, 2015. 

 

The Contractor shall pay to the City of Colfax the sum of $1,400.00 per day, for each and every working day's delay in 

finishing the work in excess of the number of calendar days prescribed above. 
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SECTION 5.  GENERAL  

SECTION 5-1.  MISCELLANEOUS 

5-1.01  LABOR NONDISCRIMINATION. -- Attention is directed to the following Notice that is required by Chapter 5 of 

Division 4 of Title 2, California Code of Regulations. 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990) 

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of the 

Standard Specifications, which is applicable to all nonexempt state contracts and subcontracts, and to the "Standard California 

Nondiscrimination Construction Contract Specifications" set forth therein.  The Specifications are applicable to all nonexempt 

state construction contracts and subcontracts of $5,000 or more. 

5-1.02  PREVAILING WAGE. -- Attention is directed to Section 7-1.01A(2), "Prevailing Wage," of the Standard 

Specifications. 

The general prevailing wage rates determined by the Director of Industrial Relations, for the county or counties in which the 

work is to be done, are available at the City of Colfax, 33 S. Main Street, Colfax, CA 95713.  These wage rates are included in 

the Bid book for the project.  Changes, if any, to the general prevailing wage rates will be available at the same location. 

5-1.03  BUY AMERICA REQUIREMENTS – Furnish steel and iron materials to be incorporated into the work with 

certificates of compliance. Steel and iron materials must be produced in the U.S. except: 

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of 

the steel and iron materials [60 Fed Reg 15478 (03/24/1995)]; 

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or 

$2,500, materials produced outside the U.S. may be used. 

Production includes: 

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or 

shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition; 

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value 

of steel and iron materials. 

5-1.04  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES. -- When the presence of asbestos or hazardous 

substances are not shown on the plans or indicated in the specifications and the Contractor encounters materials which the 

Contractor reasonably believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety 

Code, and the asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in unaffected 

areas reasonably believed to be safe.  The Contractor shall immediately cease work in the affected area and report the condition 

to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances including 

exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by separate 

contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and the 

Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of 

the Standard Specifications. 

5-1.05  SUBCONTRACTOR AND DBE RECORDS 

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The records 

shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE trucking 

company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of these firms.  

DBE prime contractors shall also show the date of work performed by their own forces along with the corresponding dollar 

value of the work. 

Upon completion of the contract, a summary of these records shall be prepared on "Final Report-Utilization of Disadvantaged 

Business Enterprises (DBE), First Tier Subcontractors" Form CEM-2402(F) and certified correct by the Contractor or the 

Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall be furnished to the Engineer 

within 90 days from the date of contract acceptance.  The amount of $10,000 will be withheld from payment until a   satisfactory 

form is submitted.  

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid to 

DBE trucking companies.  The Contractor shall also obtain and submit documentation to the Engineer showing the amount 
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paid by DBE trucking companies to all firms, including owner-operators, for the leasing of trucks.  If the DBE leases trucks 

from a non-DBE, the Contactor may count only the fee or commission the DBE receives as a result of the lease arrangement.   

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name, California 

Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all trucks used during 

that month.  This documentation shall be submitted on "Monthly DBE Trucking Verification" Form CEM-2404(F). 

5-1.06  DBE CERTIFICATION STATUS 

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the Contractor in 

writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the project, the 

subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the written 

documentation to the Engineer. 

Upon completion of the contract, "Disadvantaged Business Enterprises (DBE) Certification Status Change" Form CEM-

2403(F) indicating the DBEs' existing certification status shall be signed and certified correct by the Contractor.  The 

certified form shall be furnished to the Engineer within 90 days from the date of contract acceptance. 

5-1.07  PERFORMANCE OF SUBCONTRACTORS 

The subcontractors listed by you in Bid  book shall list therein the name and address of each subcontractor to whom the bidder 

proposes to subcontract portions of the work in an amount in excess of one-half of one percent of the total bid or $10,000, 

whichever is greater, in accordance with the Subletting and Subcontracting Fair Practices Act, commencing with Section 4100 

of the Public Contract Code.  The bidder’s attention is invited to other provisions of the Act related to the imposition of penalties 

for a failure to observe its provisions by using unauthorized subcontractors or by making unauthorized substitutions. 

UDBEs must perform work or supply materials as listed in the “Local Agency Bidder - UDBE Commitment” form specified 

under Section 2, "Bidding," of these special provisions.  Do not terminate a UDBE listed subcontractor for convenience and 

perform the work with your own forces or obtain materials from other sources without prior written authorization from the 

Agency. 

The Agency grants authorization to use other forces or sources of materials for requests that show any of the following 

justifications: 

1. Listed UDBE fails or refuses to execute a written contract based on plans and specifications for the project. 

2. You stipulate a bond is a condition of executing the subcontract and the listed UDBE fails to meet your bond 

requirements. 

3. Work requires a contractor’s license and listed UDBE does not have a valid license under Contractors License Law. 

4. Listed UDBE fails or refuses to perform the work or furnish the listed materials. 

5. Listed UDBE's work is unsatisfactory and not in compliance with the contract. 

6. Listed UDBE delays or disrupts the progress of the work. 

7. Listed UDBE becomes bankrupt or insolvent. 

If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another UDBE subcontractor to 

substitute for the original UDBE.  The substitute UDBE must perform at least the same amount of work as the original 

UDBE under the contract to the extent needed to meet the UDBE goal. 

The substitute UDBE must be certified as a DBE at the time of request for substitution. 

The Agency does not pay for work or material unless it is performed or supplied by the listed UDBE, unless the UDBE is 

terminated in accordance with this section. 

5-1.08  SUBCONTRACTING 

No subcontract releases the Contractor from the contract or relieves the Contractor of their responsibility for a subcontractor's 

work. 

If the Contractor violates Pub Cont Code § 4100 et seq., the City of Colfax may exercise the remedies provided under Pub 

Cont Code § 4110.  The City of Colfax may refer the violation to the Contractors State License Board as provided under Pub 

Cont Code § 4111. 

The Contractor shall perform work equaling at least 30 percent of the value of the original total bid with the Contractor’s own 

employees and equipment, owned or rented, with or without operators. 

Each subcontract must comply with the contract. 

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for the work to 

be performed (Bus & Prof Code, § 7000 et seq.). 

Submit copies of subcontracts upon request by the Engineer. 

Before subcontracted work starts, submit a Subcontracting Request form. 
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Do not use a debarred contractor; a current list of debarred contractors is available at the Department of Industrial Relations' 

Web site. 

Upon request by the Engineer, immediately remove and not again use a subcontractor who fails to prosecute the work 

satisfactorily. 

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract Provisions 

Federal-Aid Construction Contracts" in Section 14 of these special provisions.  Noncompliance shall be corrected.  Payment 

for subcontracted work involved will be withheld from progress payments due, or to become due, until correction is made.  

Failure to comply may result in termination of the contract. 

5-1.09  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

A prime contractor or subcontractor shall pay any subcontractor not later than 10 days of receipt of each progress payment in 

accordance with the provision in Section 7108.5 of the California Business and Professions Code concerning prompt payment 

to subcontractors.  The 10 days is applicable unless a longer period is agreed to in writing.  Any delay or postponement of 

payment over 30 days may take place only for good cause and with the agency’s prior written approval.  Any violation of 

Section 7108.5 shall subject the violating contractor or subcontractor to the penalties, sanction and other remedies of that 

section.  This requirement shall not be construed to limit or impair any contractual, administrative, or judicial remedies 

otherwise available to the contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the 

prime contractor, deficient subcontract performance, or noncompliance by a subcontractor.   

5-1.10  PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS 

The agency shall hold retainage from the prime contractor and shall make prompt and regular incremental acceptances of 

portions, as determined by the agency, of the contract work, and pay retainage to the prime contractor based on these 

acceptances.  The prime contractor, or subcontractor, shall return all monies withheld in retention from a subcontractor within 

30 days after receiving payment for work satisfactorily completed and accepted including incremental acceptances of portions 

of the contract work by the agency.  Federal law (49CFR26.29) requires that any delay or postponement of payment over 30 

days may take place only for good cause and with the agency’s prior written approval.  Any violation of this provision shall 

subject the violating prime contractor or subcontractor to the penalties, sanctions and other remedies specified in Section 7108.5 

of the Business and Professions Code.  These requirements shall not be construed to limit or impair any contractual, 

administrative, or judicial remedies otherwise available to the prime contractor or subcontractor in the event of a dispute 

involving late payment or nonpayment by the prime contractor, deficient subcontract performance, or noncompliance by a 

subcontractor.   

5-1.11  PARTNERING  --  The City of Colfax will promote the formation of a "Partnering" relationship with the Contractor 

in order to effectively complete the contract to the benefit of both parties.  The purpose of this relationship will be to maintain 

cooperative communication and mutually resolve conflicts at the lowest possible management level. 

The Contractor may request the formation of such a "Partnering" relationship by submitting a request in writing to the Engineer 

after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling of a 

"Partnering" workshop, selecting the "Partnering" facilitator and workshop site, and other administrative details shall be as 

agreed to by both parties. 

The costs involved in providing a facilitator and a workshop site will be borne equally by the City of Colfax and the Contractor.  

The Contractor shall pay all compensation for the wages and expenses of the facilitator, and of the expenses for obtaining the 

workshop site.  The State's share of such costs will be reimbursed to the Contractor in a change order written by the Engineer.  

Markups will not be added.  All other costs associated with the "Partnering" relationship will be borne separately by the party 

incurring the costs. 

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and will 

not relieve either party of the legal requirements of the contract. 

5-1.12  QUALITY ASSURANCE  --  The Agency uses a Quality Assurance Program (QAP) to ensure a material is produced 

to comply with the Contract. You may examine the records and reports of tests the Agency performs if they are available at the 

job site. Schedule work to allow time for QAP. 
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5-1.13  DIFFERING SITE CONDITIONS  

a. Contractor's Notification  

Promptly notify the Agency’s Engineer if you find either of the following conditions: 

1. Physical conditions differing materially from either of the following: 

• Contract documents 

• Job site examination 

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and 

generally recognized as inherent in the work provided for in the Contract 

Include details explaining the information you relied on and the material differences you discovered. 

If you fail to promptly notify the Engineer, you waive the differing site condition claim for the period between your 

discovery of the differing site condition and your notification to the Engineer. 

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site condition 

claim. 

b. Engineer's Investigation and Decision  

Upon your notification, the Engineer investigates job site conditions and: 

1. Notifies you whether to resume affected work 

2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both 

5-1.14  TITLE VI ASSURANCES – During the performance of this Agreement, the contractor, for itself, its assignees and 

successors in interest (hereinafter collectively referred to as CONTRACTOR) agrees as follows: 

(1) Compliance with Regulations: CONTRACTOR shall comply with the regulations relative to nondiscrimination in 

federally assisted programs of the Department of Transportation, Title 49, Code of Federal Regulations, Part 21, as they may 

be amended from time to time, (hereinafter referred to as the REGULATIONS), which are herein incorporated by reference 

and made a part of this agreement. 

(2) Nondiscrimination: CONTRACTOR, with regard to the work performed by it during the AGREEMENT, shall not 

discriminate on the grounds of race, color, sex, national origin, religion, age, or disability in the selection and retention of 

sub-applicants, including procurements of materials and leases of equipment.  CONTRACTOR shall not participate either 

directly or indirectly in the discrimination prohibited by Section 21.5 of the Regulations, including employment practices 

when the agreement covers a program set forth in Appendix B of the Regulations. 

(3)  Solicitations for Sub-agreements, Including Procurements of Materials and Equipment: In all solicitations either by 

competitive bidding or negotiation made by CONTRACTOR for work to be performed under a Sub-agreement, including 

procurements of materials or leases of equipment, each potential sub-applicant or supplier shall be notified by 

CONTRACTOR of the CONTRACTOR’S obligations under this Agreement and the Regulations relative to 

nondiscrimination on the grounds of race, color, or national origin. 

(4) Information and Reports: CONTRACTOR shall provide all information and reports required by the Regulations, or 

directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and 

its facilities as may be determined by the California Department of Transportation or FHWA to be pertinent to ascertain 

compliance with such Regulations or directives. Where any information required of CONTRACTOR is in the exclusive 

possession of another who fails or refuses to furnish this information, CONTRACTOR shall so certify to the California 

Department of Transportation or the FHWA as appropriate, and shall set forth what efforts CONTRACTOR has made to 

obtain the information. 

(5) Sanctions for Noncompliance: In the event of CONTRACTOR’s noncompliance with the nondiscrimination 

provisions of this agreement, the California Department of Transportation shall impose such agreement sanctions as it or the 

FHWA may determine to be appropriate, including, but not limited to: 

(a) withholding of payments to CONTRACTOR under the Agreement within a reasonable period of time, not to exceed 

90 days; and/or 

(b) cancellation, termination or suspension of the Agreement, in whole or in part. 

(6) Incorporation of Provisions: CONTRACTOR shall include the provisions of paragraphs (1) through (6) in every 

sub-agreement, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives 

issued pursuant thereto. 
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CONTRACTOR shall take such action with respect to any sub-agreement or procurement as the California Department of 

Transportation or FHWA may direct as a means of enforcing such provisions including sanctions for noncompliance, 

provided, however, that, in the event CONTRACTOR becomes involved in, or is threatened with, litigation with a sub-

applicant or supplier as a result of such direction, CONTRACTOR may request the California Department of Transportation 

enter into such litigation to protect the interests of the State, and, in addition, CONTRACTOR may request the United States 

to enter into such litigation to protect the interests of the United States. 

5-1.15  RAILROAD RIGHT-OF-ENTRY PERMIT -- Part of the project area is within the Union Pacific Railroad (UPRR) 

right-of-way and work will occur within twenty-five (25) feet of active railroad tracks.  The existing rail facilities will be in 

operation throughout the execution of this contract.  The Contractor shall schedule and conduct the work so as not to interfere 

with UPRR operation and maintenance.   

 The City of Colfax will obtain a primary Right-of-Entry Agreement from UPRR.  UPRR requires that, if a Contractor is 

employed by the Licensee (City) to perform any of the agreed to activities under the Right of Entry Agreement, the Contractor 

will complete and return the Contractor's Endorsement Form along with an Administrative Fee determined by UPRR and a 

copy of their General Liability Insurance certificate meeting the specified coverages as shown in the License Agreement. A 

Railroad Protective Liability Insurance policy has been obtained by the City. 

For work within 25-feet of an active rail, UPRR requires a flagger during construction.  It is the Contractors responsibility to 

coordinate with UPRR.  Cost of flagging or any other UPRR incurred expenses during construction shall be the Contractor’s 

responsibility and is assumed included in the other bid items listed and no additional compensation will be allowed therefore. 

Should a conflict occur between the Special Provisions and/or Plans and the requirements included in the Right-of-Entry 

Agreement, the requirements within the agreement shall govern.  The Contractor shall abide by all terms and conditions of the 

agreement during the prosecution of the work.  The cost of complying with any and all Railroad Right-of-Entry Agreement 

requirements included in the permit (s) shall be the Contractor’s responsibility and is assumed included in the other bid items 

listed and no additional compensation will be allowed therefore. 
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Form CP-CEM 2404 (F)(NEW 12/99) 

MONTHLY DBE TRUCKING VERIFFICATION 

 

The top of Form CEM-2404(F) contains boxes to put in the Contract Number, the Month of the reporting period 

and the Year of the reporting period. 

 

The Form CEM-2404(F) has a column to enter the name of the Truck Owner, the DBE Cert. No. (if DBE certified) 

and the Name and Address of the trucking company.  The Form CEM-2404(F) also requires the Truck No. and the 

California Highway Patrol CA No. 

 

Form CEM-2404(F) is to be submitted prior to the 15th of each month and must show the dollar amount paid to the 

DBE trucking company(s) for trucking work performed by DBE certified trucks and for any fees or commissions of 

nonDBE trucks utilized each month on the project.  The amount paid to each trucking company is to be entered in 

the column called “Commission or Amount Paid,” in accordance with the Special Provisions Section 5-1.7. 

Payment information is derived using the following: 

1.) 100% for the trucking services provided by the DBE using trucks it owns, operates and insures. 

2.) 100% for the trucking services provided by the trucks leased from other DBE firms. 

3.) The fee or commission paid to nonDBEs for the lease of trucks.  The Prime does not receive 100% credit for 

these services because they are not provided by a DBE company. 

The total dollar figure of this column is to be placed in the box labeled “Total Amount Paid.”  The column “Date Paid” 

requires a date that each trucking company is paid for services rendered.  The next column contains information that must be 

completed if a lease arrangement is applicable.  Located at the bottom of the form is a space to put the name of the “Prime 

Contractor,” their “Business Address” and their “Business Phone No.” 

 

At the bottom of the form there is a space for the Contractor or designee “Contractor Representative’s Signature, Title and 

Date” certifying that the information provided on the form is complete. 

 

 

SECTION 6.  (BLANK) 

SECTION 7.  (BLANK) 

SECTION 8.  (BLANK) 

SECTION 9.  (BLANK) 

SECTION 10.  (BLANK) 

SECTION 11.  (BLANK) 

SECTION 12.  (BLANK) 

SECTION 13.  RELATIONS WITH RAILROAD 

This project includes work performed on Union Pacific Railroad (UPRR) property and within 25 feet of active railroad tracks.  

The City will maintain an encroachment agreement with UPRR during the period of construction for this project.  The 

Contractor will conform to all requirements of UPRR and the Special Provisions in Section 5. 

 

SECTION 14. 

FORM FHWA-1273 REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONTRACTS  (Excluding 

ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE FOR APPALACHIAN 

DEVELOPMENT HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD CONTRACTS) 

 
FHWA-1273 --  Revised May 1, 2012  

 
REQUIRED CONTRACT PROVISIONS  

FEDERAL-AID CONSTRUCTION CONTRACTS 
 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 

IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
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VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 
performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 

and must be capable of effectively administering and promoting an 
active EEO program and who must be assigned adequate authority and 
responsibility to do so

3.  Dissemination of Policy: All members of the contractor's staff 
who are authorized to hire, supervise, promote, and discharge 
employees, or who recommend such action, or who are substantially 
involved in such action, will be made fully cognizant of, and will 
implement, the contractor's EEO policy and contractual 
responsibilities to provide EEO in each grade and classification of 
employment.  To ensure that the above agreement will be met, the 
following actions will be taken as a minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then not 
less often than once every six months, at which time the contractor's 

EEO policy and its implementation will be reviewed and explained.  
The meetings will be conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given 
a thorough indoctrination by the EEO Officer, covering all major 
aspects of the contractor's EEO obligations within thirty days 
following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the 
project will be instructed by the EEO Officer in the contractor's 
procedures for locating and hiring minorities and women. 
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d.  Notices and posters setting forth the contractor's EEO policy 
will be placed in areas readily accessible to employees, applicants 
for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement 
such policy will be brought to the attention of employees by means 
of meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women 
in the area from which the project work force would normally be 
derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public 
and private employee referral sources likely to yield qualified 
minorities and women.  To meet this requirement, the contractor will 
identify sources of potential minority group employees, and establish 
with such identified sources procedures whereby minority and 
women applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is 
expected to observe the provisions of that agreement to the extent 
that the system meets the contractor's compliance with EEO 
contract provisions.  Where implementation of such an agreement 
has the effect of discriminating against minorities or women, or 
obligates the contractor to do the same, such implementation 
violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information 
and procedures with regard to referring such applicants will be 
discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel 
actions of every type, including hiring, upgrading, promotion, 
transfer, demotion, layoff, and termination, shall be taken without 
regard to race, color, religion, sex, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites 
to insure that working conditions and employee facilities do not 
indicate discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages 
paid within each classification to determine any evidence of 
discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection with its 
obligations under this contract, will attempt to resolve such 
complaints, and will take appropriate corrective action within a 
reasonable time.  If the investigation indicates that the discrimination 
may affect persons other than the complainant, such corrective 
action shall include such other persons.  Upon completion of each 
investigation, the contractor will inform every complainant of all of 
their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing 
the skills of minorities and women who are applicants for 
employment or current employees.  Such efforts should be aimed at 

developing full journey level status employees in the type of trade or 
job classification involved.  
 

b.  Consistent with the contractor's work force requirements and 
as permissible under Federal and State regulations, the contractor 
shall make full use of training programs, i.e., apprenticeship, and on-
the-job training programs for the geographical area of contract 
performance.  In the event a special provision for training is provided 
under this contract, this subparagraph will be superseded as 
indicated in the special provision.  The contracting agency may 
reserve training positions for persons who receive welfare 
assistance in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and women 
and will encourage eligible employees to apply for such training and 
promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as 
a source of employees, the contractor will use good faith efforts to 
obtain the cooperation of such unions to increase opportunities for 
minorities and women.  Actions by the contractor, either directly or 
through a contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed toward 
qualifying more minorities and women for membership in the unions 
and increasing the skills of minorities and women so that they may 
qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, 
color, religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the extent 
such information is within the exclusive possession of the labor 
union and such labor union refuses to furnish such information to the 
contractor, the contractor shall so certify to the contracting agency 
and shall set forth what efforts have been made to obtain such 
information. 
 

d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the 
collective bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, national origin, age or 
disability; making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide sufficient 
referrals (even though it is obligated to provide exclusive referrals 
under the terms of a collective bargaining agreement) does not 
relieve the contractor from the requirements of this paragraph.   In 
the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees 
with Disabilities:  The contractor must be familiar with the 
requirements for and comply with the Americans with Disabilities Act 
and all rules and regulations established there under.  Employers 
must provide reasonable accommodation in all employment 
activities unless to do so would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability 
in the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The contractor 
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shall take all necessary and reasonable steps to ensure 
nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not discriminate on the 
basis of race, color, national origin, or sex in the performance of this 
contract.  The contractor shall carry out applicable requirements of 
49 CFR Part 26 in the award and administration of DOT-assisted 
contracts.  Failure by the contractor to carry out these requirements 
is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records 
as necessary to document compliance with the EEO requirements.  
Such records shall be retained for a period of three years following 
the date of the final payment to the contractor for all contract work 
and shall be available at reasonable times and places for inspection 
by authorized representatives of the contracting agency and the 
FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
 

(1) The number and work hours of minority and non-minority 
group members and women employed in each work classification 
on the project; 

 
(2) The progress and efforts being made in cooperation with 

unions, when applicable, to increase employment opportunities for 
minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of the 
project, indicating the number of minority, women, and non-minority 
group employees currently engaged in each work classification 
required by the contract work.  This information is to be reported on 
Form FHWA-1391.  The staffing data should represent the project 
work force on board in all or any part of the last payroll period 
preceding the end of July.  If on-the-job training is being required by 
special provision, the contractor will be required to collect and report 
training data.  The employment data should reflect the work force on 
board during all or any part of the last payroll period preceding the 
end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees 
are provided in such a manner that segregation on the basis of race, 
color, religion, sex, or national origin cannot result.  The contractor 
may neither require such segregated use by written or oral policies 
nor tolerate such use by employee custom.  The contractor's 
obligation extends further to ensure that its employees are not 
assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated.  The term 
"facilities" includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker rooms, and 

other storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or 
single-user restrooms and necessary dressing or sleeping areas to 
assure privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements 
apply to all projects located within the right-of-way of a roadway that 
is functionally classified as Federal-aid highway.  This excludes 
roadways functionally classified as local roads or rural minor 
collectors, which are exempt.  Contracting agencies may elect to 
apply these requirements to other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” 
with minor revisions to conform to the FHWA-1273 format and 
FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site 
of the work, will be paid unconditionally and not less often than once 
a week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations 
issued by the Secretary of Labor under the Copeland Act (29 CFR 
part 3)), the full amount of wages and bona fide fringe benefits (or 
cash equivalents thereof) due at time of payment computed at rates 
not less than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to 
exist between the contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide 
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on 
behalf of laborers or mechanics are considered wages paid to such 
laborers or mechanics, subject to the provisions of paragraph 1.d. of 
this section; also, regular contributions made or costs incurred for 
more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits on the wage determination 
for the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing work in more than one classification may be 
compensated at the rate specified for each classification for the time 
actually worked therein: Provided, That the employer's payroll 
records accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including any 
additional classification and wage rates conformed under paragraph 
1.b. of this section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b.  (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the 
wage determination and which is to be employed under the contract 
shall be classified in conformance with the wage determination. The 
contracting officer shall approve an additional classification and 
wage rate and fringe benefits therefore only when the following 
criteria have been met: 

(i) The work to be performed by the classification requested is 
not performed by a classification in the wage determination; and 

http://www.fhwa.dot.gov/eforms/
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(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their representatives, 
and the contracting officer agree on the classification and wage 
rate (including the amount designated for fringe benefits where 
appropriate), a report of the action taken shall be sent by the 
contracting officer to the Administrator of the Wage and Hour 
Division, Employment Standards Administration, U.S. Department 
of Labor, Washington, DC 20210. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, 
where appropriate), the contracting officer shall refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Wage and Hour 
Administrator for determination. The Wage and Hour 
Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within the 30-
day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this 
section, shall be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the contract for 
a class of laborers or mechanics includes a fringe benefit which is 
not expressed as an hourly rate, the contractor shall either pay the 
benefit as stated in the wage determination or shall pay another 
bona fide fringe benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other 
third person, the contractor may consider as part of the wages of 
any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or 
program, Provided, That the Secretary of Labor has found, upon the 
written request of the contractor, that the applicable standards of the 
Davis-Bacon Act have been met. The Secretary of Labor may 
require the contractor to set aside in a separate account assets for 
the meeting of obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor under this 
contract, or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract subject to Davis-
Bacon prevailing wage requirements, which is held by the same 
prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by 
the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on 
the site of the work, all or part of the wages required by the contract, 
the contracting agency may, after written notice to the contractor, 

take such action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds until such 
violations have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained 
by the contractor during the course of the work and preserved for a 
period of three years thereafter for all laborers and mechanics 
working at the site of the work. Such records shall contain the name, 
address, and social security number of each such worker, his or her 
correct classification, hourly rates of wages paid (including rates of 
contributions or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in section 1(b)(2)(B) 
of the Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the Secretary of 
Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any 
laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described 
in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such 
benefits is enforceable, that the plan or program is financially 
responsible, and that the plan or program has been communicated 
in writing to the laborers or mechanics affected, and records which 
show the costs anticipated or the actual cost incurred in providing 
such benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 

b.  (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the 
contracting agency.   The payrolls submitted shall set out accurately 
and completely all of the information required to be maintained 
under 29 CFR 5.5(a)(3)(i), except that full social security numbers 
and home addresses shall not be included on weekly transmittals. 
Instead the payrolls shall only need to include an individually 
identifying number for each employee ( e.g. , the last four digits of 
the employee's social security number). The required weekly payroll 
information may be submitted in any form desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor 
site. The prime contractor is responsible for the submission of 
copies of payrolls by all subcontractors. Contractors and 
subcontractors shall maintain the full social security number and 
current address of each covered worker, and shall provide them 
upon request to the contracting agency for transmission to the State 
DOT, the FHWA or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or audit of compliance with 
prevailing wage requirements. It is not a violation of this section for a 
prime contractor to require a subcontractor to provide addresses 
and social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is being 
maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, 
and that such information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the 
payroll period has been paid the full weekly wages earned, 
without rebate, either directly or indirectly, and that no 
deductions have been made either directly or indirectly from the 
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full wages earned, other than permissible deductions as set forth 
in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification of work performed, as specified 
in the applicable wage determination incorporated into the 
contract. 

(3) The weekly submission of a properly executed certification 
set forth on the reverse side of Optional Form WH–347 shall 
satisfy the requirement for submission of the “Statement of 
Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of title 
31 of the United States Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, 
copying, or transcription by authorized representatives of the 
contracting agency, the State DOT, the FHWA,  or the Department 
of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor or 
subcontractor fails to submit the required records or to make them 
available, the FHWA may, after written notice to the contractor, the 
contracting agency or the State DOT, take such action as may be 
necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available 
may be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined 
rate for the work they performed when they are employed pursuant 
to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer 
and Labor Services, or with a State Apprenticeship Agency 
recognized by the Office, or if a person is employed in his or her first 
90 days of probationary employment as an apprentice in such an 
apprenticeship program, who is not individually registered in the 
program, but who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary 
employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in 
any craft classification shall not be greater than the ratio permitted to 
the contractor as to the entire work force under the registered 
program. Any worker listed on a payroll at an apprentice wage rate, 
who is not registered or otherwise employed as stated above, shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In 
addition, any apprentice performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be 
observed.  

 Every apprentice must be paid at not less than the rate specified in 
the registered program for the apprentice's level of progress, 

expressed as a percentage of the journeymen hourly rate specified 
in the applicable wage determination. Apprentices shall be paid 
fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice 
prevails for the applicable apprentice classification, fringes shall be 
paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and 
Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the 
contractor will no longer be permitted to utilize apprentices at less 
than the applicable predetermined rate for the work performed until 
an acceptable program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to 
work at less than the predetermined rate for the work performed 
unless they are employed pursuant to and individually registered in 
a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and 
Training Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the Employment 
and Training Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee 
program does not mention fringe benefits, trainees shall be paid the 
full amount of fringe benefits listed on the wage determination 
unless the Administrator of the Wage and Hour Division determines 
that there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage determination 
which provides for less than full fringe benefits for apprentices. Any 
employee listed on the payroll at a trainee rate who is not registered 
and participating in a training plan approved by the Employment and 
Training Administration shall be paid not less than the applicable 
wage rate on the wage determination for the classification of work 
actually performed. In addition, any trainee performing work on the 
job site in excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with 
the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the requirements 
of paragraph 4 of this Section IV. The straight time hourly wage 
rates for apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices and 
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trainees to journeymen shall not be greater than permitted by the 
terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor 
shall comply with the requirements of 29 CFR part 3, which are 
incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors 
to include Form FHWA-1273 in any lower tier subcontracts. The 
prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract 
clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 
contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  
All rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of 
the labor standards provisions of this contract shall not be subject to 
the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of 
Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor (or 
any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the 
contractor's firm is a person or firm ineligible to be awarded 
Government contracts by virtue of section 3(a) of the Davis-Bacon 
Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract 
in an amount in excess of $100,000 and subject to the overtime 
provisions of the Contract Work Hours and Safety Standards Act. 
These clauses shall be inserted in addition to the clauses required 
by 29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor 
contracting for any part of the contract work which may require or 
involve the employment of laborers or mechanics shall require or 
permit any such laborer or mechanic in any workweek in which he or 
she is employed on such work to work in excess of forty hours in 
such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the 
basic rate of pay for all hours worked in excess of forty hours in such 
workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In 
the event of any violation of the clause set forth in paragraph (1.) of 
this section, the contractor and any subcontractor responsible 
therefor shall be liable for the unpaid wages. In addition, such 
contractor and subcontractor shall be liable to the United States (in 
the case of work done under contract for the District of Columbia or 
a territory, to such District or to such territory), for liquidated 
damages. Such liquidated damages shall be computed with respect 
to each individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in paragraph 
(1.) of this section, in the sum of $10 for each calendar day on which 
such individual was required or permitted to work in excess of the 
standard workweek of forty hours without payment of the overtime 
wages required by the clause set forth in paragraph (1.) of this 
section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon 
written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld, from any moneys payable 
on account of work performed by the contractor or subcontractor 
under any such contract or any other Federal contract with the same 
prime contractor, or any other federally-assisted contract subject to 
the Contract Work Hours and Safety Standards Act, which is held by 
the same prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided 
in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of 
this section and also a clause requiring the subcontractors to include 
these clauses in any lower tier subcontracts. The prime contractor 
shall be responsible for compliance by any subcontractor or lower 
tier subcontractor with the clauses set forth in paragraphs (1.) 
through (4.) of this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts 
on the National Highway System. 
 
1. The contractor shall perform with its own organization contract 
work amounting to not less than 30 percent (or a greater percentage 
if specified elsewhere in the contract) of the total original contract 
price, excluding any specialty items designated by the contracting 
agency.  Specialty items may be performed by subcontract and the 
amount of any such specialty items performed may be deducted 
from the total original contract price before computing the amount of 
work required to be performed by the contractor's own organization 
(23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to 
workers employed or leased by the prime contractor, and equipment 
owned or rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include payments 
for the costs of hiring leased employees from an employee leasing 
firm meeting all relevant Federal and State regulatory requirements.  
Leased employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over 
the supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of 
the work of the leased employees; 

 (3) the prime contractor retains all power to accept or exclude 
individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal 
regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified 
and expected to bid or propose on the contract as a whole and in 
general are to be limited to minor components of the overall 
contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material 
and manufactured products which are to be purchased or produced 
by the contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its own 
organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, 
or authorized representative, and such consent when given shall not 
be construed to relieve the contractor of any responsibility for the 
fulfillment of the contract.  Written consent will be given only after 
the contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions and 
requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies 
may establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply 
with all applicable Federal, State, and local laws governing safety, 
health, and sanitation (23 CFR 635). The contractor shall provide all 
safeguards, safety devices and protective equipment and take any 
other needed actions as it determines, or as the contracting officer 
may determine, to be reasonably necessary to protect the life and 
health of employees on the job and the safety of the public and to 
protect property in connection with the performance of the work 
covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of 
each subcontract, which the contractor enters into pursuant to this 
contract, that the contractor and any subcontractor shall not permit 
any employee, in performance of the contract, to work in 
surroundings or under conditions which are unsanitary, hazardous 
or dangerous to his/her health or safety, as determined under 
construction safety and health standards (29 CFR 1926) 
promulgated by the Secretary of Labor, in accordance with Section 
107 of the Contract Work Hours and Safety Standards Act (40 
U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that 
the Secretary of Labor or authorized representative thereof, shall 
have right of entry to any site of contract performance to inspect or 
investigate the matter of compliance with the construction safety and 
health standards and to carry out the duties of the Secretary under 
Section 107 of the Contract Work Hours and Safety Standards Act 
(40 U.S.C.3704). 
 
 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high degree 
of reliability on statements and representations made by engineers, 
contractors, suppliers, and workers on Federal-aid highway projects, 
it is essential that all persons concerned with the project perform 
their functions as carefully, thoroughly, and honestly as possible.  
Willful falsification, distortion, or misrepresentation with respect to 
any facts related to the project is a violation of Federal law.  To 
prevent any misunderstanding regarding the seriousness of these 
and similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more places 
where it is readily available to all persons concerned with the 
project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a person, 
association, firm, or corporation, knowingly makes any false 
statement, false representation, or false report as to the character, 
quality, quantity, or cost of the material used or to be used, or the 
quantity or quality of the work performed or to be performed, or the 
cost thereof in connection with the submission of plans, maps, 
specifications, contracts, or costs of construction on any highway or 
related project submitted for approval to the Secretary of 
Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to be 
performed, or materials furnished or to be furnished, in connection 
with the construction of any highway or related project approved by 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid Roads Act 
approved July 1, 1916, (39 Stat. 355), as amended and 
supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years 
or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, 
or subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be 
deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of 
this contract is not prohibited from receiving an award due to a 
violation of Section 508 of the Clean Water Act or Section 306 of the 
Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, 
and further agrees to take such action as the contracting agency 
may direct as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
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This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, 
purchase orders, lease agreements, consultant contracts or any 
other covered transaction requiring FHWA approval or that is 
estimated to cost $25,000 or more –  as defined in 2 CFR Parts 180 
and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first 
tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification set 
out below. The certification or explanation will be considered in 
connection with the department or agency's determination whether 
to enter into this transaction. However, failure of the prospective first 
tier participant to furnish a certification or an explanation shall 
disqualify such a person from participation in this transaction. 
 
    c. The certification in this clause is a material representation of 
fact upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that 
the prospective participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal 
Government, the contracting agency may terminate this transaction 
for cause of default. 
 
    d. The prospective first tier participant shall provide immediate 
written notice to the contracting agency to whom this proposal is 
submitted if any time the prospective first tier participant learns that 
its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 180 
and 1200.  “First Tier Covered Transactions” refers to any covered 
transaction between a grantee or subgrantee of Federal funds and a 
participant (such as the prime or general contract).  “Lower Tier 
Covered Transactions” refers to any covered transaction under a 
First Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds (such as 
the prime or general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First 
Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered 
into, it shall not knowingly enter into any lower tier covered 
transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency entering 
into this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transactions," provided by 
the department or contracting agency, entering into this covered 
transaction, without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered 
transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or voluntarily 
excluded from the covered transaction, unless it knows that the 
certification is erroneous.  A participant is responsible for ensuring 

that its principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions.  To verify the 
eligibility of its principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is not required to, 
check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require 
the establishment of a system of records in order to render in good 
faith the certification required by this clause. The knowledge and 
information of the prospective participant is not required to exceed 
that which is normally possessed by a prudent person in the 
ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies 
available to the Federal Government, the department or agency may 
terminate this transaction for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal department or 
agency; 
 
    (2)   Have not within a three-year period preceding this proposal 
been convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, 
State or local) transaction or contract under a public transaction; 
violation of Federal or State antitrust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) 
of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, 
State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of 
the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost 
$25,000 or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower 
tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation of 
fact upon which reliance was placed when this transaction was 
entered into. If it is later determined that the prospective lower tier 
participant knowingly rendered an erroneous certification, in addition 
to other remedies available to the Federal Government, the 
department, or agency with which this transaction originated may 
pursue available remedies, including suspension and/or debarment. 
 

https://www.epls.gov/
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    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at 
any time the prospective lower tier participant learns that its 
certification was erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 180 
and 1200.  You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those regulations.  
“First Tier Covered Transactions” refers to any covered transaction 
between a grantee or subgrantee of Federal funds and a participant 
(such as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First Tier 
Covered Transaction (such as subcontracts).  “First Tier Participant” 
refers to the participant who has entered into a covered transaction 
with a grantee or subgrantee of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any participant 
who has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as subcontractors 
and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered 
into, it shall not knowingly enter into any lower tier covered 
transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency with 
which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transaction," without 
modification, in all lower tier covered transactions and in all 
solicitations for lower tier covered transactions exceeding the 
$25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or voluntarily 
excluded from the covered transaction, unless it knows that the 
certification is erroneous. A participant is responsible for ensuring 
that its principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions.  To verify the 
eligibility of its principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is not required to, 
check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith 
the certification required by this clause. The knowledge and 
information of participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies 
available to the Federal Government, the department or agency with 
which this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of 
this proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from participating in covered transactions by 
any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS 
FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting 
this bid or proposal, to the best of his or her knowledge and belief, 
that: 
 
    a. No Federal appropriated funds have been paid or will be paid, 
by or on behalf of the undersigned, to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, 
or an employee of a Member of Congress in connection with the 
awarding of any Federal contract, the making of any Federal grant, 
the making of any Federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative 
agreement. 
 
    b. If any funds other than Federal appropriated funds have been 
paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, 
grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure Form to 
Report Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by 31 U.S.C. 1352.  Any 
person who fails to file the required certification shall be subject to a 
civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
 

https://www.epls.gov/
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 _______________________________________________________________________________________________  

12. FEMALE AND MIONORITY GOALS 

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction Contracts," 

the following are goals for female and minority utilization goals for Federal-aid construction contracts and subcontracts 

that exceed $10,000: 

The nationwide goal for female utilization is 6.9 percent. 

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows: 

 

MINORITY UTILIZATION GOALS 

 

Economic Area 
Goal 

(Percent) 

174 

Redding CA: 

Non-SMSA (Standard Metropolitan Statistical Area) Counties: 

CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehama 

 

6.8 

175 

Eureka, CA 

Non-SMSA Counties: 

CA Del Norte; CA Humboldt; CA Trinity 

 

6.6 

176 

San Francisco-Oakland-San Jose, CA: 

SMSA Counties: 

7120 Salinas-Seaside-Monterey, CA 

CA Monterey 

7360 San Francisco-Oakland 

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo 

7400 San Jose, CA 

CA Santa Clara, CA 

7485 Santa Cruz, CA 

CA Santa Cruz 

7500 Santa Rosa 

CA Sonoma 

8720 Vallejo-Fairfield-Napa, CA 

CA Napa; CA Solano 

Non-SMSA Counties: 

CA Lake; CA Mendocino; CA San Benito 

 

 

28.9 

 

25.6 

 

 

19.6 

 

14.9 

 

9.1 

 

17.1 

 

23.2 

177 

Sacramento, CA: 

SMSA Counties: 

6920 Sacramento, CA 

CA Placer; CA Sacramento; CA Yolo 

Non-SMSA Counties 

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA Yuba 

 

 

16.1 

 

14.3 

178 

Stockton-Modesto, CA: 

SMSA Counties: 

5170 Modesto, CA 

CA Stanislaus 

8120 Stockton, CA 

CA San Joaquin 

Non-SMSA Counties 

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Tuolumne 

 

 

12.3 

 

24.3 

 

19.8 
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179 

Fresno-Bakersfield, CA 

SMSA Counties: 

0680 Bakersfield, CA 

CA Kern 

2840 Fresno, CA 

CA Fresno 

Non-SMSA Counties: 

CA Kings; CA Madera; CA Tulare 

 

 

19.1 

 

26.1 

 

23.6 

180 

Los Angeles, CA: 

SMSA Counties: 

0360 Anaheim-Santa Ana-Garden Grove, CA 

CA Orange 

4480 Los Angeles-Long Beach, CA 

CA Los Angeles 

6000 Oxnard-Simi Valley-Ventura, CA 

CA Ventura 

6780 Riverside-San Bernardino-Ontario, CA 

CA Riverside; CA San Bernardino 

7480 Santa Barbara-Santa Maria-Lompoc, CA 

CA Santa Barbara 

Non-SMSA Counties 

CA Inyo; CA Mono; CA San Luis Obispo 

 

 

11.9 

 

28.3 

 

21.5 

 

19.0 

 

19.7 

 

24.6 

181 

San Diego, CA: 

SMSA Counties 

7320 San Diego, CA 

CA San Diego 

Non-SMSA Counties 

CA Imperial 

 

 

16.9 

 

18.2 

 

For each July during which work is performed under the contract, you and each non material-supplier subcontractor with 

a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms 

by August 15. 
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS 
 _______________________________________________________________________________________________  

 

 

FEDERAL REQUIREMENT TRAINING SPECIAL 

PROVISION. -- As part of the Contractor's equal 

employment opportunity affirmative action program, training 

shall be provided as follows: 

 

The Contractor shall provide on-the-job training to 

develop full journeymen in the types of trades or job 

classification involved. 

The goal for the number of trainees or apprentices to be 

trained under the requirements of this special provision will 

be    0   . 

In the event the Contractor subcontracts a portion of the 

contract work, he shall determine how many, if any, of the 

trainees or apprentices are to be trained by the subcontractor, 

provided however, that the Contractor shall retain the 

primary responsibility for meeting the training requirements 

imposed by this special provision.  The Contractor shall also 

insure that this Training Special Provision is made 

applicable to such subcontract.  Where feasible, 25 percent 

of trainees or apprentices in each occupation shall be in their 

first year of apprenticeship or training. 

The number of trainees or apprentices shall be 

distributed among the work classifications on the basis of the 

Contractor's needs and the availability of journeymen in the 

various classifications within a reasonable area of 

recruitment.  Prior to commencing work, the Contractor shall 

submit to the Department for approval the number of 

trainees or apprentices to be trained in each selected 

classification and training program to be used.  Furthermore, 

the Contractor shall specify the starting time for training in 

each of the classifications.  The Contractor will be credited 

for each trainee or apprentice employed by him on the 

contract work who is currently enrolled or becomes enrolled 

in an approved program and will be reimbursed for such 

trainees or apprentices as provided hereinafter. 

Training and upgrading of minorities and women 

toward journeymen status is a primary objective of this 

Training Special Provision.  Accordingly, the Contractor 

shall make every effort to enroll minority and women 

trainees or apprentices (e.g., by conducting systematic and 

direct recruitment through public and private sources likely 

to yield minority and women trainees or apprentices) to the 

extent such persons are available within a reasonable area of 

recruitment.  The Contractor will be responsible for 

demonstrating the steps that he has taken in pursuance 

thereof, prior to a determination as to whether the Contractor 

is in compliance with this Training Special Provision.  This 

training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a 

member of a minority group or not.

 

No employee shall be employed as a trainee or 

apprentice in any classification in which he has successfully 

completed a training course leading to journeyman status or 

in which he has been employed as a journeyman.  The 

Contractor should satisfy this requirement by including 

appropriate questions in the employee application or by 

other suitable means.  Regardless of the method used the 

Contractor's records should document the findings in each 

case. 

The minimum length and type of training for each 

classification will be as established in the training program 

selected by the Contractor and approved by both the 

Department and the Federal Highway Administration. The 

Department and the Federal Highway Administration will 

approve a program if it is reasonably calculated to meet the 

equal employment opportunity obligations of the Contractor 

and to qualify the average trainee or apprentice for 

journeyman status in the classification concerned by the end 

of the training period. Furthermore, apprenticeship programs 

registered with the U.S. Department of Labor, Bureau of 

Apprenticeship and Training, or with the State of California, 

Department of Industrial Relations, Division of 

Apprenticeship Standards recognized by the Bureau and 

training programs approved but not necessarily sponsored by 

the U.S. Department of Labor, Manpower Administration, 

Bureau of Apprenticeship and Training shall also be 

considered acceptable provided it is being administered in a 

manner consistent with the equal employment obligations of 

Federal-aid highway construction contracts.  Approval or 

acceptance of a training program shall be obtained from the 

State prior to commencing work on the classification 

covered by the program.  It is the intention of these 

provisions that training is to be provided in the construction 

crafts rather than clerk-typists or secretarial-type positions.  

Training is permissible in lower level management positions 

such as office engineers, estimators, timekeepers, etc., where 

the training is oriented toward construction applications.  

Training in the laborer classification may be permitted 

provided that significant and meaningful training is provided 

and approved by the division office.  Some 

offsite training is permissible as long as the training is 

an integral part of an approved training program and does 

not comprise a significant part of the overall training. 

Except as otherwise noted below, the Contractor will be 

reimbursed 80 cents per hour of training given an employee 

on this contract in accordance with an approved training 

program.  As approved by the Engineer, reimbursement 

will be made for training of persons in excess of the 

number specified herein.
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This reimbursement will be made even though the Contractor receives additional training program funds from other sources, 

provided such other source does not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for offsite 

training indicated above may only be made to the Contractor where he does one or more of the following and the trainees or apprentices 

are concurrently employed on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or 

apprentice or pays the trainee's or apprentice's wages during the offsite training period. 

No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the trainee or 

apprentice as a journeyman, is caused by the  

Contractor and evidences a lack of good faith on the part of the Contractor in meeting the requirements of this Training Special 

Provision.  It is normally expected that a trainee or apprentice will begin his training on the project as soon as feasible after start of work 

utilizing the skill involved and remain on the project as long as training opportunities exist in his work classification or until he has completed 

his training program.  It is not required that all trainees or apprentices be on board for the entire length of the contract.  A Contractor will 

have fulfilled his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or 

apprentices specified.  The number trained shall be determined on the basis of the total number enrolled on the contract for a significant 

period. 

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of Apprenticeship may 

be employed on the project and said trainees or apprentices shall be paid the standard wage specified under the regulations of the craft or 

trade at which they are employed. 

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training.  The Contractor 

shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily completed. The 

Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance under this Training 

Special Provision. 
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SUMMARY OF WORK 

PART 1 - GENERAL  

1.01 DESCRIPTION: This section covers a summary of the work and requirements supplementary to those of 

the conditions of the contract and other sections of the specifications.  

1.02 GENERAL DESCRIPTION OF WORK: The work generally consists of the construction of new curb, 

gutter and sidewalk across the existing railroad tracks on Grass Valley Street, construction of a curbed 

median to each side of the tracks, construction of an ADA corner ramp, construction of approximately 50 

feet of drainage pipe and inlet, removal and repaving of the roadway surface, and signing and striping 

within the project roadway.  The work further entails placement of stamped colored asphalt crosswalks and 

stamped colored concrete between curb and sidewalk. 

1.03 OWNER SUPPLIED ITEMS (NOT USED)  

1.04 CONTRACTOR USE OF SITE AND PREMISES  

A. Limit use of site and premises to allow Owner occupancy and Work by other Contractors. The 

Contractor shall cooperate fully with the Owner and other Contractors to provide continued access to 

their respective work sites. The Contractor's failure to do so shall not constitute the basis for delay 

claims by the Contractor.  

1.05 ANTICIPATED CONCURRENT WORK  

A. Union Pacific Railroad may be working concurrently to install or relocate rail guard arms and flashers.  

Contractor shall coordinate work with UP construction work. 

B. The City may be constructing underground electrical and telecommunications services on Grass Valley 

Street west of the railroad tracks to north of the alley behind Main Street.  The work involves trenching 

of the Contractor shall coordinate work with the undergrounding contractor as necessary. 

1.06 PRECONSTRUCTION CONFERENCE  

A. Refer to Section 01040 for required attendees. Scheduling and location of the Pre-Construction 

Conference shall be confirmed with the Owner no more than five (5) days after the Notice to Proceed.  

The Contractor may request that the Pre-Construction Conference be held prior to the Notice to 

Proceed but after the Bid Opening at the Contractor’s risk. 

1.07 ACCESS FOR OPERATING PERSONNEL  

A. The Contractor’s attention is drawn to the fact that during the course of the work of this Contract, 

adjacent existing facilities will be used and maintained by the City or other agencies’ personnel. The 

Contractor shall coordinate its work in such a way as to interfere as little as possible with the routine 

work of existing facilities except in direct pursuit of the work of this Contract and as favorably 

reviewed by the Construction Manager. The Contractor shall provide safe access at all times to all 

existing facilities for operating personnel and equipment.  

END OF SECTION  
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PROTECTION OF THE ENVIRONMENT  

PART 1 - GENERAL  

1.01 GENERAL  

A. The Contractor shall maintain all work areas within and outside the project boundaries free from 

environmental pollution that would be in violation to any federal, state, or local regulations.  

1.02 PHASE II ENVIRONMENTAL ASSESSMENT  

A. The City has completed a Phase II Environmental Assessment of the soil near the railroad crossing.  As 

complete copy of the study is available at City Hall. 

B. The Assessment detected elevated total lead concentrations from 7 to 220 mg/kg.  The lead 

concentrations neither exceed the Total Threshold Limit Concentration (1000 mg/kg), nor the 

California Human Health Screening Level for commercial/industrial soil (320 mg/kg).  

C. Soluble lead concentrations by Title 22 Waste Extraction Test (WET; citrate extractant) in some soil 

samples exceed the Soluble Threshold Limit Concentration (STLC; 5 mg/L), indicating that the soil 

would be classified as hazardous waste if it were to be disposed at a landfill. 

D. Soluble lead concentrations were detected above the STLC (exceeded hazardous waste thresholds) at 

the location of the abandoned rail lines to be removed. The abandoned lines cross Grass Valley Street 

from north to south at a location 20 to 60 feet west of the UPRR Mainline. 

E. Excavation of earth material containing lead from the vicinity of the abandoned rail lines may cause it 

to be classified as a hazardous waste, and may require its disposal at an off-site solid waste facility. If 

the soil is to be excavated, the excavated soil would need to be stockpiled at the site for additional 

characterization prior to offhaul, with appropriate erosion control and dust control measures to protect 

the stockpile. 

F. The Geotechnical Firm, Holdrege & Kull (H&K), that prepared the Phase II Report recommends that 

this soil be managed in place without excavation. Soil that contains elevated lead concentrations 

(including those above hazardous waste classification thresholds) would not necessarily be classified 

as a waste if appropriately managed on site. Management may include leaving the material in place; or 

scarifying, moisture conditioning and recompacting in place. Provided that the soil represented by 

these samples is scarified and recompacted in place, H&K does not anticipate that further 

characterization would be required. 

G. According to the United States Department of Labor, Occupational Safety & Health Administration 

(OSHA) Code of Federal Regulations (CFR) Title 29, Section 1926.62(c)(1), an employer shall assure 

that no employee is exposed to lead at concentrations greater than 50 micrograms per cubic meter of 

air (ug/m3) averaged over an 8-hour period. These regulations should be taken into consideration by 

the City of Colfax and any contractors and subcontractors during the construction of the proposed 

improvements. 

H. Pursuant to California Code of Regulations (CCR) Title 8, Section 1532.1, the contractor performing 

the work is required to prepare a lead compliance plan and perform lead awareness training. Special 

Provisions Section 1561 is provided to address these requirements. 

PART 2 - PROTECTION OF THE ENVIRONMENT  

2.01 WATERWAYS The Contractor shall observe the rules and regulations of Placer County, the State of 

California and agencies of the United States government prohibiting the pollution of stream or river waters 

by the dumping of any refuse, rubbish, or debris therein.  

2.02 AIR QUALITY  

A. Air pollution due to construction operations shall be minimized by wetting down bare soils during 

windy periods, use of properly operating combustion emission control devices on construction vehicles 

and equipment used by contractors, and by shutting down motorized equipment not actually in use.  
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B. Trash burning will not be permitted on the construction site.  

C. If temporary heating devices are necessary for protection of the work, such devices shall be of an 

approved type that will not cause pollution of the air.  

2.03 CONSTRUCTION NOISE  

A. The Contractor shall conduct all work, using appropriate construction methods and equipment, and 

furnish and install acoustical barriers, all as necessary so that no noise emanating from the process or 

any related tool or equipment will exceed legal noise levels. Contractor shall have machinery equipped 

with mufflers that meet the provisions of the State Resources Code and the Vehicle Code.  

2.04 NIGHTTIME, WEEKEND AND HOLIDAY WORK 

A. If the Contractor desires to perform any work between the hours of 6:00 p.m. and 7:00 a.m. or during 

weekends or federal holidays, Contractor shall obtain all necessary permits from the appropriate 

agencies and make all necessary arrangements prior to commencing. The Contractor shall be 

responsible for all overtime costs for City staff during these work hours.  

END OF SECTION  
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MEASUREMENT AND PAYMENT  

PART 1 - GENERAL 

1.01 ADMINISTRATIVE SUBMITTALS  

A. Schedule of Values: Submit schedule on a form acceptable to the Owner’s Representative.  

B. Schedule of Estimated Progress Payments:  

1. Submit with initially acceptable schedule of values.  

2. Submit adjustments thereto upon request by the Owner’s Representative.  

C. Application for Payment: In accordance with Article 14.02 of the General Conditions and as specified 

herein.  

1. Final Application for Payment: As specified in Article 14.07 of the General Conditions and as 

specified herein.  

1.02 SCHEDULE OF VALUES  

A. Reference Section 01301, Schedule of Values.  

B. Format:  

1. Reflect schedule of values format included in conformed Proposal, specified allowances, and 

alternates. Provide separate value for each item or task on the progress schedule.  

2. An unbalanced or front-end loaded schedule will not be acceptable.  

3. List separately such items as Bonds and insurance premiums, mobilization, demobilization and 

contract closeout, facility startup, and other appropriate Division 1 activities.  

4. Include proportional amount of Contractor's overhead and profit in each line item.  

5. List separately an item for monthly schedule update.  

1.03 SCHEDULE OF ESTIMATED PROGRESS PAYMENTS  

A. Show estimated payment requests throughout Contract Times and aggregating initial Contract Price.  

B. Base estimated progress payments on initially acceptable progress schedule. Adjust to reflect 

subsequent adjustments in progress schedule and Contract Price as reflected by modifications to the 

Contract Documents.  

C. Submit adjusted payment schedule with each Application for Payment.  

1.04 APPLICATION FOR PAYMENT  

A. Reference Article 14 of the General Conditions.  

B. Transmittal Summary Form:  

1.  Provided by Owner’s Representative.  

2.  Attach one Summary Form with each detailed Application for Payment for each schedule.  

3.  Include Request for Payment of Materials and Equipment on Hand as applicable.   

4.  Execute certification by authorized officer of Contractor.  

C. Use detailed Application for Payment Form suitable to Owner’s Representative.  

1.  Provide separate form for each schedule as applicable.  
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2.  Include accepted schedule of values for each schedule or portion of Work, the unit price 

breakdown for Work to be paid on unit price basis, a listing of Owner-selected equipment, if 

applicable, and allowances, as appropriate.  

3.  Form(s) to conform to the examples furnished by Owner’s Representative for Lump Sum Work 

and materials on hand.  

D. Preparation:  

1. Round values to nearest dollar.  

2. List each Change Order and Written Amendment executed prior to date of submission as separate 

line item. Totals to equal those shown on the Summary Sheet for each schedule as applicable.  

3. Submit Application for Payment, including a Transmittal Summary Form and detailed Application 

for Payment Form, a listing of materials on hand, and such supporting data as may be requested by 

Owner’s Representative.  

1.05  MEASUREMENT-GENERAL  

A.  Weighing, measuring, and metering devices used to measure quantity of materials for Work shall 

be suitable for purpose intended and conform to tolerances and specifications as specified in 

National Institute of Standards and Technology, Handbook 44.  

1.05 PAYMENT  

A. General: See General Conditions, Article 14.  

B. Payment for all Work shown or specified in the Contract Documents is included in the Contract Price. 

No measurement or payment will be made for individual items.  

1.06 NONPAYMENT FOR REJECTED OR UNUSED PRODUCTS  

A. Payment will not be made for following:  

1. Loading, hauling, and disposing of rejected material.  

2. Quantities of material wasted or disposed of in manner not called for under Contract Documents.  

3. Rejected loads of material, including material rejected after it has been placed by reason of failure 

of Contractor to conform to provisions of Contract Documents.  

4. Material not unloaded from transporting vehicle.  

5. Defective Work not accepted by Owner.  

6. Material remaining on hand after completion of Work.  

1.07 FINAL APPLICATION FOR PAYMENT  

A. Reference Article 14.07 of the General Conditions, Section 01700, Contract Closeout, and as may 

otherwise be required in Contract Documents.  

B. Prior to submitting final application, make acceptable delivery of required documents.  

PART 2 - PRODUCTS (NOT USED)  

PART 3 - EXECUTION  

3.01 BID ITEMS  

A. The Bid Amounts for each Bid Item will be used for comparative bid analysis. The Bid amounts will 

also form the basis of monthly progress payments. Each Lump Sum bid amount will undergo further 

breakdown as described later in this section. Unit prices for any unit price bid items will be the basis 

for monthly progress payment determinations and for any changes related to that Work Item.   

B. The bid item for sheeting, shoring, and bracing shall demonstrate the Contractor’s compliance with the 

California Labor Code relating to the price for sheeting, shoring, and bracing of excavations.   
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C. Bid items are not intended to be exclusive descriptions of work categories and the Contractor shall 

determine and include in its pricing all materials, labor, and equipment necessary to complete each Bid 

Item (work phase) as shown and specified.  

D. All bid item work shall conform to the construction plans, these specifications, Caltrans Specifications, 

and manufacturer’s recommendation as required or appropriate. 

E. All bid items shall include all miscellaneous items of work as shown and specified, but not otherwise 

specifically included in any other bid item in this contract.  

F. BID ITEM 1. Mobilization and Demobilization  

1. This bid item shall not exceed 5 percent of total bid price and shall include payment for obtaining 

all bonds, all Contractor acquired permits, licenses, agreements, certifications, notices of intent, 

and temporary easements; moving onto the site of all equipment, materials and staff including set 

up of Contractor’s staging area/yard; furnishing and erecting all needed construction facilities, 

fencing, project signage, project security, demobilization, and all work as required for the proper 

performance and completion of the project, including preconstruction photographs, video 

recording of surface features, progress schedules and reports, contract meetings, and record 

drawings.  

2. Mobilization shall include preparation of a lead compliance plan and perform lead awareness 

training. Special Provisions Section 1561 is provided to address these requirements 

3. The Contractor may request payment for mobilization up to 75% of the amount for this bide item. 

The remaining retention for mobilization may be included for payment in the last progress 

payment.  

4. This bid item shall exclude the cost of Railroad Liability Insurance and the cost, time and labor to 

obtain necessary right-of-entry permits with the Union Pacific Railroad. 

5. Payment shall be "Lump Sum" for all that which is necessary for this item.  

G. BID ITEM 2. Railroad Right-of-Entry Permit, Insurance and Flagging   

1. This bid item includes payment for obtaining any necessary right-of-entry permits, railroad 

liability insurance, and railroad flagging costs required by Union Pacific Railroad.  The bid item 

further include any other costs imposed on the Contractor by Union Pacific Railroad. 

2. Payment shall be “Lump Sum” for all that which is necessary for this item. 

H. BID ITEMS 3. Traffic Control  

1. This bid item includes payment for all work, equipment and materials necessary to provide traffic 

control for completion of the entire project. No measurement will be made and shall be full 

compensation for submittals; furnishing detailed traffic control plans approved by the Owner, the 

City of Colfax, Placer County, Union Pacific Railroad and Caltrans as necessary.  The bid item 

further includes barricades, lighted arrow boards, signs, detours, lighting, pedestrian and traffic 

ramps, temporary striping and pavement markers, temporary traffic signal detection if required, 

and all incidentals necessary for worker, pedestrian and traffic protection.  

2. Payment shall be “Lump Sum” for all that which is necessary for this item. 

I. BID ITEM 4. Water Pollution Control Plan and Implementation 

1. The work under this contract item shall include the preparation of a Water Pollution Control Plan 

in conformance with all legal requirements and these specifications.  The work shall further 

include implementation, maintenance and removal of the measures required to conform to the 

approved Water Pollution Control Plan. 

2. Payment shall be “Lump Sum” for all that which is necessary for this item. 

J. BID ITEM 5. Construct Concrete Curb and Gutter  

1. This bid item includes payment for all work, equipment and materials necessary for constructing 

or replacing concrete curb and gutter.  Work further includes saw cutting, demolition, excavation, 
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disposal, aggregate base, compaction, form and forming, concrete placement, flow testing and 

protection of work. 

2. Measured quantity shall exclude the length of driveway which are provided for as a separate bid 

item. 

3. Payment shall be per Linear Foot (LF) of curb and gutter placed. 

K. BID ITEM 6. Construct Concrete Sidewalk  

1. This bid item includes payment for all work, equipment and materials necessary for constructing 

and replacing sidewalk, whether separated or monolithic with curb and gutter.  Work further 

includes saw cutting, demolition, excavation, disposal, aggregate base, compaction, form and 

forming, raising/lowering utility boxes, concrete placement and protection of work. 

2. This work excludes labor, equipment and materials necessary to place ADA detectable warning 

surface within concrete work. 

3. Payment shall be per Square Foot (SF) of sidewalk placed. 

L. BID ITEM 7. Construct Commercial Driveway (including Sidewalk) 

1. This bid item includes payment for all work, equipment and materials necessary for constructing 

and replacing commercial driveways.  Work further includes saw cutting, demolition, excavation, 

disposal, aggregate base, compaction, form and forming, reinforcement, raising/lowering utility 

boxes, concrete placement and protection of work. 

2. The bid item further includes excavation and re-contouring private parking lot pavement 

approaches to match new driveway 

3. Payment shall be per Square Foot (SF) of driveway placed.  Measurement shall not include area of 

asphalt placed for contouring which shall be included in the driveway area. 

M. BID ITEM 8. Construct Type C Corner Ramp 

1. This bid item includes payment for all work, equipment and materials necessary to demolish 

existing concrete corners and construct new ADA compliance Type C Corner ramps.  Work 

further includes saw cutting, excavation, disposal, aggregate base, compaction, form and forming, 

raising/lowering utility boxes, concrete placement and protection of work. 

2. This work excludes work, equipment and materials necessary to place ADA detectable warning 

surface within concrete work. 

3. Payment shall be per Each (EA) of corner ramps placed. 

N. BID ITEM 9. Install ADA Detectable Warning Surface 

1. This bid item includes payment for all work, equipment and materials necessary to install ADA 

detectable warning surfaces within or on top of existing or new concrete per manufacturer’s 

recommendations.  The work further includes glue, securing fasteners, etc. as required by the 

manufacturer. 

2. Payment shall be per Each (EA) of panel placed.  Placement of two or more panels side by side 

shall constitute separate panel installations for the purposes of payment quantity. 

O. BID ITEM 10. Place and Compact Soil between Curb and Sidewalk  

1. This bid item includes payment for all work, equipment and materials necessary for placement of 

soil between the separation of curb and sidewalk.  The work further include demolition, 

excavation, disposal, raising/lowering utility boxes, soil import, placement and compaction. 

2. Payment shall be “Lump Sum” for all that which is necessary for this item. 

P. BID ITEM 11. Construct Storm Drainage Facilities 

1. This bid item includes payment for all work, equipment and materials necessary for constructing 

reinforced concrete pipe and curbside drainage inlet.  Work further includes saw cutting, 
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demolition, excavation, disposal, aggregate base, backfill, compaction, connecting to existing 

drainage facilities, grout, and concrete. 

2. All work shall be in accordance with the Standard Specifications and Standard Plans and these 

Technical Provisions. 

3. Payment shall be “Lump Sum” for all that which is necessary for this item. 

Q. BID ITEMS 12. Road Dig-out 

1. These bid items includes payment for all work equipment and materials necessary replace 

roadway base and sub-base as provided on the plans.  Work further includes saw cutting, grinding, 

demolition, excavation, disposal, aggregate base, compaction and asphalt placement. 

2. Payment shall be per Square Foot (SF) of dig-outs performed. 

R. BID ITEM 13. Asphalt Grinding 

1. This bid item includes payment for all work, equipment and materials necessary for cold planning 

(grinding) asphalt roadway surfaces.  The work further includes protection of property, sweeping, 

hauling, disposal, recycling of grindings, placement of temporary measured for traffic, bicycle and 

pedestrian safety and protecting/lowering of manholes, valve and other boxes as necessary. 

2. Contractor shall, as necessary, locate the limit of the concrete base within the intersection of Main 

Street and Grass Valley.  It is the Contractor’s responsibility to protect the concrete based from 

damage due to its operation. 

3. Payment shall be per Square Foot (SF) of grinding performed. 

S. BID ITEM 14 & 15: ½” Type A PG 64-16 HMAC Leveling Course and ½” PG 64-16 RHMA Final 

Course 

1. This bid item includes payment for all work, equipment and materials necessary to resurface the 

roadway with asphalt per the plans and specifications.  The work further includes surface 

preparation, cleaning, sweeping, placement of asphalt binder, hauling, spreading and rolling, and 

installation of temporary traffic markings and controls.  

2. Payment shall be per TON of asphalt placed. 

T. BID ITEMS 16. Install Pedestrian Barrier  

1. These bid items include payment for all work, equipment and materials necessary to install 

pedestrian barriers   The work further includes surface preparation, forming and placing concrete 

bases, drilling bolts, assembling, painting and finishing barrier. 

2. Payment shall be “Lump Sum” for all that which is necessary for this item. 

U. BID ITEM 17. Install Signs, Posts and Markers  

1. This bid item includes payment for all work, equipment and materials necessary to install roadside 

signs and other signage per the construction plans.  The work further includes augering, concrete, 

post material and placement, and sign installation. 

2. This bid items further includes placement of retro-reflective hydrant marker at locations shown on 

construction plans. 

3. Payment shall be “Lump Sum” for all that which is necessary for this item. 

V. BID ITEM 18. Lane and Legend Thermostriping 

1. This bid item includes payment for all work, equipment and materials necessary for all 

thermostriping to place lane striping and legends on the roadway per the construction plans.  The 

work further includes surface cleaning, preplanning and marking for lane alignment and protection 

of work. 

2. All lane locations shall be approved by City Inspector prior to placement. 

3.   Payment shall be “Lump Sum” for all that which is necessary for this item. 
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W. BID ITEM 19. 4” Parking Stripes  

1. This bid item includes payment for all work, equipment and materials necessary to paint parking 

stall striping.  Work further includes surface cleaning, preplanning and marking for parking stall 

alignment and protection of work. 

2. All parking stall locations shall be approved by City Inspector prior to placement. 

3.   Payment shall be per Linear Foot (LF) for placement of 4” parking stripes. 

X. BID ITEM 20. Curb Painting  

1. This bid item includes payment for all work, equipment and materials necessary to paint the top 

and face of concrete curbs.  Work further includes surface cleaning, preplanning and marking for 

color and location of paint and protection of work. 

2. All curb painting locations shall be approved by City Inspector prior to placement. 

3. Payment shall be per Linear Foot (LF) for placement of curb painted. 

Y. ADDITIVE BID ITEM 1A. Excavation and Disposal of Tracks (Sheet 3, Add Alt. 2)  

1. This bid item includes payment for all work, equipment and materials necessary for excavation 

and removal of railroad track near or underneath the surface of the roadway.  Work further 

includes sawcutting, flame cutting, demolition, hauling, disposal, aggregate base, compaction, cut 

back and temporary striping. 

2. Payment shall be “Lump Sum” for all that which is necessary for this item. 

Z. ADDITIVE BID ITEM 2A. Install Stamped Colored Asphalt Crosswalk (Sheet 5, Add Alt. 1) 

1. This bid item includes payment for all work, equipment and materials necessary to place brick 

pattern colored stamped asphalt crosswalk in the new asphalt paving per the plans, these 

specifications and the manufacturer’s recommendations. 

2. Color samples shall be provided to the City for review and approval. 

3. Payment shall be per Square Foot (SF) for stamped asphalt completed. 

AA. ADDITIVE BID ITEM 3A. Place Stamped Colored Concrete (Sheet 3, Add Alt. 2)  

1. This bid item includes payment for all work, equipment and materials necessary for placing 

concrete in the same manner as concrete sidewalk and providing a brick stamped colored pattern 

to the concrete per the plans, these specifications and the manufacturer’s recommendations.  Work 

further includes excavation, grading, aggregate base, backfill, raising/lowering utility boxes, 

compaction and protection of the work. 

2. Color samples shall be provided to the City for review and approval. 

3. Payment shall be per Square Foot (SF) for placement of stamped concrete placed. 

BB. ADDITIVE BID ITEM 4A. Replace HMAC Final Course with RHMA  

1. This bid item includes payment for all work, equipment and materials necessary for placing 

Rubberized Hot Mix Asphalt (RHMA) per the Standard Specifications.  The work further includes 

surface preparation, cleaning, sweeping, placement of tack coat, hauling, spreading and rolling, 

and installation of temporary traffic markings and controls. 

2. PRICE IN BID SCHEDULE:  The Unit Price to be paid for this item of work shall be the 

incremental added cost to switch from Hot Mix Asphalt (HMA), in 3.01.S Bid Item 15, to RHMA.   

3. PAYMENT METHOD:  Payment to the Contractor for RHMA will be calculated by multiplying 

the actual tonnage of RHMA and recorded in Line Items 15 AND 4A and the Unit Price for each 

of those items.  The total payment to the Contractor for RHMA will be the summation of Item 

Total for Bid Schedule Line Items 15 AND 4A. 

4. Payment shall be per TON of asphalt placed. 

3.02 ADJUSTMENT OF QUANTITY AND PAYMENT AMOUNT  
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A. The quantities shown in the bid schedule are for bid purposes only. Additive or deductive quantities of 

the work will be adjusted by the Owner’s Representative. For lump sum items, payment for quantity 

adjustments will be based on unit price breakdowns provided with the Schedule of Values. Final 

amount of payment will be adjusted based on actual quantity of work installed multiplied by the bid 

price for each bid item, or based on the unit price breakdowns provided with the Schedule of Values.  

END OF SECTION 
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SPECIAL PROJECT CONSTRAINTS 

 

PART 1 - GENERAL  

1.01 GENERAL: The contractor is cautioned that all of the work generally involves construction on a major a 

major arterial roadway, as well as, next to and across a highly active railroad corridor.  

A. The Contractor must maintain safe and efficient control of vehicle, bicycle and pedestrian traffic 

during regular working hours. 

B. During off hours, the work area must be secured and cleaned to allow for full, safe and efficient 

movement of trains, vehicles, bicycles and pedestrian traffic. 

C. At all time, the Contractor must aware of the train traffic to ensure the safety of workers and the 

public. 

D. Under no circumstance will obstruction of train traffic be allowed without written approval of the 

Union Pacific Railroad. 

E. Underground Services Alert (USA) 

1. The Contractor shall notify the Construction Manager and the appropriate regional notification 

center for operators of subsurface installations at least 2 working days, but not more than 14 

calendar days, prior to performing any excavation or other work close to any underground 

pipeline, conduit, duct, wire or other structure. 

2. A primary notification center is USA-Northern California:  800-227-2600 

3. The City is not a member of the USA system and contact for the locations of City facilities 

including storm and sewer systems is to be made to the City at (530) 346-2313. 

F. Union Pacific Railroad 

1. The Contractor shall obtain all necessary permits and insurance to work around the Union Pacific 

Railroad Tracks. 

2. The City has agreements for UP for this work.  The agreement and contractor stipulations are 

provided in the Appendix T-A of these specifications. 

3. The Contractor shall work directly with Union Pacific in the coordination of construction and 

flagging that UP may require. 

1.02 SUBMITTALS  

A. All submittals shall be done in accordance with Section 01300, Submittals. The submittals included in 

this Section 01030 are:  

1. Plan for stockpiling and/or disposal of excavated materials  

2. Roadway closure schedule 

3. Traffic control plan.  

1.03 SPECIFIC SEQUENCE AND CONSTRAINTS  

A. Concrete work within twenty feet of the rail guards and warning flasher devised shall be complete after 

the rail guards are relocated or moved by Union Pacific Railroad.   If UPRR provides conduit stubs for 

future installation of the equipment then Contractor may complete concrete work with approval of the 

Engineer and UPRR. 

B. July 3rd Parade and Celebration 

1. No construction will be allowed on July 3,, 2015. 
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2. The City will conduct a parade on July 3 and downtown celebration on July 3rd.  The contractor is 

required to secure all trenches, provide safe pedestrian pathways across the railroad tracks, and 

remove all construction equipment and materials within the public right-of-way by end of day, 

July 1st. 

3. The streets shall be swept clean and be free of debris by end of day July 2nd. 

1.04 CONSTRUCTION PERIOD 

A. City roadways are impacted by heavy traffic when school is in session. 

B. Construction work causing traffic delays or rerouting shall be performed between June 8 and August 7, 

2015. 

C. Any work prior to and after the above dates will not be allowed without prior written approval.  

Construction times shall be limited between 9AM and 2PM.  Exceptions may be allowed for work that 

does not interfere with the regular flow of traffic. 

1.05 TRAFFIC CONTROL 

A. The Contractor shall maintain steady traffic across the railroad track at all time.  Traffic control shall 

not cause vehicles to stop on tracks.  

B. During full closure of the street and intersection, traffic may be routed onto State Route 174 to North 

Main Street to Depot Street and to Grass Valley Street; and the reverse for the opposing traffic. 

C. The Contractor shall obtain all necessary permit for traffic control measures on Caltrans controlled 

State Highways, Routes, bridges and on/off ramps.  The facility may include, but may not be limited 

to, 

1. State Route 174 

2. Intersections 

(a) South Auburn & SR 174 

(b) I-80 Overpass & South Auburn 

(c) I-80 Overpass & South Canyon 

(d) I-80 on/off ramps & South Auburn 

D. Signing shall be provided to direct the public to downtown and parking within the business district 

during traffic rerouting. 

E. Work is schedule to be completed during school break between June 8 and August 11, 2015.  

Contractor will be allowed to fully close Grass Valley Street and the intersection at Main Street and 

Grass Valley under the following circumstances. 

1. The roadway and intersection may be fully closed during working hours while roadway paving 

occurs.  This includes placement of pavement fabric and asphalt. 

2. A detailed traffic control plan shall be approved in writing to route traffic safely around the work 

area. 

3. The roadway and intersection shall be fully open during non-work hours. 

4. Full closure will not be allowed for sidewalk, drainage or other work. 

F.   The Contractor will be allowed to partially close the roadway and intersection under the following 

circumstances. 

1. Half of the roadway and/or intersection may be closed as necessary to safely complete all other 

work not allowing full closure. 

2. A detailed traffic control plan shall be approved in writing to manage traffic through the partial 

closure or partially reroute traffic around the work area. 

3. The roadway and intersection shall be fully open during non-work hours. 
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PART 2 - PRODUCTS  

2.01 STORAGE OF MATERIALS AND EQUIPMENT  

A. No public or private property adjacent to the site shall be used for storage or disposal of the 

Contractor's equipment and materials, and excess excavated material, unless prior written approval is 

obtained from the legal owner.  

PART 3 - EXECUTION  

3.01 CONVENIENCE AND ACCESS  

A. The Contractor shall conduct the operation so as to cause minimum obstruction or inconvenience to 

City staff, community and businesses. People must be able to access business buildings at all times.  

B. The Contractor shall provide clear unobstructed access to all fire hydrants at all times.  

C. The Contractor shall cooperate with the collection and removal of trash and garbage and coordinate as 

necessary with the local waste disposal company as necessary.  Contact (530) 885-3735 for such 

coordination.  

END OF SECTION 
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COORDINATION 

 

PART 1 - GENERAL  

1.01 SUBMITTALS  

A. Photographs and other records of examination, as required herein.  

1.02 OTHER WORK  

A. Coordination of Owner's Work by Others: Reference Article 7.02 of the General Conditions and 

Section 01010 for coordination of Owner's work by others, if any, and coordinate Contractor's Work 

with Owner or Owner's designated coordinator.  

1.03 PROJECT MEETINGS  

A. General:  

1. Owner: Schedule physical arrangements for meetings throughout progress of Work, prepare 

meeting agenda with Contractor input and distribute with written notice of each meeting, preside 

at meetings, record minutes to include significant proceedings and decisions, and reproduce and 

distribute copies of minutes within 7 days after each meeting to participants and parties affected 

by meeting decisions.  

2. Representatives of Owner, Contractor, and Subcontractors shall attend meetings, as needed, or as 

requested by Owner.  

B. Preconstruction Conference:  

1. As set forth in Section 01010, Summary of Work, a preconstruction conference will be held at 

City Hall.  

2. Attendees may include but not be limited to:  

(a) Owner's representatives.  

(b) Contractor's office representative.  

(c) Contractor's resident superintendent.  

(d) Contractor's quality control representative.  

(e) Contractor’s safety program representative.  

(f) Subcontractors' representatives whom Contractor may desire or Owner may request to attend.  

(g) Utility agencies’ representatives (as required)  

(h) Others as appropriate.  

C. Progress Meetings:  

1. Owner will schedule regular progress meetings at City Hall or at a location of the Owner’s choice, 

conducted weekly or as needed to review Work progress, progress schedule, Submittals 

submissions schedule, Application for Payment, contract modifications, and other matters needing 

discussion and resolution.  

2. Attendees will include:  

(a) Owner's representative(s).  

(b) Contractor, and appropriate Subcontractors and Suppliers.  

(c) Others as appropriate.  
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D. Quality Control and Coordination Meeting(s):  

1. Scheduled by Owner on regular basis and as necessary to review test and inspection reports, and 

other matters relating to quality control of Work and work of other contractors.  

2. Attendees will include Owner’s Representatives, Contractor, Contractor's designated quality 

control representative, selected Subcontractors and Suppliers, and other equipment item suppliers.  

E. Preinstallation Meetings:  

1. When required, or as called out in individual Specification sections, convene at site prior to 

commencing Work of that section.  

2. Require attendance of entities directly affecting, or affected by, Work of that section.  

3. Notify Owner’s Representative four (4) days in advance of meeting date.  

4. Provide suggested agenda to Owner’s Representative to include reviewing conditions of 

installation, preparation and installation or application procedures, and coordination with related 

Work and work of others.  

F. Other Meetings: In accordance with Contract Documents and as may be required by Owner.  

1.04 SEQUENCE OF WORK  

A. Include the Milestones and sequences of Work specified herein as a part of the progress schedule 

required under Section 01310, PROGRESS SCHEDULES.  

B. Perform Work continuously during critical connections and changeovers, and as required to prevent 

interruption of Owner's operations.  

C. Coordinate proposed Work with the Owner’s facility operations personnel before effecting unit 

shutdowns. Under no circumstances cease Work at the end of a normal working day if such actions 

may inadvertently cause a cessation of any facility operating process, in which case, remain onsite 

until necessary repairs are complete.  

D. Do not close lines, divert flow, or take other action which would affect the operation of existing 

systems, except as specifically required by the Contract Documents and after approval of Owner. Such 

actions will be considered by Owner upon 48 hours written notice to Owner unless otherwise specified.  

1.05 ADJACENT FACILITIES AND PROPERTIES  

A. Examination:  

1. After Effective Date of the Agreement and before Work at site is started, Contractor and Owner 

shall make thorough examination of pre-existing conditions including existing buildings, 

structures, pipelines, and other improvements in vicinity of Work, as applicable, which might be 

impacted or potentially damaged by construction operations.  

2. Contractor shall take two (2) sets of photographs and videotape preexisting conditions prior to the 

start of the work. One set of photographs and videotape shall be given to the Owner. Periodic 

reexamination shall be jointly performed to include, but not limited to, cracks in structures, 

settlement, heaping, leakage, and similar conditions. Include public roads and improvements to 

adjacent private property as part of preexisting condition documentation.  

3. Record observations for signature of Owner’s Representative and Contractor.  

B. Documentation:  

1. Submit two copies of photographs, videotapes and other records documenting examination for 

Owner's Representative’s signature. Owner’s Representative will review, sign, and return one 

record copy of every observation document and photograph to Contractor to be kept on file in 

Contractor's field office as site records.  

2. These observations and photographs and videotapes are intended for use as indisputable evidence 

in ascertaining whether and to what extent damage occurred as a result of Contractor's operations, 

and are for protection of Contractor and Owner.  
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1.06 OWNER'S OCCUPANCY  

A. Owner will occupy the premises during the entire period of construction for the conduct of its normal 

operations. Cooperate with Owner in all construction operations to minimize conflict and to facilitate 

Owner usage.  

1.07 RELOCATION OF EXISTING FACILITIES  

A. The Contractor shall take adequate measures to insure that his operations do not harm any existing 

underground facilities not specifically mentioned or shown on the Plans.  

B. The Contractor is required to hand excavate a minimum of two (2) feet each side of any existing utility 

prior to the use of power excavating equipment.  

C. Relocation of services conveying hazardous or toxic materials shall comply with all regulatory 

requirements for handling of these materials including, but not limited to, requirements of OSHA, 

PSM, EPA, AQMD, and UFC. 

D. Any relocation of water services or water mains shall be coordinated with the Placer County Water 

Agency (PCWA) at the beginning of the project.  PCWA may require relocations to be self (PCWA) 

performed. 

1.08 PHYSICAL CONDITIONS  

A. Exercise reasonable care to verify locations of existing subsurface structures and underground 

facilities, proceeding in accordance with Article 4 of the General Conditions.  

B. Thoroughly check immediate and adjacent areas subject to excavation by visual examination (and by 

electronic metal and pipe detection equipment, as necessary) for indications of subsurface structures 

and underground facilities.  

C. Make exploratory excavations where existing Underground Facilities or structures may potentially 

conflict with proposed Underground Facilities or structures. Conduct exploratory excavations in 

presence of Owner’s Representative and sufficiently ahead of construction to avoid possible delays to 

Contractor's Work.  

1.09 REFERENCE POINTS AND SURVEYS  

A. Location and elevation of bench marks, as applicable, are shown on Drawings.  

B. Dimensions for lines and elevations for grades of structures, appurtenances, and utilities are indicated 

on Drawings, together with other pertinent information required for laying out Work. If conditions 

vary from those indicated, notify Owner immediately, who will make minor adjustments required.  

C. Owner’s Representative may perform checks to verify accuracy of Contractor's layout Work and that 

completed Work complies with Contract Documents.  

D. Any existing survey points or other control markers destroyed without proper authorization shall be 

replaced by owner of the survey points or control markers at the Contractor's expense.  

E. Contractor's Responsibilities:  

1. Provide survey and layout as required.   

2. Locate and protect reference points prior to starting Work at site.  

3. Check and establish exact location of existing facilities prior to construction of new facilities and 

any connections thereto.  

4. In event of discrepancy in data provided by Owner, request clarification before proceeding with 

Work.  

5. Preserve and leave undisturbed control staking until Owner has completed checks it deems 

necessary.  

6. Re-establish reference points resulting from destruction by Contractor's operations.  
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7. Retain professional land surveyor or civil engineer registered in California who shall perform or 

supervise engineering surveying necessary for additional construction staking and layout.  

8. Maintain complete accurate log of survey Work as it progresses as a Record Document.  

9. Submit documentation, as requested.  

10. Provide competent employee(s), tools, stakes, and other equipment and materials as Owner may 

require to:  

(a) Check layout, survey, and measurement Work performed by others.  

(b) Measure quantities for payment purposes.  

(c) Cooperate with Owner so that checking and measuring may be accomplished with least 

interference to Contractor's operations.  

1.10 SPILLS, OVERFLOWS, LEAKS, ILLEGAL DISCHARGES  

A. If an overflow, spill, discharge, or leak occurs due to the Contractor’s operations or neglect, and any 

fine is levied against the Owner, the fine shall be considered direct damages caused by the Contractor. 

Further, if the Contractor exceeds his allotted time for any shutdown or bypass, and the Owner is 

thereby required to expend additional time and expenses to maintain compliance with plant discharge 

requirements or inspect the Contractor’s work, the Contractor shall be solely liable for all such extra 

costs. The Contractor shall be responsible for the clean up of any spills caused by his operation.  

B. The above requirements shall be distributed, and be applicable, to all of the Contractor’s 

Subcontractors working on the project site.   

PART 2 - PRODUCTS (NOT USED)  

PART 3 - EXECUTION (NOT USED)  

END OF SECTION 
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PART 1 - GENERAL  

1.01 CONTRACTOR’S RESPONSIBILITY FOR SAFETY  

A. The Contractor shall at its own cost do whatever Work is necessary for safety and be solely and 

completely responsible for conditions of the jobsite, including safety of all persons (including 

employees) and property during the Contract period. This requirement shall apply continuously and not 

be limited to normal working hours. 

B. The Contractor shall prepare a lead compliance plan and perform lead awareness training per Section 

1561 of these Special Provisions. 

1.02 FEDERAL, STATE, AND LOCAL SAFETY REQUIREMENTS  

A. Safety provisions shall conform to the Federal and State Departments of Labor Occupational Safety 

and Health Act (OSHA), and all other applicable federal, state, county, and local laws, ordinances, 

codes, the requirements set forth herein, and any regulations that may be specified in other parts of 

these Contract Documents. Where any of these are in conflict, the more stringent requirement shall be 

followed. The Contractor’s failure to thoroughly familiarize itself with the aforementioned safety 

provisions shall not relieve Contractor from compliance with the obligations and penalties set forth 

therein.  

1.03 SAFE ACCESS BY FEDERAL, STATE, AND LOCAL GOVERNMENT OFFICIALS  

A. The Contractor shall at all times provide proper facilities for safe access to the Work by authorized 

government officials.  

1.04 CONSTRUCTION SAFETY PROGRAM  

A. Refer to General Conditions, Article 6.13.  

1.05 TRENCH OR EXCAVATION SAFETY PLAN  

A. Refer to General Conditions, Article 6.13.  

1.06 CONFINED SPACES  

A. The Contractor shall perform tests for the presence of combustible or dangerous gases and shall 

monitor oxygen and combustible gases levels with an approved device immediately prior to a worker 

entering a confined space and at intervals frequent enough to ensure a safe atmosphere during the time 

a worker is in such a structure. A record of such tests shall be kept at the jobsite. Post a permit at the 

entry point and conduct all such entries in conformance with Placer County policy.  

1. Sources of ignition, including smoking, are prohibited within 50 feet of any confined space 

including manholes, lift stations, trenches and tanks.  

(a) Note: Confined spaces for the purpose of this Section shall mean the interior of storm drains, 

sewers, vaults, drywells, utility pipelines, tunnels, manholes, reservoirs, and any other such 

structure which is similarly surrounded by confining surfaces so as to limit circulation of 

oxygen and/or permit the accumulation of dangerous gases or vapors, and has limited access 

or egress.  

B. No employee shall be permitted to enter or remain within a confined space until such confined space is 

free of concentrations of harmful gases, and lack of oxygen, unless the employee is wearing suitable 

and approved respiratory equipment.  

1. Confined spaces that contain or that have last been used as containers of toxic gases, light oils, 

hydrogen sulfide, corrosives, or poisonous substances, shall, in every case, be tested by means of 

approved devices or chemical analysis before being entered without wearing approved respiratory 

equipment.  
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2. When entering confined spaces, the Contractor’s employees shall follow all applicable safety 

requirements, including the use of additional employees on watch outside the confined space, the 

use of a lever with a lifting range to a surface tripod, etc.  

C. Before any Work is performed in a suspected confined space, a detailed procedure shall be submitted 

to the Engineer 14 days in advance of the Work. The Contractor shall follow as a minimum the 

provisions of the General Industry Safety Orders, Section 5156, Title 8, California Administrative 

Code.  

1.07 MATERIAL SAFETY DATA SHEET (MSDS)  

A. Refer to General Conditions, Article 6.14. Attention is directed to the provisions of General Industry 

Safety Orders, Section 5194, Title 8, California Administrative Code. The Contractor shall submit to 

the Engineer a Material Safety Data Sheet for each hazardous substance proposed to be used, ten days 

prior to the delivery of such material to the job site or use of such material at a manufacturing plant 

where the Engineer is to perform an inspection. Hazardous substance is defined as any substance 

included in the list (Director’s List) of hazardous substances prepared by the Director, California 

Department of Industrial Relations, pursuant to Labor Code Section 6382.  

1.08 LEAD COMPLIANCE PLAN AND AWARENESS TRAINING 

A. Refer to Section 1561 of the Special Provisions. 

1.09 CONTRACTOR’S RESPONSIBILITY FOR ENVIRONMENTAL PROTECTION  

A. Refer to Section 01014, Protection of the Environment.  

B. Coordination: Construction equipment/vehicle refueling and maintenance operations shall be 

performed only in designated areas that are either paved or lined and surrounded by protective dikes to 

provide sufficient volume to contain any spill.  

C. A spill contingency plan shall be developed; upon detection of a spill or leak of construction material, 

oil, or fuels, clean up procedures shall be implemented. Adequate clean up equipment and supplies 

shall be kept onsite.  

D. Emission controls shall be installed on applicable construction equipment, and idling of equipment 

shall be minimized.  

E. Disturbed areas shall be watered whenever soil moisture conditions and weather conditions result in 

visible dust generation. Dirt stockpiles shall be covered. Dust producing activities shall be suspended 

during periods of high winds if dust control measures are unable to avoid visible dust plumes.  

F. Equipment and manpower shall be available at all times during construction for watering of disturbed 

soil surfaces. Materials subject to wind dispersion shall be covered, as necessary, on a daily basis 

during site grading and leveling operations.  

G. All construction vehicles and equipment shall be equipped with manufacturer approved 

muffler/baffles, as applicable.  

H. In the event paleontological specimens (fossils) are uncovered during construction activities, the 

Contractor shall notify the Owner. All ground disturbing Work in the immediate vicinity of the 

discovery shall cease until the Owner completes an evaluation of significance and significant 

specimens are scientifically removed for appropriate study and curation. Refer to Section 01040.  

PART 2 - PRODUCTS  

2.01 SAFETY EQUIPMENT  

A. The Contractor, as part of its safety program, shall maintain at its office or other well-known place at 

the jobsite, safety equipment applicable to the Work as prescribed by the governing safety authorities, 

all articles necessary for giving first-aid to the injured, and shall establish the procedure for the 

immediate removal to a hospital or a doctor’s care of any person who may be injured on the jobsite.  

B. The Contractor shall do all Work necessary to protect the Owner’s personnel and the general public 

from hazards. Barricades, lanterns, and proper signs shall be furnished in sufficient amount to 

safeguard the public and the Work.  
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C. The performance of all Work and all completed construction, particularly with respect to ladders, 

platforms, structure openings, scaffolding, shoring, lagging, machinery guards and the like, shall be in 

accordance with the applicable governing safety authorities.  

D. During construction, the Contractor shall construct and at all times maintain satisfactory and 

substantial temporary chain link fencing, solid fencing, railing, barricades or steel plates, as applicable 

at all openings, obstructions, or other hazards in floors, roofs, and walkways. All such barriers shall 

have adequate warning lights as necessary, or required, for safety.  

E. The Contractor shall provide temporary lighting in all Work areas sufficient to maintain a lighting 

level during working hours not less than the lighting level required by California OSHA standards.  

F. The Contractor shall provide workers with adequate personal protective equipment including ear 

protection in accordance with all applicable OSHA standards.  

2.02 WARNING DEVICES AND BARRICADES  

A. The Contractor shall adequately identify and guard all hazardous areas and conditions by visual 

warning devices and, where necessary, physical barriers. Such devices shall, as a minimum, conform 

to the requirements of Cal-OSHA.  

2.03 HAZARDS IN PROTECTED AREAS  

A. Excavations on sites shall be marked or guarded in a manner appropriate for the hazard.  

2.04 ACCIDENT REPORTS  

A. If death or serious injuries or serious damages are caused, the accident shall be reported immediately 

by telephone or messenger to the Owner. In addition, the Contractor must promptly report in writing to 

the Owner all accidents whatsoever arising out of, or in connection with, the performance of the Work 

whether on, or adjacent to, the site, giving full details and statements of witnesses.  

B. It shall be the responsibility of the Contractor to notify Federal and State Departments of Labor 

Occupational Safety and Health Act in accordance with applicable laws and regulations.  

2.05 FIRE PREVENTION AND PROTECTION  

A. The Contractor shall perform all Work in a fire-safe manner. The Contractor shall supply and maintain 

on the site adequate fire-fighting equipment capable or extinguishing incipient fires. The Contractor 

shall comply with applicable federal, local, and state fire-prevention regulations. Where these 

regulations do not apply, applicable parts of the National Fire Prevention Standard for Safeguarding 

Building Construction Operations (NFPA No. 241) shall be followed.  

B. Sufficient number of fire extinguishers of the type and capacity required to protect the Work and 

ancillary facilities shall be provided in readily accessible locations.  

2.06 USE OF EXPLOSIVES  

A. Use of explosives is not allowed.  

2.07 SITE SECURITY  

A. The Contractor, where necessary to safeguard the Work and equipment, shall at its cost, employ 

licensed, uniformed security guards, physically capable of adequately patrolling the whole of the 

Work, who shall be at the site of the Work at all times, except during ordinary working hours, from the 

beginning to the date of acceptance of the Work.  

2.08 CONTRACTOR TO SAFEGUARD EXISTING UTILITIES  

A. The Contractor shall perform all Work, including excavation, dewatering, and demolition operations, 

in such a manner as to avoid damage to existing fire hydrants, power poles, lighting standards, and all 

other existing utilities, public or private.  

2.09 PROTECTION OF PROPERTY  

A. All public and private property, pavement or improvement, shall be safely guarded from injury or loss 

in connection with this contract by the Contractor at all times. Should any facility, structure, or 
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property be damaged during operations of the Contractor, he shall immediately notify the proper 

owners or authorities.   

The Contractor, at its own expense, shall rebuild, repair, restore, and make good, to the existing 

conditions, all injuries and damage resulting from its operations.  

PART 3 - EXECUTION   

3.01 PERMIT ACQUISITION  

A. The City has a Public Highway At-Grade Crossing Improvement Agreement (UPRR Folder No. 2808-

28) with Union Pacific Railroad Company.  A copy of the Agreement is included in the Appendix T-A 

of these specifications.  The Contractor shall obtain all necessary agreement, permits and insurance 

required the UP to complete the work under this contract. 

B. Contractor shall apply for, obtain, and comply with all the terms, conditions, and requirements attached 

to all permits, bonds, and licenses required by any local, state, or federal agencies to perform work, 

construct, erect, test and start-up of any equipment or facility for this Contract. Where operating 

permits are required, the Contractor shall apply for and obtain such operating permits in the name of 

the City and provide the permit in an appropriate frame or file holder when the City accepts the 

equipment or facility for beneficial use. The Contractor shall give all notices necessary and incidental 

to the due and lawful prosecution of the Work.  

C. Any permits, bonds, licenses, and fees therefore required for the performance of work under this 

Contract and not specifically mentioned herein as being reimbursed by the City shall be included in the 

Contractor's Bid price. The Contractor shall apply for and obtain all safety permits for excavations, 

tunneling, trenches, construction (building structure, scaffolding, or falsework), and demolition 

required by CAL/OSHA.   

D. Contractor shall provide to Construction Manager a copy of all Contractor acquired approved permits, 

license agreements, Notice of Intent, and certifications.  

E. The Contractor shall apply for and obtain in its name the necessary building, plumbing, and electrical 

permits and shall be responsible for satisfying all code requirements, calling for inspections, and 

obtaining final approvals. The Contractor shall notify the Construction Manager of the need and the 

readiness of all required inspections. All inspections are to be coordinated with the Construction 

Manager. The Contractor shall comply with all construction conditions stipulated in the permits. The 

Contractor shall initially pay for all permits, fees, and inspections required to comply with local agency 

and code requirements. The Contractor shall submit invoices to the Construction Manager for the 

City’s reimbursement of such costs. All other permits and inspection fees will be the sole responsibility 

of the Contractor and shall be included in the Bid Price. The Contractor shall be responsible for, and 

the City shall not provide reimbursement for, any costs required for the reinspection of defective work 

or additional costs due to the Contractor’s failure to properly schedule the inspections. The Contractor 

shall comply with the provisions of any and all required permits obtained or pending.  

END OF SECTION 
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SUBMITTALS 

 

PART 1 - GENERAL  

1.01 DESCRIPTION. This section covers requirements for submittals and forms a part of all other specification 

sections in which submittals are specified or required. Refer to the specific sections and divisions of the 

specifications for additional submittal requirements.   

A. Submittal Requirements Included in This Section.  

1. Shop drawings.  

2. Samples.  

3. Material lists and equipment data.  

4. Sub-Contractor Qualifications.  

5. Certificates including, but not limited to warrantees, bonds, service agreements.  

PART 2 - PRODUCTS (NOT USED)  

PART 3 - EXECUTION  

3.01 SUBMITTALS-GENERAL REQUIREMENTS. The contractor shall submit to the owner for its review all 

shop drawings, samples, materials lists, equipment data, record documents, manufacturer’s equipment 

manuals, and other submittals required by the contract documents and herein, or subsequently required by 

modifications. All such items required to be submitted for review shall be furnished by and at the expense 

of the contractor, and any work affected by them shall not proceed without such review. Submittals and 

their contents shall be properly prepared, identified, and transmitted as provided herein or as the owner may 

otherwise direct. Except for record documents, and instructional manuals for operation and maintenance, 

each submittal shall be approved before the material or equipment covered by the submittal is delivered to 

the site.   

A. Digital copies of submittals will be accepted in Adobe PDF format.  If paper copies are required then 

such submittal shall include three (3) sets of black line or blue line printed copies.  

B. Submittal Review Time. Contractor shall allow a total period of not less than four  

1. (4) weeks for review and approval of submittals, not including the time necessary for delivery or 

mailing, and shall cause no delay in the Work. Extension of the Contract Time will not be granted 

because of the Contractor’s failure to make timely and correctly prepared and presented submittals 

with allowance for the checking and review periods.  

C. Deviations. At the time of the submission, the Contractor shall give notice, in writing, in the submittal, 

of any deviation from the requirements of the Contract Documents. The deviations shall be clearly 

indicated or described. The Contractor shall state in writing, all variation in costs occasioned by the 

deviations, and any assumptions of the cost of all related changes if the deviation is approved.  

D. Method of Submittal. The Contractor shall deliver submittals by means of dated, signed, and sequence 

numbered transmittals on the Owner provided forms (provided at the end of this section) identifying as 

to initial or resubmittal status, and fully describing the submittal contents. In each transmittal, the 

Contractor shall state the Project Number and Name, Name and Address of Contractor, Name and 

Address of Subcontractor, Manufacturer, Distributor, and specification Section (as applicable), 

Articles, and paragraphs to which the submittal pertains; accompanying data sheets, catalogs, and 

brochures shall be identified in the same manner. Where several types or models are contained in the 

literature, the Contractor shall delete non-applicable portions, or specifically indicate, which portions 

are intended and applicable. Submittal transmittals shall fully index all items submitted.  
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1. Incomplete Submittals, including those not correctly transmitted, not correctly titled and 

identified, or not bearing the Contractor’s review and approval stamp, will be returned to the 

Contractor without review.  

2. Interrelated Submittals. Except where the preparation of a submittal is dependent upon the 

approval of a prior submittal, all submittals pertaining to the Work, shall be submitted 

simultaneously.  

E. Contractor’s Review and Approval. Every submittal of shop drawings, samples, materials lists, 

equipment data, instruction manuals, and other submittals upon which the proper execution of the 

Work is dependent, shall bear the Contractor’s review and approval stamp certifying that the 

Contractor: 1) has reviewed, checked and approved the submittal and has coordinated the contents with 

the requirements of the Contract Documents, 2) has determined and verified all quantities, field 

measurements, field construction criteria, materials, equipment, catalog numbers, and similar data, or 

will do so, and 3) states the Work covered by the submittal is recommended by the Contractor and the 

Contractor’s guarantee will fully apply thereto. Contractor’s stamp shall be dated and signed by the 

Contractor in every case.  

F. Owner’s Review. Submittals will be reviewed only for conformance with the design concept of the 

Project and with the information given in the Contract Documents. The review of a separate item, as 

such, will not indicate approval of the assembly in which the item functions, nor shall review be 

construed as revising, in any way, the requirements for a fully integrated and operable system, as 

specified. The review of submittals shall not relieve the Contractor of responsibility for any deviation 

from the requirements of the Contract Documents, or for any revision in resubmittals, unless the 

Contractor has given notice, in writing, of the deviation or revision at the time of submission or 

resubmission, and written acceptance has been given to the specific deviation or revision, nor shall any 

review relieve the Contractor of responsibility for errors or omissions in the submittals, or for the 

accuracy of dimensions and quantities, the adequacy of connections, and the proper and acceptable 

fitting, execution, and completion of the Work.  

G. Corrections and Resubmittals. The Contractor shall make all required corrections and shall resubmit 

the required number of corrected submittals until approved by the Owner. The Contractor shall direct 

specific attention, in writing, to revisions other than the corrections called for on previous submittals, 

and shall state, in writing, all variations in costs, and his assumption of the cost of related changes the 

same as is required for deviations in 3.01B. Identify each resubmittal with number of the original 

submittal, followed by consecutive letters starting with “A” for first resubmittal, “B” for second 

resubmittal, etc. Note that in addition to any applicable liquidated damages, the Owner reserves the 

right to deduct monies from the amounts due to Contractor to cover the cost of Owner’s review time 

beyond the second submission.  

H. Check of Returned Submittals. The Contractor shall check submittals returned to him for correction 

and ascertain if the corrections result in extra cost to him above that included under the Contract 

Documents, and shall give written notice to the Owner within five (5) days, if in his opinion, such 

extra cost results from corrections. By failing to notify the Owner or by starting any Work covered by 

a submittal, the Contractor waives all claims for extra costs resulting from required corrections.  

I. Conformance. No Work represented by required submittals shall be purchased, or paid for, or 

commenced until the applicable submittal has been approved. Work shall conform to the approved 

submittals and all other requirements of the Contract Documents, unless subsequently revised by an 

appropriate modification, in which case, the Contractor shall prepare and submit revised submittals as 

may be required. The Contractor shall not proceed with any related Work which may be affected by 

the Work covered under submittals until the applicable submittals have been approved.  

J. Piecemeal Submittals. Piecemeal submittals will be returned unreviewed. However, for mechanical 

equipment and the like, separate submittals for embedded items, embedded metal work and anchors, 

will be reviewed, as applicable.  

3.02 SHOP DRAWINGS. Each submittal shall be complete with respect to dimensions, design criteria, 

materials, connections, bases, foundations, anchors, and the like, and shall be accompanied by technical 

and performance data, as necessary, to fully illustrate conformance with the contract documents. Unless 

otherwise specified, each submittal shall be digitally submitted in Adobe PDF format.  Paper copies may be 
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required and shall include three (3) sets of black line or blue line printed copies. The printed copies shall be 

submitted folded to 8-1/2 inches x 11 inches in size. For catalog cuts and the like, which are 8-1/2 inch x 11 

inch format, provide no less than three (3) copies, of which one (1) will be retained by the owner.  

A. Title Block and Identification. On each shop drawing, provide a space for the Owner’s approval or 

correction stamp, and a title block showing the following:  

1. Names and addresses of Contractor, sub-Contractor, manufacturer, distributor, as applicable  

2. Name and address of Owner  

3. Date, scale of drawings, and identification number  

4. Contractor’s review and approval stamp  

5. Owner’s number  

6. Plan Reference and Specification Section reference  

7. Project Name  

B. Preparation and Size. Details and information shall be clearly drawn, dimensioned, noted, and cross 

referenced. Unless otherwise approved, prepare shop drawings on 22 X 34, or 11 X 17, or 8-1/2 inch x 

11 inch sheets, as applicable.  

C. Information Required. Shop drawings shall contain details and information fully developing the 

pertaining Contract Document requirements and such other information as may be specified or 

required for approval, including, but not limited to:  

1. Related work with cross references to applicable portions of the Contract Documents.  

2. Dimensions, including variations between indicated dimensions and actual conditions.  

3. Physical configurations with critical dimensions for clearance, access and servicing.  

4. List of materials, including fasteners and connectors, as applicable.  

5. Grouting work, including grouting space and material.  

6. Anchoring details showing anchor bolt type and class, sizes, embedments, projections, and 

locations measured with respect to permanent structural features. An anchor bolt template shall be 

shown on the Shop Drawings and shall be furnished unless waived in writing by the Owner.  

7. Protective coatings and factory finishes fully described as to materials, number of coats, plated and 

metallic coating finishes, treatments, and similar information, all based on specified requirements. 

The term "as specified" is not acceptable for this purpose.  

8. Machinery and equipment details. Standard catalog items need not be illustrated in detail, but 

indicate and detail sizes, supports, and connections.  

D. Details and Connections. Satisfactorily detail all connections required to complete the Work, including 

details necessary to make indicated or specified additions to existing work or to provide connections 

for future work. Design connections and parts of strength to withstand, without adverse deflection or 

stress, all loads or pressures to which they may be subjected and to develop the strength of the 

members or parts connected. In no case shall the connections, parts, or details be inferior to those 

required by the Contract Documents.  

E. Related Work. Except as provided in 3.02G., the term "by others" is not acceptable for the description 

of related work shown in the shop drawings. Clearly note by name or description the Contractor, 

Subcontractor, or trade to provide such related Work; where such name or description is missing, it 

shall be understood and agreed that the Contractor is to furnish and install such related Work.  

F. Composite Shop Drawings with Installation Layouts. Prepare and submit such drawings, wherever 

specified or required. Owner reserves the right to determine when composite drawings are required 

showing dimensional plans and elevations of the materials or equipment in the involved, and include 

complete information as to arrangements, locations, clearances, avoidance of interferences, access, 

sizes, supports, connections, services, assembly, disassembly, and installation. Composite shop 
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drawings and layouts shall be coordinated in the field by the Contractor and his Subcontractors for 

proper relationship based on field conditions, and shall be checked and approved by them before 

submittal. Contractor shall have competent technical personnel readily available for such coordinating 

and checking.  

3.03 INSTALLATION INSTRUCTIONS. The contractor shall submit two copies of manufacturers' installation 

instructions for material and equipment incorporated in the work to the extent specified in other sections 

and divisions of the specifications or requested by the owner for its review. Installation instructions will be 

reviewed for general adequacy only. After review, the suppler shall distribute copies to all those involved 

with the instructions.  

3.04 OTHER SUBMITTALS. Provide no less than four (4) copies of other submittals such as calculations, 

manufacturer's certified reports, operational demonstration and system validation reports specified 

elsewhere in the contract documents, three (3) of which will be retained by the owner and the rest of which 

will be returned to the contractor marked to show the required corrections.  

3.05 FORM OF REVIEW.  

A. Copies of submittals which are returned to the Contractor and which are subject to review will be 

marked with notations (1), (2), (3) or (4).  

1. No Exceptions Taken.  

2. Make Corrections Noted.  

3. Amend and Resubmit.   

4. Rejected - Resubmit.  

B. Returned copies of drawings marked with either notation (1) or (2) authorize Contractor to proceed 

with the fabrication, or construction, or any combination thereof, covered by such returned drawings, 

provided, that such fabrication, or construction shall be subject to the comments, if any, shown on such 

returned copies  

C. Returned copies of drawings marked with notation (3) or (4) shall be corrected as necessary and 

revised drawings shall be submitted in the same manner as before.  

D. Returned copies of drawings marked with either notation (3) or (4) shall be resubmitted not later than 

seven (7) days after date of transmittal by Owner.  

3.06 REVISION OF SUBMITTALS. Whenever a modification causes a change to the information contained in 

previously approved submittals, the supplier shall submit information and data corresponding to the 

changed requirements for approval. Revision submittals shall be submitted following the procedures 

required for previously approved submittals.  

END OF SECTION 
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SCHEDULE OF VALUES 

 

PART 1 - GENERAL  

1.01 GENERAL  

A. This Section defines the process whereby the Schedule of Values (lump sum price breakdown) shall be 

developed and utilized by the Contractor for preparation of Contractor's Progress Payment Requests.  

B. All price breakdown items shall include all manpower, equipment and material costs such that the total 

of all items equals the Contract Bid Price.  

C. The Contractor shall install all equipment and appurtenances required to construct the complete system 

as specified and shown in order to receive payment of the full lump sum contract price upon project 

completion.  

1.02 SCHEDULE OF VALUES  

A. Contractor shall submit a Schedule of Values for the major components of the WORK at the 

Preconstruction Conference in accordance with Section 01010. Overhead and profit shall not be shown 

as a separate item; and, each line item shall include pro-rated amounts for the Contractor's costs, 

overhead, profit, temporary facilities and other expenses in connection with the item of work. The total 

of all items listed in the schedule shall be equal to the Contract Sum. For each line item which has an 

installed value of $10,000.00 or more, break down the item and list the values of major products or 

operations. The listing shall include, at a minimum, the proposed value for the following major WORK 

components; schedule separate line item cost for:  

1. Mobilization and Demobilization. Provide a lump sum price for each. Maximum value not to 

exceed five percent (5%) of total contract price to be paid in accordance with Section 01025.  

2. Each trade or class of work. As a minimum, use the Table of Contents of these Specifications, all 

Sections in Division 2 through 15, as format.  

B. The Contractor and Owner's Representative shall meet and jointly review the preliminary Schedule of 

Values and make any adjustments in value allocations if, in the opinion of the Owner, these are 

necessary to establish fair and reasonable allocation of values for the major WORK components. Front 

end loading will not be permitted. The Owner may require reallocation of major WORK components 

from items in the above listing if in the opinion of the Owner such reallocation is necessary. This 

review and any necessary revisions shall be completed within ten  

1. (10) days from the date of the Notice of Proceed.  

1.03 CHANGES TO SCHEDULE OF VALUES  

A. In the event that the Contractor and Owner agree to make adjustments to the original Schedule of 

Values because of inequities discovered in the original accepted detailed Schedule of Values, increases 

and equal decreases to values for activities may be made.  

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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PART 1 - GENERAL  

1.01 SUBMITTALS  

A. Submit with Each Progress Schedule Submission:  

1. Contractor’s certification that progress schedule submission is the actual schedule being utilized 

for execution of the Work and certification by all Subcontractors with 5 percent or more of Work 

that they concur with Contractor’s progress schedule submission.  

2. Four legible copies of the progress schedule.  

3. One electronic copy of the progress schedule. See Paragraph 1.03 for format.  

B. Preliminary Progress Schedule: Submit within 10 days of the Notice to Proceed and as specified in the 

General Conditions.  

C. Initially Acceptable Progress Schedule: As provided in the General Conditions.  

D. Acceptable Progress Schedule: Submit adjusted schedule or confirm validity of current acceptable 

schedule with each monthly Application for Payment in accordance, and at such other times as 

necessary to reflect: i) progress of Work to within 5 working days prior to submission; ii) changes in 

Work scope and activities modified since submission; iii) delays in Submittals or resubmittals, 

deliveries, or Work; iv) adjusted or modified sequences of Work; v) other identifiable changes; and vi) 

revised projections of progress and completion.  

E. Narrative Progress Report: Submit with each monthly submission of progress schedule.  

F. Precedent to final payment, provide four copies of any Critical Path Method (CPM) type schedule 

utilized with certification that said schedule represents correctly the way the Work was performed.  

G. Progress quantity chart.  

1.02 PROGRESS OF THE WORK  

A. If Contractor fails to complete activity by its latest scheduled completion date and this failure may 

extend Contract Times (or Milestones), Contractor shall, within 7 days of such failure, submit a written 

statement as to how Contractor intends to correct nonperformance and return to the acceptable current 

progress schedule. Actions by Contractor to complete Work within Contract Times (or Milestones) 

will not be justification for adjustment to Contract Price or Contract Times.  

B. Owner may order Contractor to increase plant, equipment, labor force, or working hours if Contractor 

fails to: i) complete a critical scheduled activity by its latest Milestone completion date; or ii) 

satisfactorily execute Work as necessary to prevent delay to the overall completion of the Project.  

1.03 PROGRESS SCHEDULE REQUIREMENTS  

A. General:  

1. Schedule(s) shall reflect Work logic sequences, restraints, delivery windows, review times, 

Contract Times, and Milestones set forth in the Agreement and Section 01040, Coordination, and 

shall begin with the date of Notice to Proceed and conclude with the date of Final Completion.  

2. The schedule requirement herein is the minimum required. Contractor may prepare a more 

sophisticated schedule if such will aid Contractor in execution and timely completion of Work.  

3. Base schedule on standard 5-day Work week.  

4. When bar chart or network analysis schedules are specified, use Microsoft Project latest version or 

compatible and approved software.  
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5. Adjust or confirm on a monthly basis.  

6. Use of float suppression techniques such as preferential sequencing or logic, special lead/lag logic 

restraints, and extended activity times are prohibited and use of float time disclosed or implied by 

use of alternate float-suppression techniques shall be shared to proportionate benefit of Owner and 

Contractor.  

7. Pursuant to above float-sharing requirement, no time extensions will be granted nor delay 

damages paid until a delay occurs which: i) impacts Project’s critical path; ii) consumes available 

float or contingency time; and iii) extends Work beyond contract completion date.  

8. If Contractor provides an accepted schedule with an early completion date, Owner reserves the 

right to reduce the duration of the Work to match the early completion date by issuing a deductive 

Change Order at no change in Contract Price.  

B. Network Analysis Diagram: Provide a comprehensive computer-generated schedule using CPM, 

generally as outlined in Associated General Contractors of America (AGC) publication “The Use of 

CPM in Construction – A Manual for General Contractors and the Construction Industry,” latest 

edition, prepared on reproducible paper, not larger than 30 inches by 42 inches.  

1. Show complete interdependence and sequence of construction and Project related activities 

reasonably required to complete the Work, identifying Work of separate stages and other logically 

grouped activities, and clearly identify critical path of activities.  

2. Include at a Minimum: Subcontract Work; major and other equipment and critical product design, 

fabrication, testing, delivery and installation times including required lead time for Owner-

furnished products; move-in and other preliminary activities; Project closeout and cleanup; 

Substantial Completion dates; Submittals that may impact critical path; and 

system/subsystem/component testing, facility startup, and training activities that may impact 

critical path.  

3. Provide subschedules to further define critical portions of the Work, i.e., Process Instrumentation 

and Control System/Subsystems.  

4. Indicate dates for early-and late-start, early-and late-finish, float, and duration.  

5. No activity duration, exclusive of those for Submittals review and product fabrication/delivery, 

shall be less than 1 day nor more than 15 working days, unless otherwise approved by Engineer.  

6. Activity duration for Submittals review shall not be less than review time specified unless clearly 

identified and prior written acceptance has been obtained from Engineer.  

7. Monthly Schedule Submissions: Include overall percent complete, projected and actual, and 

percent completion progress for each listed activity.  

8. Prepare a schedule report listing information for each activity in network diagram in tabular 

format, and sorted according to:  

(a) Early-start, within responsibility.  

(b) Early-start.  

(c) Activity number sequence.  

(d) Activity number sequence with predecessor and successor activity.  

C. Disposition of Progress Schedules: In accordance with Section 01300, Submittals.  

1.04 NARRATIVE PROGRESS REPORT REQUIREMENTS  

A. Include, as a minimum:  

1. Summary of Work, completed during the past period between Narrative Progress Reports.  

2. Work planned during the next period.  

3. Explanation of differences between summary of Work completed and Work planned in previously 

submitted Narrative Progress Report.  
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4. Current and anticipated delaying factors and their estimated impact on other activities and 

completion Milestones.  

5. Corrective action taken or proposed.  

1.05 CLAIMS FOR ADJUSTMENT OF CONTRACT TIMES  

A. Reference Article 12 of the General Conditions.  

B. Where Engineer has not yet rendered formal decision on Contractor’s claim for adjustment of Contract 

Times, and parties are unable to agree as to amount of adjustment to be reflected in progress schedule, 

Contractor shall reflect that amount of time adjustment in progress schedule as Engineer may accept as 

appropriate for the interim. It is understood and agreed that such interim acceptance by Engineer will 

not be binding and will be made only for purpose of continuing to schedule Work, until such time as 

formal decision as to an adjustment, if any, of the Contract Times acceptable to Engineer has been 

rendered. Contractor shall revise progress schedule prepared thereafter in accordance with Engineer’s 

formal decision.  

1.06 PRODUCTS (NOT USED)  

PART 2 - EXECUTION (NOT USED)  

END OF SECTION 
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PART 1 - GENERAL  

1.01 INSPECTION AND TESTING  

A. Additional requirements for tests are described other Technical Paragraphs of these Specifications.   

1.02 GENERAL  

A. Where the Contract Documents require work to be field tested or approved, it shall be tested in the 

presence of the Construction Manager or its authorized representative. The Construction Manager shall 

have the right to witness all on-site tests performed by the Contractor and any shop tests. The results of 

any tests performed by the Contractor shall be made available for the information of the Construction 

Manager.  Inspections, tests or favorable reviews by the Construction Manager or others shall not 

relieve the Contractor from its obligation to perform the work in accordance with the requirements of 

the Contract Documents or for its sole responsibility for the quality of workmanship and materials.  

B. Except as specifically required under the technical specifications for testing and inspection, all tests for 

materials furnished by the Contractor will be done in accordance with commonly recognized standards 

of national organizations. Where tests are to be performed by the Construction Manager or by an 

independent laboratory or agency, the Contractor shall furnish such samples of all materials as required 

by the Construction Manager without charge.  The sample or samples of materials to be tested shall be 

selected by such laboratory or agency, or the Construction Manager, and not by the Contractor.  No 

material for which the Contract Documents require the submittal and approval of tests, certificates of 

compliance or other documentation shall be incorporated in the Work until such submittal has been 

made and approved.  

C. The Contractor shall provide safe access for the Construction Manager and inspectors to adequately 

inspect the quality of work and the conformance with the Contract Documents.  The Contractor shall 

furnish the Construction Manager the necessary labor and facilities for such things as excavation in the 

compacted fill to the depths required to take samples.  The Contractor shall provide adequate lighting, 

ventilation, ladders and other protective facilities as may be necessary for the safe performance of 

inspections.   

D. Upon completion of the Work, the Construction Manager will conduct a final inspection as provided 

for in Article 14.06 of the General Conditions, Final Inspection and Payment.  Records shall be 

available at all reasonable hours for inspection by other local or State agencies to ascertain compliance 

with laws and regulations.  

1.03 NOTICE  

A. The Contractor shall notify the Construction Manager at least 24 hours before any field testing or 

special inspections are required to be performed by the Construction Manager or independent 

laboratory furnished by the City.  The Contractor shall notify the Construction Manager at least two 

hours before any inspection is required to be performed or to witness the Contractor’s on-site field 

testing.  

B. Whenever the Contractor varies the period during which work is carried on each day, the Contractor 

shall give due notice to the Construction Manager so that proper inspection may be provided.  Any 

work done in the absence of the Construction Manager shall be subject to rejection.   

C. The Contractor shall give the Construction Manager written notification at least 30 days prior to the 

shipment of materials and equipment to be tested and/or inspected at the point of origin. Satisfactory 

tests and inspections at the point of origin shall not be construed as a final acceptance of the materials 

and equipment nor shall such tests and inspections preclude retesting or reinspection at the site of the 

Work.  
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1.04 COSTS OF TESTING  

A. The Contractor shall be responsible for, and shall pay for, all quality control and off-site tests of 

materials required including all source and mix design tests for the approval of soil and concrete 

materials.    

B. The Contractor shall be responsible for, and shall pay for, all source quality control and all on-site tests 

of materials required, except those tests specifically noted to be performed and paid for by the City. 

The City will perform the soils compaction and concrete confirmation tests detailed in the Technical 

Specifications during the performance of the Work.  

C. The Construction Manager shall have the authority to require additional tests or inspections due to the 

manner in which the Contractor executes its work. Examples of such additional tests and inspections 

include; tests of materials substituted for previously accepted materials, or substituted for specified 

materials, or retests made necessary by failure of material to comply with the requirements of the 

Specifications.  Where such tests and inspections are required by Contract to be performed by the City, 

the City will pay for the additional tests and inspections but will issue a unilateral Change Order to 

deduct these costs from the Contract price.   

1.05 WORK COVERED PRIOR TO INSPECTION AND/OR TESTING  

A. Work requiring inspection and/or testing shall not be concealed or buried prior to the acceptance of 

such inspection or testing.  Work covered without the favorable review or consent of the Construction 

Manager shall, if required by the Construction Manager, be uncovered for inspection and/or testing at 

the Contractor's expense.  

1.06 WORK COVERED WITH PRIOR INSPECTION AND/OR TESTING  

A. If the Construction Manager considers it necessary or advisable that covered work which was 

favorably inspected and tested be uncovered for reinspection and/or retesting, the Contractor, at the 

Construction Manager's request, will uncover, expose or otherwise make available for observation, 

inspection or testing as the Construction Manager may require, that portion of the work in question, 

furnishing all necessary labor, materials, tools, and equipment.  If it is found that such work is 

defective, the Contractor will bear all expenses of such uncovering, exposure, observation, inspection 

and testing and of satisfactory reconstruction. If, however, such work is not found to be defective the 

Contractor will be allowed an increase in the Contract price or an extension of the Contract time, or 

both, directly attributable to such uncovering, exposure, observation, testing and reconstruction, and a 

Change Order shall be issued for such additional work.  

1.07 TEST WATER  

A. The Contractor shall furnish and dispose of the water which is required for testing of piping and 

structures. The Contractor shall dispose of all testing water without damage to property, and in 

accordance with applicable regulations.   

END OF SECTION 
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CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

 

PART 1 - GENERAL  

1.01 SUBMITTALS  

A. Meet requirements of Section 01300, SUBMITTALS, as applicable. Make Submittals required below 

before starting Work at the site or in accordance with accepted schedule of Submittals submissions.  

B. Administrative Submittals: Copies of permits and approvals for construction as required by Laws and 

Regulations and governing agencies.  

1.02 MOBILIZATION  

A. Reference the General Conditions.  

B. Mobilization shall include, but not be limited to, these principal items:  

1. Obtaining required permits.  

2. Moving CONTRACTOR's plant and equipment required for first month operations onto site.  

3. Installing temporary construction power, wiring, and lighting facilities.  

4. Providing onsite communication facilities, including telephones.  

5. Providing onsite sanitary facilities and potable water facilities as specified and as required by 

Laws and Regulations, and governing agencies.  

6. Arranging for and erection of CONTRACTOR's work and storage yard.  

7. Posting OSHA required notices and establishing safety programs and procedures.  

8. Having CONTRACTOR's superintendent at the site full time.  

9. Submitting of initially acceptable schedules as required in the General Conditions.  

C. Payment for Mobilization. The CONTRACTOR's attention is directed to the condition that no payment 

for mobilization, or any part thereof will be approved for payment under the contract until all 

applicable mobilization items listed above have been completed.   

1.03 CONTRACTOR ACCESS, STAGING/LAYDOWN AREA, USE OF PREMISES  

A. Lands furnished by OWNER upon which CONTRACTOR shall perform the Work are as shown on the 

Drawings.  

B. Unless otherwise provided, CONTRACTOR shall obtain and secure legal areas for staging/laydown, 

and site access.  

C. CONTRACTOR's employees shall park their vehicles in the designated staging area. Vehicles outside 

of the staging area shall be limited to those necessary for transportation of equipment and shall be 

clearly marked with the company name.  

D. CONTRACTOR's employees shall not use OWNER's facilities including, but not limited to, buildings, 

restrooms/showers, or landscaped areas for break or lunch times. CONTRACTOR's employees shall be 

responsible for cleaning up any litter from break or lunch times.  

1.04 PERMITS  

A. Permits, Licenses, or Approvals: Obtain in accordance with Article 6.08 of the General Conditions.  

1.05 PROTECTION OF WORK AND PROPERTY  

A. Comply with OWNER's safety rules.  

B. Keep OWNER informed of serious accidents on the site and related claims.  
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C. Use of Explosives: No blasting or use of explosives will be allowed on the site.  

D. During the performance of the Work, CONTRACTOR is responsible for adapting its means, methods, 

techniques, sequences, and procedures of construction to allow OWNER to maintain operation as 

described in Section 01030, SPECIAL PROJECT CONSTRAINTS, at the existing level of facility 

production and consistent with applicable permit requirements, and Laws and Regulations. In 

performing such Work and in cooperating with OWNER to maintain operations, it may be necessary 

for CONTRACTOR to plan, design, and provide various temporary services, utilities, connections, 

temporary piping and heating, access, and similar items that will be included within the Contract Price.  

PART 2 - PRODUCTS  

2.01 OWNER’S TRAILER: A trailer for use as the OWNER’s field office will NOT be required.  

2.02 CONTRACTOR FIELD OFFICE   

A. It is optional that the CONTRACTOR install a project field office at the WORK site. The 

CONTRACTOR shall provide and pay for all temporary utilities including water, sanitary connection, 

telephone and electric power services for its field office. The CONTRACTOR is responsible for all 

costs associated with obtaining and maintaining temporary utilities.  

PART 3 - EXECUTION  

3.01 OWNER'S FIELD OFFICE (NOT REQUIRED)  

3.02 TEMPORARY UTILITIES  

A. Power:  

1. The CONTRACTOR shall arrange, at its own cost, with the local utility to provide adequate 

temporary electrical service at a location acceptable to the City. The Contractor shall then provide 

adequate jobsite distribution facilities conforming to applicable codes and safety regulations and 

with the approval of the City. The Contractor shall provide, at its own cost, all electric power 

required for construction, testing, general and security lighting, and all other purposes whether 

supplied through temporary or permanent facilities.  All the power provided to the Contractor shall 

be through a meter that is separate from any and all City electrical supply.  

2. The CONTRACTOR shall provide its own diesel or gasoline engine driven air compressor system 

when required for its pneumatic tools or equipment if any.  

B. Lighting: Provide temporary lighting at least to meet all applicable safety requirements to allow 

erection, application or installation of materials and equipment, and observation or inspection of the 

Work. Cost of temporary lighting required for performing the Work will be borne by the 

CONTRACTOR.  

C. Heating, Cooling, and Ventilating:  

1. Provide as required to maintain adequate environmental conditions to facilitate progress of the 

Work, to meet specified minimum conditions for the installation of materials, and to protect 

materials, equipment, and finishes from damage due to temperature or humidity.  

2. Provide adequate forced air ventilation of enclosed areas to cure installed materials, to dispense 

humidity, and to prevent hazardous accumulations of dust, fumes, vapors, or gases.  

3. Pay all costs of installation, maintenance, operation, removal, and fuel consumed.  

4. Provide portable unit heaters, complete with controls, oil- or gas-fired, and suitably vented to 

outside as required for protection of health and property.  

5. If permanent natural gas piping is used for temporary heating units, do not modify or reroute gas 

piping without approval of OWNER. Provide separate gas metering as required by OWNER.  

D. Water:  

1. The CONTRACTOR shall pay for and shall construct all facilities necessary to furnish water for 

its use during construction, including potable water service. Water used for human consumption 

shall be kept free from contamination and shall conform to the requirements of the State and local 
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authorities for potable water. The Contractor shall pay for all water used for the Contractor’s 

operations prior to final acceptance.  

2. CONTRACTOR will provide temporary facilities and piping required to bring water to the point 

of use, and remove them when no longer needed.   

3. CONTRACTOR will provide water required for testing equipment, manholes or vaults, and piping 

prior to Substantial Completion, unless otherwise specifically stated in the Specifications for the 

equipment, systems, or facilities to be tested.  

E. Sanitary and Personnel Facilities:  

1. Provide and maintain facilities for CONTRACTOR's employees, Subcontractors, and all other 

onsite employer's employees. Service, clean, and maintain facilities and enclosures.  

2. Use of OWNER's existing sanitary facilities by CONTRACTOR’s personnel will not be allowed.  

F. Communication:  

1. The CONTRACTOR shall make arrangements to obtain and pay for its own communication 

equipment such as telephone, cellular phone, and facsimile equipment.  

2. Arrange and provide onsite telephone service for CONTRACTOR's use during construction. 

CONTRACTOR to pay all costs of installation and monthly bills.  

3. No incoming telephone calls shall be allowed to OWNER's plant telephone system.  

G. Fire Protection:  

1. Furnish and maintain on the site adequate firefighting equipment capable of extinguishing 

incipient fires. Comply with applicable parts of the National Fire Prevention Standard for 

Safeguarding Building Construction Operations (NFPA No. 241).  

3.03 PROTECTION OF WORK AND PROPERTY  

A. General:  

1. Not Used.  

2. Perform Work within rights-of-way and easements in a systematic manner that minimizes 

inconvenience to property owners and the public.  

3. No primary access road shall be cut off from vehicular traffic for a period exceeding four (4) hours 

unless special arrangements have been made.  

4. Maintain in continuous service all existing pipelines, cables, storm drains, process drains, sewers, 

poles and overhead power, and all other utilities encountered along the line of Work, unless other 

satisfactory arrangements have been made.  

5. Where completion of Work requires temporary or permanent removal and/or relocation of an 

existing utility, coordinate all activities with owner of said utility and perform all work to their 

satisfaction.  

6. Protect, shore, brace, support, and maintain underground pipes, conduits, drains, and other 

underground utility construction uncovered or otherwise affected by construction operations.  

7. Keep fire hydrants and water control valves free from obstruction and available for use at all 

times.  

8. In areas where CONTRACTOR's operations are adjacent to or near pipelines, cables, storm drains, 

sewers, process drains, and such operations may cause damage or inconvenience, suspend 

operations until arrangements necessary for protection thereof have been made by 

CONTRACTOR.  

9. Notify all affected parties other than OWNER, which may be affected by any construction 

operations, five (5) days in advance. Thereafter, provide written notice at least two (2) days in 

advance.  
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10. Do not impair operation of existing sewer systems. Prevent construction material, pavement, 

concrete, earth, volatile and corrosive wastes, and other debris from entering sewers, pump 

stations, or other sewer structures. Maintain original site drainage wherever possible.  

B. Site Security:   

1. Security Fence: Provide and maintain additional temporary security fences as necessary to protect 

the Work and CONTRACTOR's equipment, stored material, etc.  

C. Barricades and Lights:  

1. Provide as necessary to prevent unauthorized entry to construction areas and affected roads, 

streets, and alleyways, inside and outside of fenced area, and as required to ensure public safety 

and the safety of OWNER’s, CONTRACTOR's employees, other employer's employees, and 

others who may be affected by the Work.  

2. Provide to protect existing facilities and adjacent properties from potential damage.  

3. Locate to enable access by facility operators and property owners.  

D. Signs and Equipment:  

1. Conform to requirements of Caltrans Standard Specifications.  

2. Barricades: Provide in sufficient quantity to safeguard public and Work.  

3. Traffic Cones: Provide to delineate traffic lanes to guide and separate traffic movements.  

4. Provide at obstructions, such as material piles and equipment.  

5. Illuminate barricades and obstructions with warning lights from sunset to sunrise.  

6. Use to alert general public of construction hazards, which would include surface irregularities, 

unramped walkways, grade changes, and trenches or excavations in roadways and in other public 

access areas.  

7. No Parking signs shall be posted at least forty-eight (48) hours prior to start of Work in affected 

area. No Parking signs shall be posted on barricades and not on existing trees or poles.  

E. Existing Structures: Where CONTRACTOR contemplates removal of small structures such as 

signposts and culverts that interfere with CONTRACTOR's operations, obtain OWNER’s prior 

approval. Replace those removed in a condition equal to or better than original.  

F. Finished Construction: Protect finished floors and concrete floors exposed as well as those covered 

with composition tile or other applied surfacing.  

G. Waterways: Keep ditches, culverts, existing swales, and natural drainages continuously free of 

construction materials and debris.  

H. Dewatering: Construct, maintain, and operate channels, flume drains, sumps, pumps, or other 

temporary diversion and protection works. Furnish materials required, install, maintain, and operate 

necessary pumping and other equipment for the environmentally safe removal and disposal of water 

from the various parts of the Work. Maintain the foundations and parts of the Work free from water.  

3.04 TEMPORARY CONTROLS  

A. Water Pollution Control:  

1. Prior to commencing excavation and construction, obtain OWNER’s agreement with detailed 

plans showing procedures intended to handle and dispose of sewage, groundwater, and stormwater 

flow, including dewatering pump discharges.  

2. Do not dispose of volatile wastes such as mineral spirits, oil, chemicals, or paint thinner in storm 

drains or sanitary sewers. Disposal of wastes into streams or waterways is prohibited. Provide 

acceptable containers for collection and disposal of waste materials, debris, and rubbish.  

B. Erosion, Sediment, Runoff, and Flood Control:  
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1. Provide, maintain, and operate temporary facilities to control erosion and sediment releases, 

prevent runoff of recycled water, and to protect Work and existing facilities from flooding during 

construction period.  

2. Obtain and comply with the General NPDES Permit for Storm Water Discharges associated with 

Construction Activity.  

3.05 STAGING AREA  

A. The CONTRACTOR’s staging area shall be approved by the Owner prior to staging any equipment or 

vehicles.  

B. Temporary Storage Area: Construct temporary storage area for storage of products that are not subject 

to damage by weather conditions.  

C. Temporary Storage Buildings:  

1. Provide environmental control systems that meet recommendations of manufacturers of equipment 

and materials stored.  

2. Arrange or partition to provide security of contents and ready access for inspection and inventory.  

3. Store combustible materials (paints, solvents, fuels, etc.) in a well-ventilated and remote building 

meeting safety standards.  

3.06 ACCESS ROADS AND DETOURS  

A. Road closures and detours are anticipated for the Work. Contractor shall provide traffic control 

measures as specified in Section 02800 to construct the project.  

B. Maintain drainage ways.  

C. Where required, or as directed by OWNER’s Representative, provide gravel, crushed rock, or other 

stabilization material to permit access by all motor vehicles at all times.  

D. Maintain road grade and crown to eliminate potholes, rutting, and other irregularities that restrict 

access.  

E. Where construction affects existing fences, install and maintain gates. Temporary fencing will be 

adequate to perform the function of the permanent fencing it will replace on s short term basis. Refer 

also to any permit requirements in Section 01040, COORDINATION.  

F. Upon completion of construction, leave roads and fences in same or better condition as prior to start of 

construction activities, and suitable for future use by OWNER.  

3.07 PARKING AREAS  

A. Control vehicular parking to preclude interference with public traffic or parking, access by emergency 

vehicles, OWNER's operations, or construction operations.  

B. Provide parking facilities for personnel working on the Project in CONTRACTOR's staging area. No 

employee or equipment parking will be permitted on OWNER's existing paved areas.  

3.08 CLEANING DURING CONSTRUCTION  

A. General:  

1. In accordance with the General Conditions, as may be specified in specific Specification sections, 

and as required herein.  

2. Wet down exterior surfaces prior to sweeping to prevent blowing of dust and debris.  

3. Provide approved containers for collection and disposal of waste materials, debris, and rubbish. At 

least at weekly intervals, dispose of such waste materials, debris, and rubbish offsite.  

4. At least weekly, brush sweep the entry drive and roadways, and all other streets and walkways 

affected by Work and where adjacent to Work.  

3.09 REMOVAL OF TEMPORARY FACILITIES AND UTILITIES  
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A. At such time or times any temporary construction facilities and utilities are no longer required for the 

Work, CONTRACTOR shall notify OWNER of his intent and schedule for removal of the temporary 

facilities and utilities, and obtain OWNER's approval before removing the same. As approved, 

CONTRACTOR shall remove the temporary facilities and utilities from the site as his property and 

leave the site in such condition as specified, as directed by OWNER, and/or as shown on the Drawings.  

B. After completion of the project, all temporary utility services shall be disconnected or removed and all 

affected improvements shall be restored to their original condition by the CONTRACTOR at no cost to 

the OWNER.  

C. The condition of the site shall be left in a condition that will restore original drainage, evenly graded, 

seeded or planted as necessary, and left with an appearance equal to, or better than original.  

3.10 WORKING HOURS  

A. Working hours are defined as 7:00 a.m. to 6:00 p.m.; however, without prior written permission, no 

lanes may be closed to traffic before 8:30 a.m. or after 4:00 p.m. Monday through Thursday or after 

3:00 p.m. on Friday, unless further restricted by the City. Work required for maintenance of sewage 

control and diversion, and curing shall be provided 24 hours a day.  

B. When approved in advance by the City, work on weekends or holidays will conform to the following 

hours, unless otherwise approved by the City. Work on weekends and holidays may or may not be 

approved at the City’s sole discretion. The Contractor shall request permission in writing from the 

Construction Manager at least 24 hours prior to any work to be performed outside the normal working 

hours defined above, on weekends or holidays.  

C. The Contractor shall be responsible for any inspection and additional administration costs incurred by 

the City, or its agents and representatives for the following conditions:  

1. For work by the Contractor outside the hours defined above on weekdays, or any work on 

weekends or holidays recognized by the City.  

2. For overtime costs beyond ten (10) hours in any one workday shift, regardless if the ten (10) hours 

occur in the allowed working hours.  

D. Such costs shall be withheld from the succeeding monthly progress payment. Any work in Section 

01010, SUMMARY OF WORK, specifically required to be performed outside the normal working 

hours is excluded from the provisions of this paragraph.  

END OF SECTION 
 



 01560  

ENVIRONMENTAL CONTROLS 
- 1 - 

 01560 

 

ENVIRONMENTAL CONTROLS 

 

PART 1 - GENERAL  

1.01 STORM WATER QUALITY CONTROLS  

A. GENERAL  

1. The federal Clean Water Act (CWA) prohibits certain discharges of storm water containing 

pollutants except in compliance with a National Pollutant Discharge Elimination System (NPDES) 

permit (Title 33 United States Code (U.S.C.) §§ 1311 and 1342(p); also referred to as Clean Water 

Act (CWA) §§ 301 and 402(p)). The U.S. Environmental Protection Agency  

(U.S. EPA) promulgates federal regulations to implement the CWA’s mandate to control 

pollutants in storm water runoff discharges. (Title 40 Code of Federal Regulations (C.F.R.) Parts 

122, 123, and 124). The federal statutes and regulations require discharges to surface waters 

comprised of storm water associated with construction activity, including demolition, clearing, 

grading, and excavation, and other land disturbance activities (except operations that result in 

disturbance of less than one acre of total land area and which are not part of a larger common plan 

of development or sale), to obtain coverage under an NPDES permit. The NPDES permit requires 

implementation of Best Available Technology (BAT) economically achievable and Best 

Conventional Pollutant Control Technology (BCT) to reduce or eliminate pollutants in storm 

water runoff.  

B. CITY RESPONSIBILITIES  

1. The City shall, through its representative, inspect the Contractor’s water pollution control plan 

(WPCP) and implementation to determine whether Contractor’s stormwater pollution prevention 

measured are sufficient prior to and during construction.  

C. CONTRACTOR’S RESPONSIBILITIES  

1. Contractor shall prepare and implement the site-specific water pollution control plan for this 

project pursuant to the requirements of the National Pollution Discharge Elimination System 

(NPDES) General Permit [Order No. 2009-0009-DWQ as amended by 2010-0014-DWQ, NPDES 

No. CAS000002] for Storm Water Discharges Associated with Construction and Land 

Disturbance Activities (General Permit), including any new revisions or amendments of the 

General Permit.   

2. The construction site does not require a permit registration document or notice of intent under the 

State’s SMARTs system.  This project is classified as roadway maintenance and is except from 

these requirement..  

3. Contractor shall prepare a water pollution control plan and maintain best management practices to 

manage and control pollution from stormwater runoff. 

4. Contractor shall perform all necessary erosion control, sediment control, and storm water and non-

stormwater management measures in compliance with all federal, state and local requirements for 

erosion and sediment control and pollution prevention, including all requirements set forth in the 

WPCP. Requirements for erosion and sediment control and disposal of surface water during 

construction may include, but are not limited to, construction of sedimentation ponds, ditches, 

culverts, silt fences, straw wattles, pumping, draining and other measures required for the removal 

or exclusion of water from the excavations, stockpile, and other incidental work areas.  

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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EARTH MATERIALS CONTAINING LEAD 

 

PART 1 - GENERAL  

1.01 GENERAL  

A. This work includes handling earth material containing lead under the Standard Specifications and these 

special provisions.  

1.02 Submittals 

A. Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard 

Specifications. 

1.03 Project Conditions 

A. Lead is present in earth material within the project limits at average concentrations below 1,000 mg/kg 

total lead and below 5 mg/l soluble lead. Earth material within the project limits: 

1. 1. Is not a hazardous waste 

2. 2. Does not require disposal at a permitted landfill or solid waste disposal facility. 

B. Levels of lead found within the project limits range from 7 to 220 mg/kg total lead with an average 

concentration of 195 mg/kg total lead as analyzed by EPA Test Method 6010 or EPA Test Method 

7000 series and based upon a 95% Upper Confidence Limit. Three samples in which the highest total 

lead values were detected (220, 110 and 74 mg/kg) were analyzed for soluble lead, resulting in soluble 

concentrations of 8.0, 6.1 and 0.6 mg/l as analyzed by the California Waste Extraction Test. This 

material, located in the vicinity of the abandoned rail lines that are to be removed, is to managed on 

site, and is not to be excavated. Management on site includes scarifying, moisture conditioning and 

recompacting in place. 

1.04 Construction 

A. Handle earth material containing lead under all applicable laws, rules, and regulations, including those 

of the following agencies: 

1. 1. Cal/OSHA 

2. 2. CA Regional Water Quality Control Board, Region 5 – Central Valley 

3. 3. CA Department of Toxic Substances Control 

B. Manage earth material as shown in the following table. 

Earth Material Management 

Location Depth Management Requirements 

Grass Valley Street 

20 to 60 west of 

UPRR Mainline 

All depths Manage soil on site. No soil excavation. 

Scarify, moisture condition and 

recompact in place 
 

1.05 Earth Material Management 

A. If earth material is disposed of: 

1. Dispose of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way" of the 

Standard Specifications 

2. Disclose the lead concentration of the earth material to the receiving property owner when 

obtaining authorization for disposal on the property 
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3. Obtain the receiving property owner's acknowledgment of lead concentration disclosure in the 

written authorization for disposal 

4. You are responsible for any additional sampling and analysis required by the receiving property 

owner 

B. If you choose to dispose of earth material at a commercial landfill:  

1. Transport it to a Class II or Class I landfill appropriately permitted to receive the material 

2. You are responsible for identifying the appropriately permitted landfill to receive the earth 

material and for all associated trucking and disposal costs including any additional sampling and 

analysis required by the receiving landfill. 

1.06 Measurement and Payment 

A. Full compensation for handling earth material containing lead is included in the contract unit prices 

paid for various items of work in the Bid Schedule and no additional compensation will be allowed 

therefor.  
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CONTRACT CLOSEOUT 

 

PART 1 - GENERAL  

1.01 CONTRACT CLOSEOUT SUBMITTALS  

A. Reference: Article 14, General Conditions and as otherwise required in the Contract Documents.  

B. Record Documents: As required in Section 01720, Record Documents.  

C. Approved Shop Drawings and Samples: As required in Section 01300, Submittals, of the 

specifications.  

D. Certificates of Testing and Inspection: As required in Article 13.03 of the General Conditions and the 

individual Specification sections.  

E. Certificate of Substantial Completion as required in Article 14.04 of the General Conditions.  

F. Special Bonds, Special Warranties, and Service Agreements:  

1. Form of Submittals:  

(a) Bind in commercial quality, 8-1/2 by 11-inch three-ring side binders with hardback, clear, 

plastic covers. Label cover of each binder with typed or printed title ‘WARRANTIES AND 

BONDS,” with title of Project; name, address, and telephone number of Contractor and 

equipment Supplier; and name of responsible principal.  

(b) Table of Contents: Neatly typed, in the sequence of the Table of Contents of the Project 

Manual, with each item identified with the number and title of the Specification section in 

which specified, and the name of the product or Work item.  

(c) Separate each warranty of Bond with index tab sheets keyed to the Table of Contents listing. 

Provide full information, using separate typed sheets as necessary. List Subcontractor, 

Supplier, and manufacturer, with name, address, and telephone number of responsible 

principal.  

2. Preparation for Submission: Obtain notarized warranties and bonds, executed in duplicate by 

responsible Subcontractors, Suppliers, and manufacturers, within ten (10) days after completion of 

the applicable item or Work. Except for items put into use with Owner’s permission, leave date of 

beginning of time of warranty until the date of Substantial Completion is determined. Retain 

warranties, Bonds, service agreements until time specified for submission.  

3. Time of Submission:  

(a) Submit other Submittals within twenty (20) days after the date of Substantial Completion and 

prior to submission of final Application for Payment.  

(b) For item of Work, when acceptance is delayed beyond date of Substantial Completion, submit 

within 10 days after Owner’s written acceptance, listing the date of acceptance as the 

beginning of the warranty period.  

G. Certificates of Evidence of Insurance: As required in Articles 2 and 5, General Conditions.  

H. Consent of Surety to Final Payment: As required in Article 14.07, General Conditions.  

I. Releases or Waivers of Liens and Claims: As required in Article 14.09, General Conditions.  

J. Spare parts and special tools.  

K. Other Required Submittals: In accordance with the Contract Documents.  

1.02 FINAL APPLICATION FOR PAYMENT. Submit final Application for Payment in accordance with 

procedures and requirements of Article 14.07, General Conditions; Section 01025, Measurement and 

Payment; and as may otherwise be specified herein.  
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1.03 FINAL INSPECTION. Reference Article 14.06, General Conditions. Also, all applicable permitting 

agencies.  

PART 2 - PRODUCTS (NOT USED)  

PART 3 - EXECUTION  

3.01 FINAL CLEANING  

A. At completion of Work or of a part thereof and immediately prior to Contractor’s request for certificate 

of Substantial Completion; or if no certificate is issued, immediately prior to Contractor’s notice of 

completion, clean entire site or parts thereof, as applicable.  

1. Leave the Work and adjacent areas affected in a clean condition satisfactory to Owner.  

2. Remove grease, dirt, dust, paint or plaster splatter, stains, labels, fingerprints, and other foreign 

materials from exposed surfaces. Broom clean exterior paved driveways and parking areas. Hose 

clean sidewalks, loading areas, and others contiguous with principal structures.  

3. Repair, patch, touch up marred surfaces to specified finish and match adjacent surfaces.  

4. Rake clean all other surfaces.  

5. Leave water courses, gutters, and ditches open and in condition satisfactory to Owner.  

B. Use only cleaning materials recommended by manufacturer of surfaces to be cleaned.  

END OF SECTION 
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RECORD DOCUMENTS 

 

PART 1 - GENERAL  

1.01 SUBMITTALS  

A. Quality Control Submittals: Written procedures for maintaining and markup of record documents.  

B. Contract Closeout Submittal: Submit Record Documents in accordance with the requirements of this 

section. Submit prior to application for final payment.  

1.02 QUALITY ASSURANCE  

A. Furnish qualified and experienced person, whose duty and responsibility shall be to maintain record 

documents.  

B. Accuracy of Records:  

1. Coordinate changes within record documents, making legible and accurate entries on each page of 

Specifications and each sheet of Drawings and other documents where such entry is required to 

show change.  

2. Purpose of Project record documents is to provide factual information regarding aspects of Work, 

both concealed and visible, to enable future modification of Work to proceed without lengthy and 

expensive site measurement, investigation, and examination.  

C. Make entries within 24 hours after receipt of information that a change in Work has occurred.  

D. Prior to submitting each request for progress payment, request Owner's review and approval of current 

status of record documents. Failure to properly maintain, update, and submit record documents may 

result in return of Contractor's Application for Progress Payment by Owner as provided in Article 

14.02 of the General Conditions.  

1.03 DELIVERY, STORAGE, AND HANDLING  

A. Maintain record documents completely protected from deterioration, loss, and damage until 

completion of Work.  

B. In event of loss of recorded data, use means necessary to again secure data to Owner's acceptance.  

1. Such means shall include, if necessary in Owner's opinion, removal and reconstruction of covering 

materials, at no cost to Owner.  

PART 2 - PRODUCTS  

2.01 RECORD DOCUMENTS  

A. Promptly following commencement of Contract Times, secure from Owner at no cost to Contractor, 

one complete set of Contract Documents. Drawings will be half size, 11 by 17 inches.  

PART 3 - EXECUTION  

3.01 MAINTENANCE OF RECORD DOCUMENTS  

A. General:  

1. Label or stamp each record document with title, "RECORD DOCUMENTS," in neat large printed 

letters.  

2. Record information concurrently with construction progress and within 24 hours after receipt of 

information that change has occurred. Do not cover or conceal Work until required information is 

recorded.  

B. Preservation  
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1. Maintain documents in a clean, dry, legible condition and in good order. Do not use record 

documents for construction purposes.  

2. Make documents and Samples available at all times for observation by Owner.  

C. Making Entries on Drawings  

1. Using an erasable colored pencil (not ink or indelible pencil), clearly describe change by graphic 

line and note as required.  

(a) Color Coding:  

(i) Green when showing information deleted from Drawings.  

(ii) Red when showing information added to Drawings. 3) Blue and circled in blue to show 

notes.  

2. Date entries  

3. Call attention to entry by "cloud" drawn around area or areas affected.  

4. Legibly mark to record actual changes made during construction, including, but not limited to:  

(a) Location, rim elevation, and invert elevation of manholes, rodding inlets, cleanouts, or sewer 

laterals if not shown or where it differs from that shown.  

(b) Final inside diameters and lengths of sewer lined with cured-inplace-pipe.  

(c) Changes made by Addenda and Field Orders, Work Change Directive, Change Order, Written 

Amendment, and Owner's written interpretation and clarification using consistent symbols for 

each and showing appropriate document tracking number.  

D. Make entries in other pertinent documents as accepted by Owner.  

E. If documents are not accepted by Owner, secure a new copy of that document from Owner at Owner's 

usual charge for reproduction and handling, and carefully transfer change data to new copy to 

acceptance of Owner.  

END OF SECTION 
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WARRANTIES 

 

PART 1 - GENERAL  

1.01 SCOPE OF WORK  

A. Preparation and submittal of warranties.  

B. Time and schedule of submittals.  

1.02 RELATED SECTIONS  

A. Section C-700 - General Conditions: Contractor’s General Warranty and Guarantee.  

B. Section 01700 - Contract Closeout: Contract closeout procedures.  

C. Individual Specifications Sections: Warranties required for specific Products or Work.  

1.03 FORM OF SUBMITTALS  

A. Bind in commercial quality 8-1/2 x 11 binders with durable plastic covers.  

B. Cover: Identify each binder with typed or printed title WARRANTIES with title of Project; name, 

address and telephone number of Contractor [and equipment supplier]; and name of responsible 

company principal.  

C. Table of Contents: Neatly typed, in the sequence of the Table of Contents of the Project Manual, with 

each item identified with the number and title of the specification section in which specified, and the 

name of Product or work item.  

D. Separate each warranty with index tab sheets keyed to the Table of Contents listing. Provide full 

information, using separate typed sheets as necessary. List Subcontractor, supplier, and manufacturer, 

with name, address, and telephone number of responsible principal.  

1.04 PREPARATION OF SUBMITTALS  

A. Obtain warranties executed by responsible Subcontractors, suppliers, and manufacturers, within 15 

days after completion of the applicable item of work. Except for items put into use with Owner's 

permission, leave date of beginning of time of warranty until the Date of Substantial completion is 

determined.  

B. Verify that documents are in proper form, contain full information, and are notarized.  

C. Co-execute submittals when required.  

D. Retain warranties until time specified for submittal.  

1.05 TIME OF SUBMITTALS  

A. Make other submittals within ten days after Date of Substantial Completion, prior to final Application 

for Payment.  

B. For items of Work for which acceptance is delayed beyond Date of Substantial Completion, submit 

within ten days after acceptance, listing the date of acceptance as the beginning of the warranty period.  

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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ABANDONMENT OF PIPELINES AND STRUCTURES, DEMOLITION 

 

PART 1 - GENERAL  

1.01 THE REQUIREMENT  

A. The Contractor shall furnish all tools, equipment, materials, and supplies and shall perform all labor as 

required for the abandonment, demolition, removal, disposal, and salvage of all structures, 

improvements, utilities, and facilities in accordance with the Contract Documents.  

B. The Work of this Section shall include, but shall not be limited to, the following items:  

1. Demolition and disposal of asphalt pavement, concrete pavement, curbs and gutters, medians and 

other pavement features.  

2. Demolition and disposal of concrete pavement, concrete driveways, and other property 

improvements.  

3. Abandonment, demolition, salvage, and disposal of existing sewer as required to complete the 

Work. Salvaged items shall include all manhole frames, covers, and other castings removed for 

abandoned sewers.  

C. All salvaged items shall become the property of the Contractor. No salvaged items shall be used in the 

new Work without the written approval of the Construction Manager.  

1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS  

All work in connection with demolition and salvage shall be in accordance with applicable local, state, and 

federal regulations and safety orders. Demolition, abandonment, or salvage work shall not begin until all 

required permits have been obtained and required reports have been filed.  

1.03 DEMOLITION COORDINATION  

A. The Contractor shall coordinate the extent of abandonment and demolition with the City, local, state, 

and federal agencies as required to perform the Work.  

B. The Contractor shall coordinate utility outages with the City and local agencies as required to perform 

the Work.  

C. The Contractor shall coordinate Work in the public right of way with the City and the local agencies as 

required to perform the Work.  

1.04 REPAIR OF DAMAGE  

A. Any damage to remaining street work improvements, building elements to remain, and other existing 

facilities to remain, as caused by the Contractor’s operations, shall be repaired at the Contractor’s 

expense.  

B. Damaged items shall be repaired or replaced with new materials as required to restore damaged items 

or surfaces as closely to their original condition as possible prior to damage or start of Work of this 

Contract.  

1.05 PROTECTION OF EXISTING WORK  

A. Before beginning any cutting, trenching, abandonment, or demolition work, the Contractor shall 

carefully survey the existing work and shall examine the Contract Documents to determine the extent 

of the Work. The Contractor shall take all necessary precautions to prevent damage to existing 

facilities which are to remain in place and shall be responsible for any damages to existing facilities 

which are caused by Contractor’s operations. Damage to such Work shall be repaired or replaced as 

closely to its existing condition as possible at no additional cost to the City. The Contractor shall 
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provide shoring, bracing, and supports, as required. The Contractor shall ensure that structural 

elements are not overloaded and shall be responsible for increasing structural elements as needed due 

to any cutting, abandonment, removal, or demolition Work performed under any part of this Contract. 

The Contractor shall remove all temporary protection when the Work is complete or when so 

authorized by the Construction Manager.  

1.06 JOB CONDITIONS  

A. The City assumes no responsibility for actual condition of the facilities to be abandoned or demolished. 

The Contractor shall visit the site, inspect all facilities, and become familiarized with all existing 

conditions and utilities.  

B. No existing pipeline or structure shall be abandoned without appropriate provision for continuous 

service.  

PART 2 - PRODUCTS  

2.01 CONCRETE  

Concrete for pipeline plugs shall be as specified in Section 03300.  

2.02 CONTROL LOW STRENGTH MATERIAL  

Control low strength material for filling pipeline to be abandoned in place shall be as specified in Section 

02200.  

PART 3 - EXECUTION  

3.01 ABANDONMENT OF EXISTING SEWER MAIN AND LATERALS:  

A. No sewer facility shall be abandoned until all new facilities serving the same area are in operation and 

as authorized by the Construction Manager. In the case of sewers that are to be removed due to 

conflicts with new work, the sewers may be removed after the bypass system has been installed and 

tested (see Section 02145, Bypassing and Dewatering of Facilities).  

B. Where existing piping is to be abandoned, the Contractor shall cut back the abandoned pipe for a 

distance of five (5) feet from any connecting structures that are to remain in service. All holes at the 

existing structures shall be repaired. The abandoned pipe shall be filled with CLSM or approved 

alternate pumpable mix design and capped or plugged with 2-feet thick concrete at both ends prior to 

backfill.  

3.02 DEMOLITION  

A. General: Demolition Work shall be conducted in a manner that protects against damage to facilities to 

remain and that provides necessary protection against injury to the Contractor’s and City’s personnel. 

In general the Contractor shall perform the Work with prime consideration to the following:  

1. Protection of Contractor and City personnel, as well as the public.  

2. Protection of existing facilities to remain.  

3. Control noise, shocks, and vibration.  

4. Control dust and debris.  

5. Access to existing facilities for operation and maintenance by City personnel.  

6. Coordination and cooperation with the City and other Contractors, particularly with respect to 

shutdown of existing facilities.  

7. Timely and proper disposal of demolition debris.  

B. Disposal of all materials shall be performed in compliance with applicable local, state, and federal 

codes and requirements. No trace of these structures shall remain prior to placing of backfill in the 

areas from which structures were removed.  
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C. The Contractor shall note that the Drawings are approximate and are a compilation of local agencies 

and survey data. The plans and sections have been reproduced to clarify the scope of Work as much as 

possible.  

D. The identification and extent of demolition, such as, but not limited to, pavement demolition and utility 

demolition are the responsibility of the Contractor. The Contractor shall make every attempt to 

minimize the extent of the demolition unless noted otherwise.  

E. Asphalt pavement and concrete curbs and gutters shall be removed as necessary to perform the 

specified Work. The limits of removal shall be saw cut. When the required improvements have been 

constructed, new asphalt pavement and concrete curbs and gutters shall be constructed in accordance 

with the Contract Documents.  

F. When existing pipe is removed, the Contractor shall plug all resulting abandoned connections whether 

or not shown.  

G. When the existing piping is removed from existing structures, the Contractor shall fill all resulting 

holes in the structures and repair any damage such that the finished rehabilitated structure shall appear 

as a new homogeneous unit with little or no indication of where the new and old materials join. The 

holes in water-bearing structures shall be filled with nonshrink grout to be watertight and reinforced, as 

required. In all locations where the surface of the grout will be exposed to view, the nonshrink grout 

shall be recessed to approximately one-half (½) inch back of the exposed surface, and the recessed area 

shall be filled with cement mortar grout.  

3.03 STRUCTURE AND PIPING REHABILITATION   

A. Certain areas of existing structures, piping, conduits, and the like will be affected by work necessary to 

complete modifications under this Contract. The Contractor shall rehabilitate those areas affected by its 

construction activities.  

B. When new piping is installed in existing structures, the Contractor shall accurately position core-drilled 

openings in the concrete. Openings shall be of sufficient size to permit a final alignment of pipelines 

and fittings without deflection of any part and to allow adequate space for satisfactory packing where 

the pipe passes through the wall to ensure water tightness around openings so formed. The boxes or 

cores shall be provided with continuous keyways to hold the filling material in place, and they shall 

have a slight flare to facilitate grouting and the escape of entrained air during grouting. Before placing 

the nonshrink grout, concrete surfaces shall be sandblasted, thoroughly cleaned of sand and any other 

foreign matter, and shall be coated with epoxy bonding compound.  

C. When new piping is to be connected to existing piping, the existing piping shall be cut square and ends 

properly prepared for the connection required. Any damage to the lining and coating of the existing 

piping shall be repaired by the Contractor. Dielectric insulating joints shall be installed at connections 

between new and existing piping, if required.  

D. Existing reinforcement to remain in place shall be protected, cleaned, and extended into new concrete. 

Existing reinforcement not to be retained shall be cut off as follows:  

1. Where new concrete joins existing concrete at the removal line, reinforcement shall be cut off 

flush with the concrete surface at the removal line.  

2. Where the concrete surface at the removal line is the finished surface, the reinforcement shall be 

cut back two (2) inches below the finished concrete surface, the ends painted with epoxy paint, 

and the remaining holes patched with cement mortar grout.  

3.04 DISPOSAL OF DEMOLISHED MATERIALS  

Demolition and removal of debris shall be conducted to ensure minimum interferences with roads, streets, 

sidewalks, and other adjacent occupied or used facilities. Alternate routes shall be provided around closed 

or obstructed traffic ways. Site debris, rubbish, and other materials resulting from demolition operations 

shall be legally removed and disposed of at the Contractor’s expense.  

3.05 SALVAGE  

A. The Contractor may salvage and restore such items as, but not limited to, fences, gates, street signs, 

retaining walls, road barriers, guard rails, and other items when in good and reasonable condition and 
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approved by the Construction Manager. The salvage shall be performed in a manner that will preserve 

the condition of the item being salvaged. Items not in salvageable condition shall be demolished, 

removed, and replaced. All items not in usable condition at the time of replacement shall be removed 

and replaced at the Contractor’s cost to the satisfaction of the Construction Manager.  

B. Manhole frames, covers, and other castings for abandoned sewers shall become the property of the 

Contractor. These items shall not be used in the new Work without the written approval of the 

Construction Manager.  

3.06 PROTECTION  

A. Safe passage of persons around the area of demolition shall be ensured. Operations shall be conducted 

to prevent injury to people and damage to adjacent buildings, structures, or other facilities.  

B. Interior and exterior shoring, bracing, or supports shall be provided to prevent movement, settlement, 

or collapse of structures to be demolished, and to adjacent facilities to remain.  

C. Existing landscaping materials, structures, and appurtenances that are not to be demolished shall be 

protected.  

3.07 CLEANING  

A. During and upon completion of Work, the Contractor shall promptly remove unused tools and 

equipment, surplus materials, rubbish, debris, and dust and shall leave areas affected by the Work in a 

clean, approved condition.  

B. Adjacent structures shall be cleaned of dust, dirt, and debris caused by demolition, as directed by the 

Construction Manager or governing authorities, and adjacent areas shall be returned to the condition 

existing prior to start of Work.  

C. The Contractor shall clean and sweep streets using a vacuum type pick-up broom truck at the end of 

each work day in accordance with Section 01560-12.0, Construction Cleaning. The Contractor shall 

minimize the accumulation of dust, dirt, and debris caused by the construction activities.   

3.08 REMOVAL OF PAVEMENT  

A. When portions of asphalt pavements and concrete pads are to be removed and later construction is to 

be connected, edges shall be saw cut, on a neat line at right angles to the curb face.  

B. Sidewalks, curbs and concrete pavement shall be removed at the nearest expansion joint. Mid-joint saw 

cutting shall not be allowed.  

3.09 PAVEMENT:  

A. When portions of asphalt pavements and concrete pads are to be removed and later construction is to 

be connected, edges shall be saw cut, on a neat line at right angles to the curb face.  

B. Sidewalks, curbs and concrete pavement shall be removed at the nearest expansion joint. Mid-joint saw 

cutting shall not be allowed  

END OF SECTION 
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SITE PREPARATION 

 

PART 1 - GENERAL  

1.01 DESCRIPTION  

A. SCOPE:  

This section specifies site preparation which consists of protecting and replacing any existing features 

damaged during construction.  

B. EXISTING CONDITIONS:  

The Drawings indicate the condition of the site as it affects this portion of work related to items to be 

cleared, grubbed or demolished as part of this project. Existing landscaped improvements shall be protected 

wherever possible.  

The Contractor shall replace, in kind, all grass, plants, sidewalks, curbs and gutters, pavement, fences, 

mailboxes, irrigation sprinklers and piping, and other improvements that are removed during site 

preparation or construction.  

Approval shall be obtained from the Construction Manager in writing prior to removing items that cannot 

practicably be replaced in kind, such as trees and limbs.  

C. PROTECTION:  

1. SITE: Site preparation shall not damage existing improvements, structures or other surface 

features on or adjacent to the site. The Contractor shall repair or replace any damage as a result of 

work to a pre-construction condition.  

2. TREES: The Contractor is responsible for the protection of all trees including roots and canopies. 

The Contractor shall be responsible for any damage to trees along the pipeline alignment caused 

by construction of the Project.  

3. WORK WITHIN ROADWAYS: Where possible, Contractor shall perform all work so as to 

minimize damage to existing pavement. Damaged pavement, sidewalks, curbs, gutters, medians, 

and signage outside of limits shown on the drawings shall be at Contractor’s expense at no 

additional cost to the Owner. Any pavement, curb, gutter, median, or sidewalk, which is damaged 

due to activity by the Contractor, shall be removed and replaced by the Contractor at no cost to the 

City. For a minimum period of one (1) year following the date of final acceptance of the work, the 

Contractor shall promptly patch, maintain, repair, and/or replace any pavement, curb, or sidewalk 

which settles or becomes damaged due to settlement or defective materials or workmanship. If 

settlement has occurred, the pavement, curb, or sidewalk shall be removed and the subbase and/or 

base course restored to proper grade before restoration of the surface course.  

All damages or claims resulting from improper maintenance of pavements, curbs, and sidewalks 

shall be borne entirely by the Contractor.  

PART 2 - PRODUCTS  

No products are included in this section.  

PART 3 - EXECUTION  

3.01  PRECONSTRUCTION DOCUMENTATION  

Contractor shall conduct a preconstruction audio/video survey of the project site.   

A. Documentation shall consist of a DVD format recording of existing surface conditions.  

B. Video shall have date of recording.   

C. Video shall progress from downstream to upstream.  
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D. Video shall be performed in the presence of the Construction Manager.  

3.02 UTILITY INTERFERENCE  

Where existing utilities interfere with the prosecution of the work, the Contractor shall relocate them in 

accordance with Article 6.13 of the General Conditions and the specifications.  

END OF SECTION 
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EXCAVATION SUPPORT SYSTEMS 

 

PART 1 - GENERAL  

1.01 WORK INCLUDED  

A. This section includes design and construction parameters for Contractor designed temporary shoring as 

necessary for trenches or structures where such systems are not shown on the Drawings.  

B. Shoring refers to providing all components of the excavation support system, including, but not limited 

to, bracing, steel soldier piles or sheet piles, struts, wales, or any other support including internal 

bracing, where applicable. Use other methods of support only when approved by the Owner. Shoring 

shall be designed, provided, maintained, and where applicable, removed by the Contractor, in 

accordance with this Section and the Construction Documents.  

C. As required by Section 6705 of the California Labor Code and in addition thereto, whenever work 

under the contract involves the excavation of any trench or trenches 5 feet or more in depth, including 

temporary construction pits and manhole excavations, the Contractor shall submit to the Construction 

Manager a detailed plan showing the design of shoring, bracing, sloping, or other provisions to be 

made for worker protection from the hazard of caving ground during the excavation of such trench or 

trenches. If such plans vary from the shoring system standards established by the Construction Safety 

Orders of the Division of Industrial Safety, in Title 8, Subchapter 4, Article 6, California Code of 

Regulations, the plans shall be prepared and signed by a registered civil or structural engineer 

employed by the Contractor. Shoring system plans for large excavations in excess of 5 feet or more in 

depth, shall be prepared and signed by a civil or structural engineer, registered in California and 

employed by the Contractor. All costs therefore shall be included in the bid price named in the contract 

for completion of the work as set forth in the contract documents. Nothing in this section shall be 

deemed to allow the use of a shoring, sloping or other protective system less effective than that 

required by the Construction Safety Orders. Nothing in this section shall be construed to impose tort 

liability on the Owner, Construction Manager, Design Consultant, or any of their officers, agents, 

representatives, or employees.  

The sheeting shoring and bracing system shall be designed to assure worker safety and optimal 

conditions for pipe installation and to minimize damage to adjacent pavement and utilities.  

Horizontal strutting below the barrel of a pipe and the use of pipe as support are not acceptable.  

1.02 SYSTEM DESCRIPTION  

A. Design Requirements:  

The sheeting, shoring, and bracing system shall be designed and constructed to meet all of the following 

minimum requirements:  

1. Protect personnel that enter excavations.  

2. Protect adjacent existing utilities, pipelines, pavements, and structures.  

3. Installation of support system should not cause settlement or heave of the ground surface nor 

produce construction vibrations that could damage adjacent utilities or structures.  

4. Prevent flowing running, caving, raveling, and sloughing of excavation walls and associated loss 

of adjacent ground and adjacent ground surface settlement.  

5. Prevent heave and/or piping (boiling) of the excavation bottom.  

6. Resist lateral earth pressures and prevent caving of soils (i.e., raveling, running or flowing), or 

lateral movement of excavation walls and associated loss of adjacent ground and adjacent ground 

surface settlement, even when subjected to construction vibrations.  
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7. As permitted by the specifications, allow for removal or abandonment of shoring in a manner that 

is (1) in step with the backfilling sequence (i.e., shoring should not be removed ahead of 

backfilling), (2) does not cause loosening or shifting of backfill particularly within the pipe 

embedment material, and (3) does not damage the finished pipeline or manhole structures or 

existing structures, pavements, and utilities through settlement, heave, or vibrations (contractor to 

address removal/abandonment concerns specific to the type of shoring proposed in the shoring 

submittal). Any void space created by shoring should be completely filled with CLSM or 

approved equivalent.  

The Contractor shall design and construct the shoring system in accordance with all applicable 

codes, and in accordance with the specific requirements described herein.  

The Contractor shall at all times furnish, install, and maintain sufficient shoring and bracing in 

trenches and pits to insure safety of the workmen and to protect and facilitate the work. System 

shall be designed and constructed in accordance with Section 02200 of this Specification.  

8. Design each member or support element to support the maximum loads that can occur during 

construction with appropriate safety factors.  

9. Design the support system to prevent raveling, running, and flowing of excavation walls and 

associated loss of adjacent ground and adjacent ground surface settlement or existing trench 

material at utility crossings. Design the support system to retain noncohesive granular soils subject 

to raveling, flowing, and/or running upon vibration from construction equipment including 

compaction of backfill.  

10. Design excavation support systems in accordance with all CAL/OSHA, and OSHA, requirements.  

11. Contractor shall take into account all surcharge loadings. Surcharge loadings can be due to such 

things as material or soil stockpiles, sloping ground adjacent to shoring, and adjacent building 

foundations. Contractor shall assure that his assumed conditions and loadings are not exceeded in 

the field during construction.  

12. The Contractor shall design shoring to withstand any construction loading.  

13. The design of shoring shall conform to accepted engineering practice in this field. The Owner’s 

approval of the Contractor’s plans and methods of construction does not relieve the Contractor of 

his responsibility for the adequacy of this support.  

B. Performance Criteria:  

1. The Contractor shall be solely responsible for, and bear the sole burden of cost for, any and all 

damages resulting from improper shoring or failure to shore.  

2. The safety of workmen, the protection of adjacent structures, property and utilities, and the 

installation of adequate supports for all excavations shall be the sole responsibility of the 

Contractor.  

3. The design, planning, installation, (and removal, if required) of all shoring shall be accomplished 

in such a manner as to maintain stability of the required excavation and to prevent movement of 

soil and rock that may cause damage to adjacent shoring systems, structures and utilities, damage 

or delay the work, or endanger life and health.  

1.03 SUBMITTALS  

A. Shop Drawings:  

Submit plans for shoring to the Construction Manager for review at least 30 days prior to 

commencement of work. No excavations shall be started until the Engineer has received the 

Contractor’s shoring design. The shoring and bracing system plans shall permit the Engineer to review 

the overall completeness and effectiveness of the proposed system. Receipt of the shoring and bracing 

plans by the Engineer in no way relieves the Contractor of complete responsibility for providing 

effective and safe shoring and bracing of the construction area and/or pipeline under construction. 

Shoring and bracing submittals shall demonstrate coordination with the dewatering method and 

submittal.  
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B. Include:  

1. Design assumptions, analyses, calculations, and information on Contractor’s proposed method of 

installation (and removal, if required) of all shoring. The design and calculations shall be 

performed by, sealed and signed by a professional civil or structural engineer registered in the 

State of California and experienced in the design of earth retaining structures.  

2. The maximum design load to be carried by the various members of the support system.  

3. Detailed excavation support drawings, showing all pertinent dimensions, spacings, and 

relationships among the components of the shoring, as well as construction sequence and 

scheduling.  

4. The method of bracing.  

5. The full excavation depth and depth(s) below the main excavation to which the support system 

will be installed.  

6. Detailed sequence of construction and bracing removal.  

7. Detailed drawings and descriptions of the method to be used by the Contractor to monitor shoring 

and adjacent ground/structure movements.  

8. Demonstrate coordination with interior (sump pumps) and exterior (dewatering wells) dewatering 

methods and dewatering submittal.  

9. Calculations demonstrating that shoring has been designed for hydrostatic pressures if external 

dewatering wells are not planned to fully draw down the groundwater level behind the shoring to 

below the excavation bottom.  

1.04 QUALITY CONTROL SUBMITTALS:  

A. Submit proof of experience and qualifications required in this section.  

1.05 PERMITS:  

A. Contractor shall obtain appropriate permits.  

1.06 QUALITY ASSURANCE  

A. Qualifications of Designer and Installer:  

1. Work of this Section shall be performed by an individual or firm of established reputation (or, if 

newly organized, whose personnel have previously established a reputation in the same field) for 

at least 5 years, which is regularly engaged in, and which maintains a regular force of workmen 

skilled in design, installation and maintenance of shoring.  

B. Welding Requirements:  

1. All welding shall be done by skilled welders, welding operators, and tackers who have had 

adequate experience in the type of materials to be used. Welders shall be qualified under the 

provisions of ANSI/AWS D1.1 by an independent local approved testing agency not more than six 

(6) months prior to commencing work; unless having been continuously employed in similar 

welding jobs since last certification. Machines and electrodes similar to those used in the work 

shall be used in qualification tests. The Contractor shall furnish all material and bear the expense 

of qualifying welders.  

1.07 PROJECT CONDITIONS  

A. Existing ground and groundwater conditions:  

1. No geotechnical reports or other subsurface analysis were prepared for this project.  

B. Existing Utilities:  

1. Contract Drawings do not show all utilities. Contractor shall notify the Underground Service Alert 

(USA), the City, and field-check locations of utilities prior to commencing work. The Contractor 
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shall protect any overhead wires and any sewer, water, gas, electric or other pipelines or conduits 

uncovered during work from damage caused by the work of this contract.  

2. Where utilities are anticipated or encountered unexpectedly, excavate by hand or other excavation 

methods acceptable to the utility owner.  

3. If existing utilities identified interfere with Contractor’s proposed method of support, any required 

modification or relocation shall be performed at no additional cost to the Agency.  

PART 2 - MATERIALS (NOT USED)  

PART 3 - EXECUTION  

3.01 EXAMINATION  

A. Verify Surface Conditions and utility locations. Protect utilities and improvements, as called for in the 

Contract Documents, or required by the Utility Company(s).  

B. Field Measurements: Verify field measurements indicated on Drawings.  

C. Layout: Verify layout of work before beginning installation.  

3.02 EXCAVATION  

A. Protect or repair utilities damaged by operations of this Section. Protect adjacent structures and 

property from damage and disfiguration.  

B. Provide necessary groundwater control and drainage in accordance with Section 02140, Excavation 

Dewatering.  

C. The methods of constructing the temporary shoring are at the option of the Contractor and subject to 

review and approval by the Engineer. Excavations shall be made to the lines, grade, and dimensions 

shown on the Contractor’s Shop Drawings. If the excavation is found to be deviating from the true 

lines and grade, the Contractor shall immediately make the necessary changes in operation to bring the 

operation back to the correct position. Any excess deviation beyond that specified herein shall be 

remedied by the Contractor at their own expense.  

D. All materials encountered shall be regarded as unclassified and shall be excavated, regardless of the 

nature thereof, and all excavated material must be removed and disposed of as described in Section 

02200, Excavation and Backfill.  

E. Excavation shall be done in such manner as to provide adequate support at all times to adjacent 

conduits, structures, or roads and so as to offer no hazard to train, truck or automobile operations. 

Bracing and shoring shall be substantial and safe, and all work shall be done in full conformity and 

subject to the inspection of all affected parties. If and when required and to the degree necessary, the 

Contractor shall provide additional support as may be necessary at no additional cost.  

F. Every precaution shall be taken to prevent the entry of water, mud and foreign matter into the 

excavation at all times. It is the intention of these Specifications that all construction work described 

herein shall be carried out under dry conditions. The Contractor shall promptly and continuously 

control water inflow and dispose of all water from any source that may accumulate in the excavation. 

This shall include all necessary pumping, bailing, draining and sedimentation prior to discharge.  

G. Any and all excess excavation or over-excavation performed by the Contractor for any purpose or 

reason, except as may be ordered in writing by the Owner, shall be at the expense of the Contractor. 

Any damage done to the work by the Contractor’s operations shall be repaired by and at the expense of 

the Contractor and in a manner approved by the Owner.  

H. Excavate only as much as can safely stand unsupported prior to installing shoring, but in no case more 

than 4 feet shall be left unsupported at any time. Install lagging immediately after excavation.  

END OF SECTION 
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EARTHWORK 

 

PART 1 - GENERAL  

1.01 DESCRIPTION  

A. SCOPE  

This section specifies earthwork which consists of excavation, filling, grading, and disposal of excess 

material, including contaminated materials.  

B. DEFINITIONS  

1. RELATIVE COMPACTION (ASTM METHOD): The ratio expressed as a percentage, of the dry 

density of the backfill material as compacted in the field, to the maximum dry density of the same 

material determined in the laboratory by ASTM D1557.  

2. Optimum Moisture Content (ASTM Method): The ratio, expressed as a percentage, of the weight 

of water in the solid material to the weight of the solids which occurs at the maximum dry density 

as determined by ASTM D1557.  

3. RELATIVE COMPACTION (CALTRANS METHOD): The ratio expressed as a percentage, of 

the wet density of the backfill material as compacted in the field, to the maximum wet density of 

the same material determined in the laboratory by Caltrans Test Method 216.  

4. Optimum Moisture Content (Caltrans method): The ratio, expressed as a percentage, of the weight 

of the water in the soil material to the weight of the solids which occurs at the maximum wet 

density as determined by Caltrans Test Method 216.  

5. EXCAVATION: Excavation shall mean all of the below ground surface work (including cutting 

and removal of pavement and stockpiling topsoil) necessary to install the sewer line and 

structures.  

6. EXCAVATION SLOPE: Excavation slope shall be defined as an inclined surface formed by 

removing material from below existing grade.  

7. BACKFILLING: Trench and pit backfilling shall consist of all materials, native or imported, 

returned to an excavation in the process of constructing a sewer line and/or appurtenances.  

8. PIPE FOUNDATION: The pipe foundation shall be the 12 inches of trench between the trench 

bottom and the sewer subgrade. Sewer subgrade is defined as a horizontal plane located 6 inches 

below the bottom of the pipe barrel.  

9. PIPE EMBEDMENT: Pipe embedment or pipe zone backfill shall mean that portion of the 

material placed within the trench from the sewer subgrade, 6 inches below the bottom of the pipe 

barrel, to a point 12 inches above the outside top of the pipe barrel.  

10. TRENCH BACKFILL: Trench backfill is considered to be all material placed in the trench 

between the pipe embedment and the road bed or ground surface.  

1.02 QUALITY ASSURANCE  

A. REFERENCES  

Unless otherwise specified, references to documents shall mean the documents in effect at the time of 

Advertisement for Bids or Invitation to Bid (or on the effective date of the Agreement if there were no 

Bids). If referenced documents have been discontinued by the issuing organization, references to those 

documents shall mean the replacement documents issued or otherwise identified by that organization or, if 

there are no replacement documents, the last version of the document before it was discontinued. Where 

document dates are given, references to those documents shall mean the specific document version 

associated with that date, whether or not the document has been superseded by a version with a later date, 

discontinued or replaced.  
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REFERENCE TITLE   

ASTM C136 Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates   

ASTM C150 Standard Specification for Portland Cement   

ASTM C260 Standard Specification for Air-Entraining Admixtures for Concrete   

ASTM C494 Standard Specification for Chemical Admixtures for Concrete   

ASTM C618 Standard Specification for Coal Fly Ash and Raw or Calcined Natural Pozzolan 

for Use in Concrete   

ASTM D1557 Standard Test Methods for Laboratory Compaction Characteristics of Soil Using 

Modified Effort (56,000 ft-lbf/ft3(2,700 kN-m/m3))   

ASTM D2922 Standard Test Methods for Density of Soil and Soil-Aggregate in Place by 

Nuclear Methods   

ASTM D3017 D3017-04 Standard Test Method for Water Content of Soil and Rock in Place by 

Nuclear Methods (Shallow Depth)   

California Test Method 202 Mechanical Analysis of Soils   

California Test Method 216 Relative Compaction of Untreated and Treated, Soils & Aggregates   

California Test Method 217 Sand Equivalent Test   

California Test Method 229 Durability Index Test   

California Test Method 301 Resistance “R” Value of Treated and Untreated Bases, Subbases, and Basement 

Soils by the Stabilometer   

California Test Method 342 Surface Skid Resistance with the California Portable Skid Test   

 

B. TESTS  

1. The geotechnical firm hired by the Construction Manager will take samples and perform moisture 

content, gradation, compaction, and density tests during placement of backfill materials to check 

compliance with these specifications. The Contractor shall remove surface material at locations 

designated by the Construction Manager and provide such assistance as necessary for sampling 

and testing. The Construction Manager may direct the Contractor to construct inspection trenches 

in compacted or consolidated backfill to determine that the Contractor has complied with these 

specifications.  

2. Tests will be made by the geotechnical firm hired by the Construction Manager in accordance with 

the requirements of the agency having jurisdiction. In the absence of such jurisdiction, or with the 

concurrence of the agency, tests shall be made in accordance with the following:  

Test  Standard Procedure  

Moisture content  ASTM D3017  

Gradation  ASTM C136  

Density in-place  ASTM D2922  

Moisture-density relationships ASTM D1557  

3. Initial compaction testing will be paid for by the City. However, the Contractor shall be 

responsible for all costs associated with retesting materials which fail to meet City and County 

standards.  

All costs due from the Contractor for retesting will be charged against the contract and deducted 

from monies due or to become due to the Contractor. In order for the geotechnical firm to have 

sufficient time to obtain material samples for testing purposes, the Contractor shall deliver to the 
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City representative samples of all backfill material at least fifteen (15) days prior to material 

installation.  

The Contractor shall provide excavation and any and all safety devices including and not limited 

to shoring at the locations and depths required by the geotechnical firm hired by the City to verify 

that the required compaction is being obtained. Compaction testing shall be performed at the 

convenience of the geotechnical firm hired by the Construction Manager.  

CLSM material is excluded from these compaction requirements.  

Flooding and/or jetting will not be allowed as a method of compaction.  

1.03 SUBMITTALS  

Contractor shall submit documentation, in accordance with Section 01340, confirming that all backfill 

materials, including Class 2 aggregate base, pipe bedding material, pipe zone backfill material, intermediate 

backfill material, and CLSM, conforming to the requirements cited in this section. No submittal is required 

for trench excavation material to be used as backfill; however, only material meeting the requirements of 

trench excavation as stated in this Section will be permitted as backfill.  

Samples of fill materials to be used shall be submitted 2 weeks in advance of use. Samples shall consist of 

0.5 cubic feet of each type of material. Submittals related to the testing, handling, and transport of 

contaminated material shall be completed in accordance with paragraph 3.08 of this section.  

Before dewatering commences, the Contractor shall submit plans of the proposed dewatering system for the 

Engineer's review. The dewatering system plans shall be in sufficient detail to indicate power source, sizes 

of pumps, piping, appurtenances, placement of wells, and the ultimate disposal point for water; and to 

permit the Engineer to review the overall completeness and effectiveness of the proposed system. The 

submittal shall also show means of evaluating drawdown in real-time (e.g., piezometers). Review of the 

dewatering plans by the Engineer in no way relieves the Contractor of complete responsibility for providing 

effective and safe dewatering of the construction area and/or pipeline under construction. The control of 

groundwater shall be such that softening of the bottom of excavations or formation of "quick" conditions or 

"boils" do not occur. Dewatering systems shall be designed and operated to prevent removal of the natural 

soils. Dewatering system submittal shall demonstrate coordination with the contractor-designed shoring 

and bracing method and submittal and the contractor-designed ground improvement method and submittal.  

PART 2 - MATERIALS  

2.01 FILL MATERIALS CLASSIFICATION  

A. CLASS 2 AGGREGATE BASE (CLASS II AB)   

Class 2 aggregate base shall be 3/4-inch maximum material conforming to Section 26-1.02A of the 

Caltrans Standard Specifications.   

B. PIPE BEDDING AND PIPE ZONE BACKFILL MATERIAL   

Pipe bedding and pipe zone backfill material shall be crushed rock (chips) with at least 75 percent of 

the particles having one or more fractured faces. Not over 25 percent shall be pieces that show no such 

faces resulting from crushing. Rock will be designated by normal size.  

When tested in accordance with Section 6 of Caltrans State Standard Specifications, the material shall 

meet the following requirements:  

The material shall be of such size that the percentage composition by weight, as determined by 

laboratory sieves will conform to the following gradation:  

Sieve Size Percent Passing  

1-inch sieve 100  

3/4-inch sieve 90 – 100  

No. 4 sieve 0 – 15  

No. 200 sieve 0 - 4  
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C. INTERMEDIATE BACKFILL  

Intermediate Backfill shall be Class II Aggregate Base for trenches in paved areas, and shall be either 

Class II Aggregate Base or Select Native Backfill for trenches outside of paved areas.  

Select Native Backfill shall be material excavated from trench free of vegetable matter and refuse, and 

shall contain no concrete, stones, or clods larger than 4 inches in diameter. The select Native Backfill 

shall contain sufficient fines so all voids will be filled when compacted and shall be capable of meeting 

compaction requirements. Contractor shall remove and dispose of all trench material that does not 

meet the requirements of Select Native Backfill or trench material that cannot be incorporated into 

project.  

D. CONTROL LOW STRENGTH MATERIAL (CLSM)  

Controlled low strength material (CLSM) or Control density Fill (CDF) shall be manufactured in 

accordance with the following referenced standards. It shall be a hand-excavatable mixture of 

aggregate, cement, pozzolan, water and admixtures to be used as fill material where indicated in this 

specification and on the drawings. CLSM shall meet the requirements of Section 201-6 of the APWA 

Standard Specifications for Public Works Construction.  

CLSM material shall have the following properties:  

1. Cement shall be Type II in accordance with ASTM C150.  

2. Pozzolan shall be Type F in accordance with ASTM C618.  

3. Coarse aggregate shall consist of a well-graded mixture of crushed rock, soil, or sand with a 

maximum size aggregate of 3/8 inch. One hundred percent shall pass the 1/2-inch sieve. Not more 

than 30 percent shall be retained by the 3/8-inch sieve and not more than 12 percent shall pass the 

No. 200 sieve. All material shall be free from organic matter and not contain more alkali, sulfates 

or salts than the native soils at the site of the work.  

4. Air entraining shall be used to improve the workability of the mixture in accordance with ASTM 

C260. Entrained air content shall be between 8 and 20 percent.  

5. Water reducing agent shall be added to improve the workability and shall be in accordance with 

ASTM C494.  

6. Water shall be potable, clean and free from objectionable quantities of silty organic matter, alkali, 

salts and other impurities.  

7. CLSM shall be a flowable material similar in all respects to Pozzolanic International Flowable 

Compacting Fill by RMC Lonestar, or equal. The 28-day compressive strength shall be between 

50 and 150 psi.  

8. CLSM that has a 28-day compressive strength in excess of 150 psi shall be removed as directed by 

the Construction Manager and replaced with CLSM meeting the specifications at no additional 

cost to the Owner.  

9. Contractor shall take and test field samples of CLSM as directed by the Construction Manager, 

when poured/installed in the field to ensure that the strength characteristics are met.  

10. Placement of backfill on top of CLSM shall not be allowed until the CLSM passes the ball drop 

test of ASTM D6024.  

PART 3 - EXECUTION  

3.01 GENERAL  

A. CONTRACTOR'S RESPONSIBILITY  

Attention is called to the various Safety Orders of the California State Industrial Accident Commission 

which are adopted by reference as part of these Specifications.  
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The excavation shall be made to enable the sewer to be laid to the grade and alignment designed on the 

Plans.  

Unprotected, open excavations during nonworking hours shall not be permitted.  

It shall be the responsibility of the Contractor to conform to all the requirements of all permits obtained 

from all agencies and to make the construction site safe against injury to people and/or livestock by 

erection of adequate posted barricades and/or temporary fences and covering the excavations with 

plating.  

Free access shall be maintained to all fire hydrants, water gates, meters, and private drives, and means 

shall be provided so that water can flow in the gutters without interruption.  

Arrangements for access to the construction site over private property shall be mutually agreed upon 

by the Contractor and the City before start of construction.  

Any pavement, curb, or sidewalk constructed or reconstructed which is subsequently damaged due to 

activity under this Contract shall be removed and replaced by the Contractor at no additional cost to 

the City. For a period of one (1) year following the date of final acceptance of the work, the Contractor 

shall promptly patch, maintain, repair, and/or replace any pavement, curb, or sidewalk which settles or 

becomes damaged due to settlement or defective materials or workmanship. If settlement has occurred, 

the pavement, curb, or sidewalk shall be removed and the subbase and/or base course restored to 

proper grade before restoration of the surface course.  

All damages or claims resulting from damaged or improperly restored or maintained pavements, curbs, 

and sidewalks shall be borne entirely by the Contractor.  

B. EXISTING UTILITIES  

Existing utilities shall be protected at all times. Contractor shall be responsible for locating, verifying, 

and potholing all existing utilities.  

C. OPEN TRENCHING  

Unless otherwise indicated, the walls of the sewer trench shall be vertical and supported by shoring or 

bracing and no side sloping of the trench walls will be allowed. Twelve-inch minimum and 18-inch 

maximum clearance shall be maintained between the outer wall of the pipe barrel and the shoring or 

bracing, unless otherwise approved by the Engineer.  

The trench shall be excavated to a level section and to such elevation as will give a uniform bearing 

and true flow line elevation when the sewer pipe is laid. All loose dirt in the bottom of the trench must 

be removed.  

The amount of open trench permitted at any time during working hours shall not exceed 100 feet. Open 

trench during nonworking hours shall not be permitted.  Open trench that is not backfilled shall be 

covered with steel plates that conform to Caltrans skid-resistance guidelines and have a coefficient of 

friction of 0.35 or greater made from machined surface.  

All sheets/shoring extending no deeper than the bottom of the excavation shall be extracted by static 

pull only without the use of vibratory equipment.  

D. TRENCH PLATES  

Steel plates shall be used for temporary cover of trenches and other excavations. All trench plates shall 

have a skid resistant surface treatment. When backfilling trenches and excavations, whether transverse 

or longitudinal, and the work cannot be properly completed within the same working day, trench plates 

with non-skid surface treatment will be required to maintain all vehicular, bicycle and pedestrian 

traffic flow. The following conditions shall apply:  

1. All steel trench plates shall extend beyond the edge of the trench wall a minimum of twelve (12”) 

inches.  

2. All steel trench plates shall be fully supported around the perimeter to prevent tipping.  

3. Trenches and excavations shall be adequately shored or braced to withstand highway traffic loads.  

4. All trench plates shall be tack welded together at the end of each day.  
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5. All trench plates shall be pinned in each corner to prevent movement.  

6. Temporary paving or hot-mix asphalt concrete shall be placed around all edges of the trench 

plates.  

7. A maximum of fifty (50) lineal feet of trench plating shall be allowed unless otherwise approved 

in writing by the Engineer.  

8. Trench plates shall be minimum 1 ¼ inches thick.  

Trenches and excavation with spans greater than four feet (4’), a structural design shall be 

prepared by a Civil Engineer licensed by the State of California. Designs shall be submitted to the 

City for review.  

All trench plating shall be designed for HS20-44 Truck loading per the Caltrans Bridge Design 

Manual.  

Trench plates shall maintain a skid resistant surface treatment having a minimum coefficient of 

friction equivalent to 0.35 per California Test Method  

342. A Rough Road Sign (W33) shall be used in advance of all trench plates.  

Steel trench plate deformation my occur during loading, but if a steel plate is deformed without 

loading to at least ½-inch per 8 feet length the plate shall be removed and replaced.  

E. REMOVING EXISTING PAVEMENT:  

In cutting and breaking up surfacing, the Contractor shall not use equipment which will damage the 

adjacent pavement. All pavement surfaces shall be scored with concrete sawing equipment and 

removed to clean, straight lines. If a strip of existing pavement less than 4 feet is left, it shall be 

removed and new pavement placed in its stead in accordance with the latest specifications, rules, and 

regulations, and subject to inspection of and by the City of Colfax.  

Concrete sidewalks, curbs and gutters required to be removed in connection with the work shall be cut 

to the nearest score mark and shall be replaced with the same kind or better by the Contractor in 

accordance with the latest specifications, rules, and regulations, and subject to inspection of and by the 

City.  

F. CONTROL OF WATER:  

See Section 02140, EXCAVATION DEWATERING.  

Overexcavation ordered by the Engineer for undisturbed yielding subgrade shall be refilled with ballast 

rock wrapped in geotextile fabric in accordance with the Plans. Payment shall be made to the 

Contractor for that portion of the work below the trench bottom specifically designated by the 

Engineer on a cubic yard basis as specified in Section 01025, Measurement and Payment, of these 

specifications.  

Such direction shall be verified by a signed field order with estimated quantities shown.  Without 

signed field orders, no additional payment will be considered.  

G. DISTURBED SUBGRADE:  

Where disturbed and loosened soils are present, the loose material shall be removed or compacted to at 

least 90 percent relative compaction prior to placing pipe bedding materials. The Contractor shall 

receive no extra compensation for such work.  

Disturbed subgrade resulting from inadequate dewatering of trench and pit excavations shall be 

removed as directed by the Construction Manager and restored to grade with additional pipe bedding 

material thoroughly compacted. The Contractor shall receive no extra compensation for such materials 

or work.   

H. SURPLUS MATERIAL:  

Unless otherwise specified, surplus excavated material shall be disposed of offsite in accordance with 

applicable ordinances and environmental requirements in a location authorized to accept surplus 

material. Contractor shall submit authorization of disposal site or sites prior to beginning excavation.  
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I. HAULING:  

When hauling is done over highways or city streets, the loads shall be trimmed and the vehicle shelf 

areas shall be cleaned after each loading. The loads shall be watered and covered after trimming to 

eliminate dust.  

3.02 CONTROLLED LOW STRENGTH MATERIAL  

CLSM shall be utilized for backfilling excavation trenches, tunnels, or utilities where normal compaction 

requirements cannot be met due to presence of existing utilities or foundations. The Contractor shall 

receive no extra compensation for the use of CLSM materials.  

3.03 EARTHWORK FOR PIPELINES AND CONDUITS  

A. GENERAL:  

Earthwork for pipelines and conduits is shown on the drawings and in the following paragraphs.  

B. PIPELINE EXCAVATION:  

The bottom of the trench shall be carried to the specified lines and grades with proper allowance for 

pipe thickness and for bedding as specified.   

C. PIPELINE TRENCH AND INSTALLATION PIT BACKFILL:  

1. PLACEMENT OF MATERIAL: All material shall be placed in uniform lifts not to exceed 6 

inches per lift using mechanical compaction and/or vibration. No jetting or flooding shall be 

allowed. Trench or pit excavations shall be backfilled with materials as shown on the drawings.  

2. PIPE ZONE BACKFILL: The Contractor shall not proceed with backfill placement in excavated 

areas until the subgrade has been inspected by the Construction Manager. All pipe shall have a 

minimum thickness of pipe zone backfill material below the barrel of the pipe as shown on the 

drawings. Pipe zone backfill material shall be placed in the bottom of the trench, leveled and 

compacted. Bell holes shall be excavated at each pipe joint to permit proper inspection and 

uniform bearing of pipe on pipe zone backfill material. No backfill shall be deposited over a sewer 

line and/or appurtenances until placed pipe has been inspected and approved for backfilling 

operations.  

That portion from the sewer subgrade to a point 12 inches above the outside top of the pipe shall 

be installed in two stages:  

STAGE ONE - Shall be from the sewer subgrade to the outside bottom of the sewer pipe. This 

import shall be graded so that the pipe can be laid to proper line and grade. The bedding material 

shall be seated by mechanically compacting with a Vibraplate 220Y Wacker with a 12-inch square 

shoe, or equal. A minimum of four passes uniformly over the rock surface shall be performed.  

STAGE TWO - After the pipe has been installed to the proper line and grade, the remaining 

import shall be installed around the pipe, in 6-inch maximum lifts, from the outside bottom of the 

pipe to a point 12 inches above the outside top of the pipe barrel the full width of the trench. The 

pipe embedment material shall be hand shovel sliced around the pipe before compaction to ensure 

the absence of voids beneath the pipe haunches. After pipe embedment has been placed to a point 

12 inches above the top outside of the pipe barrel, the surface shall be mechanically compacted 

with four passes of a Vibraplate 220Y Wacker with a 12-inch square shoe, or equal. Impact 

tampers shall not be used directly above the pipe to mitigate damaging the pipe in accordance with 

pipe manufacturer’s recommendations.  

3. INTERMEDIATE BACKFILL:  

Intermediate backfill material, placement and compaction above the pipe zone shall be as 

specified. Backfill above the pipe bedding shall not commence until pipe bedding backfill has 

been inspected and accepted by the Construction Manager. In paved areas or future paved areas, 

the specified intermediate backfill material shall be compacted to a minimum of 90 percent 

relative compaction. Relative compaction in paved areas to be determined by Caltrans California 

Test 216 in Caltrans right-of-way and ASTM D1557 elsewhere. The moisture content of the 
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trench zone backfill material being placed shall be at or above optimum moisture content to 

achieve required compaction.  

Trench intermediate backfill shall be placed in horizontal layers no thicker than 8 inches 

uncompacted. Each layer shall be moistened, if necessary, tamped, rolled or otherwise compacted 

to the density shown on the Drawings.  

Compaction testing of trench materials within paved areas shall be done in accordance with the 

requirements of the Caltrans Standard Specifications and referenced standard tests. The 

compaction tests shall be California Test 216, using wet-wet sample densities for lime-treated 

materials and dry-dry sample densities for nonlime-treated materials. Compaction testing of trench 

materials within unpaved areas shall be done in compliance with ASTM D1557 (Modified Proctor 

Test). Maximum or relative densities refer to dry soil densities obtainable at optimum moisture 

content.  

3.04 SUBGRADE FOR PAVEMENT  

The prepared subgrade shall be scarified to a depth of at least 30 inches and recompacted in maximum 8-

inch lifts to at least 95 percent of the maximum density.  

3.05 EXPLOSIVES AND BLASTING  

Blasting or the use of explosives shall not be permitted.  

3.06 CONTAMINATED MATERIALS  

No contaminated materials are known in the project area. If contaminated materials are encountered, a 

change of condition will be addressed in accordance with these Specifications.  

Activities involving contaminated materials, should they be encountered, shall be in accordance with:  

A. California Hazardous Water Control Law (HWCL), Health and Safety Code, Sections 25100 through 

25249.  

B. California Code of Regulations, Title 22, Division 4, Chapter 30, Minimum Standards for Management 

of Hazardous and Extremely Hazardous Wastes.  

C. Federal Resources Conservation and Recovery Act (RCRA), 42 USC, Sections 6901 through 6987.  

D. Federal Hazardous and Solid Waste Amendments (HSWA), PL 98-6 16.  

E. California State Water Resources Control Board Regulations, California Code of Regulations, Sections 

2501 through 2610.  

F. California Code of Regulations, Title 8, General Industry Safety Orders, Section 5194, Hazard 

Communication.  

G. California Labor Code, Chapter 2.5, Hazardous Substances Information and Training.  

H. California Occupational Safety and Health Administration (CAL/OSHA) regulations (Title B, CCR, 

Section 5192).  

I. Other codes and regulations related to the scope of work.  

The Contractor shall prepare and submit a site-specific Health and Safety Plan (HSP), subject to 

review by the Engineer, which details how the Contractor intends to protect workers while working in 

the presence of contaminated soils and groundwater.  

If contaminated materials are encountered during construction, the Contractor shall stop work 

immediately in this area, and shall sufficiently secure the work area such that contaminated materials 

or potentially contaminated materials are not exposed to public. This shall be accomplished through 

temporary backfilling, trench plating, covering exposed areas with plastic sheeting, or other means. 

The Contractor shall immediately notify the Construction Manager of his findings, shall secure the 

area, and then shall continue work in another area away from the area in question. The Contractor shall 

not continue work in the potentially contaminated area until directed by the Construction Manager. 

Stopping work in a potentially contaminated area and moving to another work area will be considered 

part of the change of condition.  
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The HSP shall be prepared, signed, and stamped by a Certified Industrial Hygienist employed by or 

under contract to the Contractor. The HSP shall be reviewed and signed by the Contractor and all 

personnel who will be overseeing work in the contaminated construction zones, including 

subcontractors.  

A copy of the HSP shall be provided to all personnel working in the contaminated areas. All 

Contractor personnel performing work in the identified contaminated areas shall be required to read the 

HSP and shall be required to sign an acknowledgment that he/she has obtained and read a copy of the 

HSP. No worker shall be allowed in the identified contaminated areas until a copy of his/her signed 

acknowledgment has been submitted to the Engineer by the Contractor.  

The HSP shall conform to the requirements of all local, state, and federal ordinances, rules, 

regulations, and guidelines concerning occupational health and safety issues. Included as part of the 

HSP is the requirement for and the implementation of ongoing monitoring of the project by the 

Contractor for contaminated materials. This monitoring shall, at a minimum, include visual 

observation and odor detection by personnel with appropriate hazardous materials training, including 

40 hours of EPA-approved Health and Safety training.  

The excavation or exposure of soil within 100 yards of the described locations shall be monitored by 

the Contractor for subsurface contamination in compliance with CAL/OSHA. This monitoring shall, at 

a minimum, include visual observation by personnel with appropriate hazardous materials training, 

including 40 hours of EPA-approved Health and Safety training.  

Analysis for contamination of soil and water samples will be provided by the Contractor through a 

State of California certified hazardous waste laboratory using U.S. EPA approved analytical methods. 

The laboratory shall be approved by the City.  

Implementation of the HSP for the project, beyond the monitoring which is included with the HSP, 

requires: first, detection of contaminated materials; second, a written request by the Contractor to the 

Engineer; and third, approval by the Engineer in writing that the HSP shall be implemented.  

Stockpiling of contaminated material will be allowed only at locations approved by the Engineer and 

shall comply with all regulatory requirements. Unless otherwise indicated on the plans, Contractor 

shall provide temporary site or sites for stockpiling, and no stockpiling of contaminated material shall 

be allowed within or adjacent to the pipeline alignment.  

In the event that groundwater contamination is encountered, Contractor shall comply with all 

applicable federal, state, and local laws and regulations pertaining to the work performed during the 

dewatering and disposal of contaminated groundwater. A permit from the City will be required if the 

Contractor wants to dispose of treated groundwater into the City’s sewer.  

END OF SECTION 
 

 



 02500  

PAVING 
- 1 - 

 02500 

 

PAVING 

 

PART 1 - GENERAL  

1.01 DESCRIPTION OF WORK  

A. This Section includes furnishing all labor, material, equipment, tools and services required for 

repairing and resurfacing of existing roadways and paved areas damaged or removed during 

construction.  

B. All paving materials and methods shall conform to the specifications of the agency having jurisdiction.  

1.02 SUBMITTALS  

A. The Contractor shall provide the following submittals as specified in Section 01300:  

1. Mix design for asphalt concrete.  

2. Certificate of compliance for asphalt concrete, aggregate base, prime coat and paint binder.  

PART 2 - PRODUCTS  

2.01 MATERIALS  

A. AGGREGATE BASE:  

Aggregate base shall be Class II, 3/4-inch maximum grading conforming to Section 26-1.02B of the 

Caltrans Standard Specifications.  

B. LIQUID ASPHALT:  

Liquid asphalt for tack coats and prime coat treatment of aggregate base shall be  

Grade SC-70 and shall comply with Section 93 of the Caltrans Standard Specifications.  

C. ASPHALT CONCRETE:  

Aggregate for initial courses where required shall meet the full requirements of Section 39-2.02 of the 

Caltrans Standard Specifications for Type "B" 3/4-inch maximum medium grading; aggregate for final 

lift shall meet the full requirements of Section 39-1.02E of the Caltrans Standard Specifications for 

Type "B" 1/2-inch maximum medium grading.  

The grade of asphalt binder to be used shall be PG-64-16 viscosity graded asphalt confirming to the 

requirements of Section 92, "Asphalts," of the Caltrans Standard Specifications. The amount of asphalt 

binder to be mixed with aggregate shall be such that the air void content of the resulting asphalt 

concrete shall be not less than 3 percent nor more than 5 percent. Stabilometer value as determined by 

California Test Method No. 304 shall be 38 minimum.  

D. ASPHALTIC EMULSION:  

Asphaltic emulsion to be used as a tack coat on existing asphalt concrete surfaces shall be SS1 in 

conformance with Section 94 of the Caltrans Standard Specifications.  

2.02 STRIPES AND PAVEMENT MARKINGS  

A. All traffic striping and pavement markings shall be thermoplastic.  

B. Thermoplastic stripes and pavement markings shall conform to the provisions in Section 84-2 of the 

State Standard Specifications.  

2.03 PAVEMENT MARKERS  

A. Pavement markers shall conform to Section 85 of the State Standard Specifications.   
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B. Non-reflective pavement markers (Types A and AY) shall be ceramic in conformance to Section 85-

1.02B(3) “Non-Reflective Pavement Markers,” of the State Standards.  Plastic non-reflective pavement 

markers shall not be allowed.  

C. Reflective pavement markers (Type D and G) shall be in conformance to Section 85-1.02C, “Retro-

reflective Pavement Markers,” of the State Standards.  Reflective markers shall be glass faced abrasion 

resistant markers.   

D. Furnish certificates of compliance for the pavement markers in conformance with the provisions in 

Section 6-3.05E, "Certificates of Compliance," of the State Standards.  

PART 3 - EXECUTION  

3.01 GENERAL  

A. This Specification shall cover pavement overlays as well as existing pavement restoration.  

B. Where excavation for trenches is within 4 feet of the pavement edge or concrete flatwork, the entire 

pavement width from the trench section to the edge of pavement or concrete flatwork shall be cut 

away, removed and repaired.  

C. Any pavement outside the limits of trench repair, damaged during construction by the Contractor shall 

be cut out and restored at the Contractor’s own expense.  

D. All existing structures such as valve boxes, manhole frames and covers, and electrical vaults shall be 

adjusted as necessary to match the new grade within paved areas.  

3.02 PAVEMENT CUTTING  

A. The pavement shall be cut back a minimum of 6 inches on each side of the trench or to the edge of 

pavement or concrete flatwork if it is within 4 feet of the trench section.  

B. Existing pavements shall be cut on a line parallel to the trench so that a neat and vertical edge is left 

without causing damage to the adjacent pavement. The practice of over-cutting the trench prior to 

excavation will not be permitted.  

3.03 PLACEMENT OF AGGREGATE BASE  

A. Areas to be paved shall be graded and compacted in accordance with Section 02200.  

B. Placement, moisturizing, spreading and compaction aggregate base shall comply with all requirements 

of the State Standard Specifications Section 26-1.03 inclusive.  

3.04 PRIME COAT APPLICATION  

A. Prime Coat: In advance of spreading paving materials, a prime coat of liquid asphalt shall be applied to 

all base course surface areas to be covered with asphaltic concrete.  

1. Immediately before applying the prime coat, the area to be surfaced shall be cleaned of al loose 

material by means of hand brooms.  

2. Application: Liquid asphalt shall be applied at a rate of 0.25 gallons per square yard of surface 

covered. Application shall conform to Section 39-4.02 of the State Standard Specifications.  

3.05 TACK COAT APPLICATION  

A. Tack Coat: In advance of spreading bituminous material upon an existing bituminous or Portland 

cement concrete surface, a tack coat shall be applied to all areas to be surfaced and to all vertical 

surfaces of existing pavement, curb, gutters and construction joints against which additional material is 

to be placed. When two or more lifts of asphaltic concrete are required, a tack coat shall be applied 

between each lift.  

1. Preparation: Immediately before applying a tack coat, the area to be surfaced shall be cleaned of 

all loose material.  

2. Application: The tack coat shall be applied at a rate of 0.02 to 0.10 gallons per square yard of 

surface covered. Application shall conform to Section 39-4.02 of the State Standard 

Specifications.  
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3.06 PAVEMENT RESTORATION  

A. Pavement shall be restored to original condition within 14 days of excavation or bypass pipe removal 

whichever is sooner. Permanent paving shall be completed no later than 5 working days after 

backfilling, unless otherwise approved by the City.  

B. Asphalt concrete shall be placed in lifts as specified in Section 39-3 of the State Standard 

Specifications to restore roadway to its original condition. Storing, proportioning, mixing, equipment, 

spreading, compacting, and miscellaneous asphalt concrete materials and installation shall conform to 

the requirements of the agency having jurisdiction.  

C. When asphalt concrete is placed in contact with existing asphalt concrete, the surface shall be 

completely dry of water, clean of dirt and debris, and a tack coat of asphaltic emulsion shall be applied 

to insure proper bond.  

D. At gutter lips the finished grade shall not be less than flush and no more than one-hundredth of a foot 

(0.01’) higher than the lip of gutter. Pavement within 50 feet of a structure or approach slab shall 

conform to the smoothness tolerances specified in Section 51.1.03F(5), “Finishing Roadway Surfaces” 

of the State Specifications.  

E. Connection to the existing surfacing shall match edge grinding or be feathered to conform to the 

requirements for smoothness. Private driveways are to have a minimum two (2’) foot paveouts and are 

to be placed during mainline paving with the mainline paver screed extended. If necessary, additional 

rubberized asphalt concrete surfacing material shall be placed along the vertical edge of the surfacing 

at private drives, hand raked (if necessary), and compacted to form smooth tapered conforms.  

F. Bring the aggregate base material to a smooth, even grade at the correct distance below the top of the 

existing pavement surface so as to provide adequate space for the pavement. Trim existing pavement to 

a straight line to remove any pavement which has been damaged or which is broken and unsound to 

provide a smooth, sound edge for joining the new pavement.  

G. Compact the subgrade to a minimum of 95 percent of maximum dry density as determined by ASTM 

D 1557 and accomplish supplementary compaction where required with approved mechanical 

vibrating or impact type tampers.  

H. Place the asphalt concrete on the prepared subgrade over the trench to a depth as shown on the Plans. 

Place asphalt concrete after the prime coat has set. Spread and level the asphalt concrete with hand 

tools or by use of a mechanical spreader, depending upon the area to be paved. Bring the asphalt 

concrete to the proper grade and compact by rolling or the use of hand tampers where rolling is 

impossible or impractical.  

I. Roll with power rollers capable of producing required compaction as specified by the agency having 

jurisdiction.  

J. The finished surface of the new compacted paving shall be flush with the existing surface and shall 

conform to the grade and crown of the adjacent pavement. Immediately after the new paving is 

compacted, all joints between new and original asphalt pavement shall be painted with hot asphalt or 

asphalt emulsion and be covered with dry paving sand before the asphalt solidifies.  

K. Surface Smoothness: The surface smoothness of the replaced pavement shall be such that when a 12-

foot straightedge is laid across the patched area between the edges of the old surfacing and the surface 

of the new pavement, the new pavement shall not deviate from the straightedge more than 1/4 inch. If 

the finished surface of the asphalt concrete does not meet the specified surface tolerances, it shall be 

brought within tolerance by either (1) abrasive grinding or (2) removal and replacement.  

The method will be selected by the Engineer and the corrective work shall be at the Contractor's 

expense.  

L. If the finished surface does not meet the specified surface tolerances, it shall be brought within 

tolerance by either (1) abrasive grinding with slurry seal of the entire roadway width on the areas 

which have been ground (limits to be determined by the Engineer), (2) removal and replacement, or (3) 

placing an overlay of asphalt concrete. The method will be selected by the Engineer after meeting with 

the Contractor. The corrective work shall be at the Contractor’s expense.  
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M. If abrasive grinding is used to bring the finished surface to specified surface tolerances, additional 

grinding shall be performed, as necessary, to extend the area ground in each lateral direction so that the 

lateral limits of grinding are at a constant offset from, and parallel to, the nearest lane line or pavement 

edge, and in each longitudinal direction so that the grinding begins and ends at lines normal to the 

pavement centerline within any ground area.  

N. All ground areas shall be neat rectangular areas of uniform surface appearance. Abrasive grinding shall 

use equipment with diamond cutting blades mounted on a self-propelled machine designed for 

grinding and textured concrete pavement.  The grinding residue may be legally disposed of outside the 

City’s right of way. 

3.07 PAVEMENT OVERLAY  

A. Once existing pavement is restored, the entire traffic lane or lanes containing the restored trench area 

shall be overlaid with 1 ½” inches of new pavement where shown on the Plans.  

B. Paving shall be as specified in Section 39 of the State Standard Specification.  

C. Grind existing asphalt pavement at the locations and to the dimensions shown on the Plans and as 

directed by the City Representative.  

D. Pavement grinding shall conform to the provisions of Section 42, Groove and Grind Pavement, of the 

State Standard Specifications.  

E. A seal coat shall be applied to the surface of all newly paved surfaces and shall extend a minimum of 

12 inches beyond the new pavement to existing paved surfaces and seal the joint between existing and 

new pavement. Seal coat shall consist of a mixture of asphaltic emulsion and added water and be 

applied in accordance with the requirements of State Standard Specification Sections 37-2.  

3.08 TEMPORARY PAVEMENT DELINEATION  

A. Whenever the work causes obliteration of any or all of the pavement delineation, temporary or 

permanent delineation shall be in place prior to opening the traveled way to public traffic.  

3.09 THERMOPLASTIC STRIPES, PAVEMENT MARKINGS AND PAVEMENT MARKERS  

A. Replace existing stripes, pavement markings and pavement markers to conform to that which 

previously existed. Where portions of legends, markings or stripes are damaged due to construction, 

entire legend, marking or stripe shall be replaced.  

B. Application of thermoplastic pavement stripes and markings shall conform to Section 84-2 of the State 

Standard Specifications.  

C. Application of pavement markers shall conform to Section 85 of the State Standard Specifications.  

END OF SECTION 
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PRECAST CONCRETE STRUCTURE 

 

PART 1 - GENERAL  

1.01 THE REQUIREMENT  

The Contractor shall furnish and install all prefabricated manhole base, barrel and cone sections, and other 

structures, complete with grade rings, frames, covers, pipe connections, preformed joint sealant, liners, and 

any other necessary appurtenances, in accordance with the requirements of the Contract Documents.  

1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS  

Unless otherwise specified, references to documents shall mean the documents in effect at the time of 

Advertisement for Bids or Invitation to Bid (or on the effective date of the Agreement if there were no 

Bids). If referenced documents have been discontinued by the issuing organization, references to those 

documents shall mean the replacement documents issued or otherwise identified by that organization or, if 

there are no replacement documents, the last version of the document before it was discontinued. Where 

document dates are given, references to those documents shall mean the specific document version 

associated with that date, whether or not the document has been superseded by a version with a later date, 

discontinued or replaced.  

REFERENCE TITLE   

ASTM C150 Standard Specification for Portland Cement   

ASTM C478 

Standard Specification for Precast Reinforced 

Concrete Manhole Sections   

 

1.03 CONTRACTOR SUBMITTALS  

The Contractor shall furnish complete shop drawings for all precast manhole sections, drainage inlets, cast-

iron frames and covers, cast iron frames and grates, precast concrete bases, and appurtenances for review 

by the Engineer in accordance with Section 01300, Submittals.  

1.04 QUALITY ASSURANCE  

After installation, the Contractor shall demonstrate that all manholes, drainage inlets, and other precast 

concrete structures have been properly installed, level, with tight joints, at the correct elevations and 

orientations, and that the backfilling has been carried out in accordance with the Contract Documents. All 

manholes shall be tested in accordance with Section 02730, Sanitary Sewer System Testing.  

PART 2 - PRODUCTS  

2.01 CONCRETE  

Cast-in-Place concrete bases will not be allowed unless called out on the plans or approved in writing by 

the Engineer.  Contractor shall submit, in writing to Engineer, for each manhole base that is requested to be 

cast-in-place.  Concrete for cast-in-place concrete base block shall be as specified in Section 3300. 

2.02 REINFORCING  

Reinforcing for cast-in-place concrete base block shall be as specified in Section 03200.  

2.03 MANHOLE FRAMES AND COVERS  

Manhole frames and covers shall be as specified in Section 05541.  

2.04 MATERIALS  

A. Precast Concrete Sections: Manholes, bases, drainage inlets, and other precast concrete structures, shall 

be constructed of precast concrete sections and shall conform to ASTM C478. Precast concrete 

sections shall be manufactured by a process that will produce a dense, homogeneous concrete of first 
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quality. The sections shall be steel reinforced and have a minimum wall thickness of four (4) inches. 

Cement used in manufacturing the sections shall be Type II, Portland cement. Precast concrete 

sections, cones, and grade rings shall be joined using preformed joint sealant only. Use of mortar will 

not be allowed. All manholes precast concrete bases and formed channels with inverts to match the 

adjoining pipes. 

1. Manhole Manufacturers, or Approved Equal:  

(a) Teichert Precast, 8775 Jackson Road, Sacramento, California 

(b) Hanson Concrete Products, 7020 Tokay Avenue, Sacramento, California 

2. Joint-Seal Material, or Approved Equal:  

(a) Ram-Nek, K.T. Snyder Company  

B. Castings: Castings for manhole frames and covers and drainage inlet frames and grates shall conform 

to Section 05541.  

C. Concrete Sealant: Concrete sealant and waterproofing compound shall be applied to the outside of the 

manhole barrel prior to backfill. Sealant material shall be submitted to the Engineer for approval.  

2.05 DESIGN LOADS   

A. Vertical Loads: Design all precast manhole rings and accessories to support an AASHTO H-20 truck 

loading, in addition to soil weight above sloping ring sections and the dead load of all material 

supported above.  

B. Lateral Loads: Lateral loads shall be as dictated by the following formula: 

Operating:  95 x H (psf) triangular equivalent fluid pressure for dead load plus a live load 

surcharge from an H-20 truck, including impact.  

Seismic:  23 x H2 (psf) uniform pressure distribution.  

Where H = depth below finished grade.  

PART 3 - EXECUTION  

3.01 WORKMANSHIP  

A. General  

Manholes or special structures shall be sound watertight structures, constructed as shown on the Plans. 

The type of manhole and its location is to be as shown on the Plans. The manhole shall be constructed 

to the rim elevations shown on the Plans. In paved areas, the Contractor shall set the manhole rim after 

backfill and site settlement to match the proposed finish pavement elevation based on pavement 

restoration and pavement overlay requirements, if applicable.  

B. Manhole Protection  

Particular care must be taken to protect new and existing manholes from damage and to keep rock, dirt, 

or debris from entering the sewer.  

On new manholes, or manholes that have had frame and cover removed, a steel cover of adequate 

strength, close fitted and well secured, shall be installed over the manhole opening until the frame and 

cover are permanently installed.  

Ground or surface water shall not be allowed to drain into or be discharged to existing sewers. 

Temporary watertight plugs shall be installed by the Contractor to effect this protection.  

C. Sewer Pipeline Through Manholes  

The sewer shall be laid continuously through manholes on all straight runs except where manhole is 

used as a closure for field joint, at connections to existing pipe, and at angle points. When excavation 

is made below the pipe for manhole construction, care must be taken that the pipe spanning this area is 

firmly supported.  

D. Cast-in-Place Manhole Base Block  
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The base block shall be poured using concrete as specified in Section 03300 and in accordance with 

the design shown on the Drawings. The concrete shall be placed with a continuous pour deposited in 

such a manner that segregation of material does not occur. Once deposited, it shall be consolidated by 

vibration so as to secure a dense watertight mass. Precast manhole base blocks will not be allowed.  

For manholes, an approved metal form ring shall be on the job site so that a level keyed slot may be 

formed in the fresh concrete to receive the precast section. As an alternative to the form ring, the first 

precast section of the manhole may be set plumb into fresh concrete. Connection manholes shall 

include a collar section to join the base block to the precast section, as detailed on the Plans.  

When the sewer pipe has been laid through the manhole and after the concrete has set, the top half of 

the sewer pipe shall be removed to within 1 inch longitudinally of the inside wall of the precast section 

and the cut finished with mortar as specified by the Engineer. Where pipe is plastic lined, the cut edge 

shall be protected with plastic liner.  

The width of opening at the top of base block shall be the inside diameter of the pipes in the manhole.  

In angle point manholes, connection manholes and junction manholes, the pipes shall be joined by 

smooth curves, shaped to conform with the lower half of the pipe. In all cases, the upper portion of the 

manhole channel from the midpoint of the pipes in the manhole to the top of the base block shall be 

constructed vertically.  

When the manhole channel is not completed in the original pour, it shall be finished smooth by use of 

concrete as specified in Section 03300. Before application of the concrete, the existing concrete surface 

shall be thoroughly cleaned and roughened to secure a firm bond. All channels shall be troweled 

smooth so that a smooth uninterrupted surface is achieved. The top of the base block shall be troweled 

to slope towards the channel at an approximate slope of 1 inch in 6 inches.  

The manhole base shelf and channel is not required to be coated.  

E. Precast Manhole Shaft  

Precast concrete sections for manholes shall be in accordance with the Plans and shall conform to the 

requirements of ASTM C478 except that Type II Portland cement shall be used. The cone section shall 

be eccentric unless concentric is specified elsewhere or directed by the Engineer and placed as shown 

on the Drawings.  

Joints between precast concrete sections shall have a "Ram-Nek" flexible plastic gasket installed 

between the tongue and groove joint to make a watertight joint. "Ram-Nek" sections shall be 

overlapped a minimum of 3 inches. After the shaft is in place, the joint shall be trimmed smooth with a 

sharp tool on the inside of the manhole.  

F. Drop Connections  

When a drop connection is shown on the Plans, it shall be included as part of the manhole construction. 

The drop shall be made with approved fittings inside the manhole shaft as shown on the Plans. 

G. Manhole Castings  

The manhole frame and cover shall be permanently set when so authorized by the Engineer. The frame 

shall be centered on the manhole shaft and laid on mortar to final grade. The mortar shall be neatly 

struck.  

H. Manhole Steps (Not Used)  

I. Manhole Collar  

1. UNPAVED AREAS: Unless otherwise specified by the Engineer, a concrete collar shall be 

poured around the frame and shaft so as to securely anchor the frame to the shaft (see Drawings).   

2. IN PAVED AREAS: Concrete shall be poured around the manhole frame and shaft in lieu of the 

rock base to a point 2 inches below the rim or in accordance with requirements of the agency 

having jurisdiction (see Drawings).  

J. Waterstops  

Waterstops shall be required on pipe penetrations as provided on plan details.  
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K. Precast Concrete Sections  

Precast concrete sections shall be set so as to be vertical, with sections in true alignment. The joint of 

the previously set section shall be covered with sealing compound primer and joint sealant before the 

next section is placed.  

L. Connections  

Connections to manufactured, precast items shall be made by casting sections of pipe into the items, 

using nonshrink grout, and/or using an approved resilient connector.  

M. All precast concrete structures shall be installed in strict conformance with the manufacturer’s written 

instructions, on a well-compacted foundation, as specified in Section 02200, Earthwork. After 

installation of concrete manholes and concrete manhole risers on junction structures, the Contractor 

shall apply concrete waterproofing sealant to the outside of manhole barrels and manhole risers. The 

Contractor shall allow sufficient time for sealant to cure, prior to backfill, in accordance with the 

manufacturer’s written instructions.  

N. Existing and new manhole frames and covers shall not be set to final grade until the pavement has been 

completed, unless otherwise approved by the Engineer. Concrete manhole collars shall be installed as 

indicated. Paving around the manhole shall be in accordance with Section 02500, A.C. Paving. 

Openings in manholes shall be protected from construction loads, debris, and unauthorized entry.  

O. Connection to existing manholes: Contractor shall core drill openings to existing manholes where new 

pipes are to connect. The new pipe shall be inserted into the core-drilled opening with a waterstop 

conforming to Section 02701-3.01 J fitted around the pipe exterior. The annular space between the 

pipe outside diameter and the cored opening shall be packed with nonshrink. After connection the 

Contractor shall rechannel the inside of the existing manhole base to provide a smooth flow channel to 

the new exit pipe. The Contractor shall plug any holes remaining from abandoned lines with nonshrink 

grout.  

P. Testing: All precast concrete structures shall be tested in accordance with Section 02730, Sanitary 

Sewer System Testing.  

END OF SECTION 
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TRAFFIC CONTROL 

 

PART 1 - GENERAL  

1.01 DESCRIPTION  

A. The Contractor shall furnish all labor, materials, equipment, tools, and services necessary to provide 

access to the motoring and pedestrian public; and adequately safeguard the workers and public from 

construction hazards with a minimum of inconvenience.  

B. Work includes but is not limited to the following:  

1. Preparation of Traffic Control Detail Drawing and obtaining approval of Traffic Control Detail 

drawings from the City.  

2. Masking and restoring permanent signs and stripping.  

3. Erection and removal of temporary construction signs.  

4. Installation and removal of temporary traffic control devices, including barriers and barricades.  

5. Coordinating work with all agencies having jurisdiction.  

6. Nothing in these special provisions shall be construed as relieving the Contractor from its 

responsibility as provided in Section 7-1.03, “Public Convenience,” and Section 7-1.04, “Public 

Safety,” of Caltrans Standard Specifications.  

1.02 REFERENCE STANDARDS  

A. The Contractor shall comply with guidelines excluding payment sections of the latest editions of the 

following reference standards:  

1. California Manual on Uniform Traffic Control Devices (California MUTCD).  

2. Caltrans Standard Specifications, 2010.  

(a) Section 7-1.03 Public Convenience  

(b) Section 7-1.04 Public Safety  

(c) Section 12, Construction Area Traffic Control Devices  

3. Caltrans Standard Plans, 2010.  

4. CAL/OSHA, State of California Construction Safety Orders.  

(a) Section 1599, Traffic Control for Public Streets and Highways.  

(b) Section 1599, Flaggers.  

5. OSHA, Code of Federal Regulations.  

(a) Title 19, Part 1926, Construction Safety and Health Regulations.  

(b) Title 29, Part 1910, Occupational Safety and Health Standards.  

B. In case of conflict between the above reference standards and the specifications contained herein, these 

specifications shall take precedence and be used in lieu of such conflicting portions.  

1.03 SUBMITTALS  

A. Traffic Control Details: According to the requirements of Section 01300, Shop Drawings, Product 

Data, and Samples, submit, at least 3 weeks prior to work, Traffic Control Detail drawings which 

conform to all requirements of these specifications, approved by agency having jurisdiction.  Traffic 

Control Detail drawings shall be provided for roadways and intersections as specified herein.    
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B. All signs, signals, pedestrian and vehicle ramps, and barricades shall conform to the requirements of 

CAL/OSHA Construction Safety and Health Regulations.  A Traffic Control Plan shall be submitted to 

the Engineer and agencies having jurisdiction for review and approval. Traffic Control Plan shall 

contain, but not be limited to, location, placement, monitoring schedule and movement of all traffic 

control devices including, but not limited to, signs, signals, pedestrian and vehicle ramps, and 

barricades.  

1.04 QUALITY ASSURANCE  

A. Traffic Control Detail drawings shall be prepared in accordance with Section 12 of Caltrans 

Specifications.  

B. No changes or deviations from the approved Traffic Control Detail shall be made, except temporary 

changes in emergency situations, with prior approval of the Engineer, the Construction Manager, and 

all agencies having jurisdiction.  

C. Immediately notify the Engineer, the Construction Manager, and the agencies having jurisdiction of 

occurrences that necessitate modification of the approved Traffic Control Detail drawings.  

1.05 TRAFFIC CONTROL  

A. Nothing herein shall be construed to entitle the Contractor to the exclusive use of any public street, 

alleyway, or parking area during the performance of the work hereunder, and the Contractor shall so 

conduct its operations as not to interfere unnecessarily with the authorized work of utility companies or 

other agencies in such streets, alleyways, or parking areas.  No streets shall be closed to the public 

without first obtaining permission of the Engineer and proper government authority. Where excavation 

is being performed in primary streets or highways, one lane in each direction shall be kept open to 

traffic at all times unless otherwise provided or shown. Toe boards shall be provided to retain 

excavated material if required by the Engineer or the agency having jurisdiction over the street or 

highway. Fire hydrants on or adjacent to the work shall be kept accessible to firefighting equipment at 

all times.  Temporary provisions shall be made by the Contractor to assure the use of sidewalks and the 

proper functioning of all gutters, sewer inlets and other drainage facilities.  

B. For the protection of traffic in public or private streets and ways, the Contractor shall provide, place 

and maintain all necessary barricades, traffic cones, warning signs, lights and other safety devices in 

accordance with requirements of the California MUTCD.  

C. Contractor shall take all necessary precautions for the protection of the work and the safety of the 

public.  All barricades and obstructions shall be illuminated at night, and all lights shall be turned on 

from sunset until sunrise.  The Contractor shall station such guards or flaggers and shall conform to 

such special safety regulations relating to traffic control as may be required by the public authorities 

within their respective jurisdiction.    

D. The Contractor shall submit traffic control details for review and written approval from the City. 

Traffic control details on State Route 174 and the around the overpasses and access roads to I-80 shall 

be submitted for review and written approval from Caltrans. Traffic control details shall depict bypass 

pumping and staging locations.  

E. No work will be allowed in city or county streets until the Contractor obtains written approval of the 

proposed Traffic Control Plan from agencies having jurisdiction.  

F. Traffic delays shall not exceed 3 minutes. If construction operation creates significant traffic 

congestion, work hours defined in Section 01500 – 3.10 may be modified.  

1.06 REQUIRED NOTIFICATION  

A. The Contractor shall notify the following agencies and entities at least 48 hours prior to lane or 

roadway closures, reopenings, or partial obstruction of roadways.  

1. Fire Department  

2. Sheriff Department 

3. Department of Public Works 
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PART 2 - MATERIALS  

2.01 TRAFFIC CONTROL DEVICES  

A. All traffic control devices shall conform to the provisions in Caltrans Standard Specifications, Section 

12, “Construction Area Traffic Control Devices,” and to the California MUTCD and the agency having 

jurisdiction.    

B. Included, but not limited to, are flag units, construction signs, channelizing devices, barricades, 

delineators, and lighting devices.  

C. All signs which are to convey their messages during darkness shall be reflectorized or illuminated.  

D. No signs or supports shall bear any commercial advertising.  

PART 3 - EXECUTION  

3.01 ACCESS TO ADJACENT PROPERTIES  

A. Provide and maintain access to adjacent properties at all times. The Contractor shall notify 

homeowners/occupants along the proposed construction route.  

3.02 STREET CLOSURE  

A. If closure of any street is required during construction, a formal application for a street closure shall be 

made to the authority having jurisdiction at least thirty (30) calendar days prior to the required street 

closure for approval and to determine necessary sign and detour requirements.  

3.03 TRAFFIC COORDINATION WITH OTHER CONTRACTORS  

A. The Contractor shall coordinate the traffic routing work with that of other forces working in the same 

or adjacent areas.  

3.04 CONSTRUCTION PARKING CONTROL  

A. Curb parking shall be removed in accordance with the Traffic Control Plan. Removal of curb parking 

shall be minimized.  

B. The Contractor shall make arrangements directly with local authorities to keep the working area clear 

of parked vehicles.  

C. The Contractor may prohibit stopping in parking lanes where and when necessary in order to gain 

access to the work to provide the required traffic lanes in city streets and parking areas.  

D. At least two (2) days in advance of construction, the Contractor shall furnish and place, where 

approved by the Construction Manager, portable “TOW AWAY – NO STOPPING” signs. The dates 

and times of parking removal shall be posted on the signs.  

E. The Contractor shall notify the Placer County Sherriff’s office of all parking violators who require tow 

away from construction areas.  

F. Construction equipment not actively engaged in the work and employee vehicles shall not be parked in 

the vicinity of the work in such a manner as to further restrict or obstruct traffic flow.  

G. Vehicles and equipment in continuous or frequent use may be operated or parked in the same traffic 

lane as the work obstruction.  

3.05 CONSTRUCTION SIGNING  

A. All construction area signs shall conform to Caltrans Standard Specifications 123.06.  

B. Sign spacing shall conform to the California MUTCD.  

C. Signs normally shall be installed immediately before work is to commence and must be removed 

immediately after work is complete.  If at any time a sign is not required, it shall be covered or 

removed.  

D. The Contractor shall be responsible for the placement of advisory signs to inform the public of any 

street closure, detour, or construction affecting traffic at least 7 days before the closure or other 
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significant disruption of normal traffic flow. The signs shall include a 24 hour emergency phone 

number. The emergency phone number shall be provided to the Fire Department, CalFire, Sheriff’s 

Department and Department of Public Works prior to start of work.  

E. Existing roadside signs conflicting with the construction area signs shall be either removed and reset 

upon completion of work or securely covered.  

3.06 ILLUMINATION  

Provide sufficient visibility on a 24-hour basis to approaching traffic whenever a street is closed partially or 

completely.  Ensure that sufficient illumination is provided by means of portable flashing beacons, 

floodlights, or other similar devices.  Mount all lighting fixtures in a manner which precludes glare to 

approaching traffic.  

Arrow boards or other traffic control devices and lighting which will operate outside of the normal working 

hours shall be battery-operated.  The use of gas-fired generators during nonworking hours will not be 

allowed.  

3.07 FLAGGING  

Flaggers shall be required:  

1. Where workers or equipment intermittently block a traffic lane.  

2. When trucks or equipment enter or leave the work site from an adjacent traffic lane.  

3. Where plans or permit allow the use of one lane for two directions of traffic.  

4. Wherever the safety of the public and/or workers, determine there is a need.  

Flagging shall be carried out in accordance with Caltrans Standard Specifications. All flagging costs shall 

be considered as included in pay items for traffic control.  

3.08 PEDESTRIAN SAFETY The Contractor shall maintain safe and adequate pedestrian zones and public 

transportation stops as well as provide pedestrian crossings at intervals not to exceed 300 feet within the 

work zone.  

When the construction area crosses a crosswalk, the crosswalk shall be barricaded and sign “No Ped 

Crossing Use Crosswalk” posted.  

3.09 TRAFFIC HANDLING AT SPECIFIC LOCATIONS The Contractor shall maintain the full visibility and 

function of all school safety signing and striping within the work area.  Additional temporary safety striping 

and signage shall be installed if deemed necessary by the agency having jurisdiction.  

Vehicular and pedestrian ramps  

The Contractor shall provide and maintain ramps as shown on plans.  

END OF SECTION 
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SITE RESTORATION 

 

PART 1 - GENERAL  

1.01 GENERAL  

A. This section specifies the restoration of features and includes restoration of surface features damaged 

during the course of execution of this contract to be restored as part of this work. The work may 

include such repairs as manhole appurtenances, pavement, sidewalk, curb and gutters, fencing, 

landscape, vegetation, grass, and plants.  

B. Unless otherwise specified, all public and private property impacted by construction shall be restored 

to original condition or better.  

C. Restrict operations to cause the least amount of damage to surrounding property and do not damage 

off-site features or adjacent vegetation.  

D. The Contractor shall be held responsible for any damage to existing structures, features, materials, or 

equipment due to the work in this contract, and the Contractor shall repair or replace any damaged 

structures, features, materials or equipment to the satisfaction of the property owner.  

E. Construction Manager shall be notified immediately if accidental damage occurs. Contractor shall 

insure that adjacent roads are maintained and clear of soil and/or other debris at all times during the 

construction period. Any changes or modifications to this plan shall receive prior approval from the 

Construction Manager.  

F. Contractor shall remove or obliterate all USA markings at project completion.  

1.02 SUBMITTALS  

A. The Contractor shall provide the following submittals in accordance with Section 01300.  

B. The Contractor shall, at minimum, submit the following:  

1. Methods, materials, and equipment to be used at each site requiring restoration.  

PART 2 - NOT USED  

PART 3 - EXECUTION  

3.01 TRENCHING EXCAVATION AND BACKFILL  

A. Trench safety requirements are specified in Section 02160.  

3.02 PAVEMENT RESTORATION  

A. Placement of aggregate base and asphalt concrete shall be in accordance with these specifications and 

Caltrans specifications.  

3.03 POST-CONSTRUCTION PAVEMENT INSPECTION  

A. Restoration of pavement, curb, gutter, and sidewalks shall be to the satisfaction of the Construction 

Manager.  

3.04 FENCES  

A. All existing fences affected by the work shall be maintained by the Contractor until completion of the 

work. Fences which interfere with construction operations shall be relocated or dismantled for the 

period of the construction at that particular property and then shall be replaced after demobilization of 

equipment.  

3.05 TREES AND PLANTS  
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A. All trees and plants not removed shall be protected against injury from the construction operations. 

Prune, thin out and shape trees and shrubs in accordance with standard horticultural practice. Do no 

pruning prior to approval by the Construction Manager.  

B. Tree roots greater than 3-inch in diameter shall be inspected by an arborist prior to cutting to ensures 

stability and health of tree.  

3.06 CURB, GUTTER AND SIDEWALK  

A. Restoration per Placer County Land Development Manual and as indicated on Drawings.  

3.07 OTHER SITE FEATURES  

A. All other site features either damaged or destroyed during the execution of this contract shall be 

repaired or replaced to the satisfaction of the Construction Manager to the installation specifications of 

the manufacturer of the approved replacement item.  

3.08 WARRANTY  

A. Contractor shall warrant for a period of one (1) year from the date of substantial completion of the 

project that the turf and plant materials used in the public right-of-way, Caltrans right-of-way, schools 

fields, open spaces, or easements are in good, healthy, and flourishing condition. During the one year 

warranty period, the Contractor shall replace any turf or plant materials, that are defective, have died, 

or failed to thrive.  

END OF SECTION 
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CONCRETE REINFORCEMENT 

 

PART 1 - GENERAL  

1.01 DESCRIPTION  

This section specifies reinforcing steel for use in reinforced concrete.  

1.02 QUALITY ASSURANCE  

A. QUALITY CONTROL BY OWNER:  

To verify conformance with the specified requirements for concrete reinforcement, the Owner shall 

engage the services of an independent testing laboratory which complies with the requirements of 

ASTM E329. The testing laboratory shall provide inspection services as specified herein. Costs of 

testing laboratory services shall be in accordance with specification Section 01400.  

B. REFERENCES:  

Unless otherwise specified, references to documents shall mean the documents in effect at the time of 

Advertisement for Bids or Invitation to Bid (or on the effective date of the Agreement if there were no 

Bids). If referenced documents have been discontinued by the issuing organization, references to those 

documents shall mean the replacement documents issued or otherwise identified by that organization 

or, if there are no replacement documents, the last version of the document before it was discontinued. 

Where document dates are given, references to those documents shall mean the specific document 

version associated with that date, whether or not the document has been superseded by a version with a 

later date, discontinued or replaced.  

REFERENCE TITLE   

ASTM A82 Standard Specification for Steel Wire, Plain, for Concrete Reinforcement   

ASTM A185 

Standard Specification for Steel Welded Wire Reinforcement, Plain, for 

Concrete   

ASTM A615 

Standard Specification for Deformed and Plain Carbon-Steel Bars for 

Concrete Reinforcement   

ASTM A706 

Standard Specification for Low-Alloy Steel Deformed and Plain Bars for 

Concrete Reinforcement   

ASTM A775 Standard Specification for Epoxy-Coated Steel Reinforcing Bars   

ASTM A996 

Standard Specification for Rail-Steel and Axle-Steel Deformed Bars for 

Concrete Reinforcement   

ASTM E329 

Standard Specification for Agencies Engaged in Construction Inspection 

and/or Testing   

 

1.03 PLACING DRAWINGS  

The Contractor shall prepare reinforcement placing drawings conforming to the requirements of ACI 315. 

Placing drawings shall include bar lists, schedules, bending details, placing details, and placing plans and 

elevations as required to fully delineate this portion of the work.  

PART 2 - PRODUCTS  

2.01 BAR REINFORCEMENT  

Reinforcing bars shall be deformed billet steel in conformance with ASTM A615, including supplementary 

requirements. Bars shall be Grade 60. Bars to be welded shall be deformed billet steel conforming to 

ASTM A706. ASTM A996 steel shall not be used. Bars provided as dowels for future construction and bars 

where specified shall be epoxy-coated in conformance with ASTM A775.  



 03200  

CONCRETE REINFORCEMENT 
- 2 - 

2.02 WIRE FABRIC  

Wire fabric shall be welded steel mesh conforming to ASTM A185.  

2.03 WIRE AND PLAIN BARS  

Wire used as reinforcement and bars used as spiral reinforcement in structures shall be cold drawn steel 

conforming to ASTM A82.  

2.04 TIE WIRE  

The wire shall be minimum 16 gage annealed steel conforming to FEDSPEC QQ-W-461H.  

2.05 BAR SUPPORTS  

Bar supports coming into contact with forms shall be CRSI Class 1 plastic protected or Class 2 stainless 

steel protected and shall be located in accordance with CRSI MSP-1 and placed in accordance with CRSI 

PRB. Concrete block supports shall be provided for footing and slabs on grade. Stainless steel or plastic 

protected plain steel supports shall be provided for other work.  

2.06 THREADED MECHANICAL COUPLERS  

Threaded mechanical couplers shall be "Lenton" as manufactured by Erico Products, Inc., or "Grip-Twist" 

as manufactured by Dayton Barsplice Inc. designed to develop 125 percent of the yield strength of the 

reinforcing steel.  

2.07 PRODUCT DATA  

The following product data shall be provided prior to installation in accordance with Section 01300:  

1. Certified mill test reports.  

2. Welder qualification certificate in accordance with AWS D1.4.  

PART 3 - EXECUTION  

3.01 FABRICATION  

Reinforcing steel shall not be bent or straightened in a manner which will injure the material. Bars with 

kinks or with bends not shown shall not be used. Heating or welding bars shall be performed in accordance 

with AWS D1.4 and shall only be permitted where specified or approved by the Construction Manager. 

Bars shall not be welded at the bend.  

3.02 PLACEMENT  

Reinforcing steel shall be placed in accordance with CRSI PRB and CRSI MSP-1.  

Reinforcing steel shall be positioned accurately and secured against displacement by using annealed iron 

wire at intersections and shall be supported by concrete or metal chairs, spacers or metal hangers. Tack 

welding of cross bars is not acceptable. Bars shown on the drawings shall not be repositioned (buried) to 

act as support bars. Additional bars shall be provided as required for supports. Steel rods and pegs may be 

used to support reinforcing steel on rock foundations. Reinforcing steel shall be placed in such a manner as 

to not damage waterproofing membrane or plastic lining which has been previously applied or constructed. 

Reinforcing steel shall be shop-bent or slightly relocated where necessary to clear waterstop. Reinforcing 

steel shall not be placed on fresh concrete or forced into fresh concrete.  

Supports for embedded items shall not be welded to the reinforcement. Additional reinforcement may be 

provided for this purpose.  

3.03 SPLICING  

Reinforcing steel shall be spliced as indicated. Additional splices may be provided where approved by the 

Construction Manager. Splices shall conform to ACI standards.  

In slabs, beams, girders and walls, reinforcing steel shall not be spliced in areas of maximum stress. Splices 

of adjacent bars shall be staggered at least one splice length, unless otherwise specified. Splices in welded 

wire fabric shall be at least 1-1/2 meshes wide.  

3.04 CLEANING  
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Reinforcing steel shall be cleaned of mill rust scale, dried concrete, or other coatings that may reduce bond. 

Reinforcement reduced in section is not acceptable. When concrete placement is delayed, reinforcement 

shall be cleaned by sandblasting if directed by the Construction Manager.  

3.05 REPAIR OF EPOXY COATING  

Epoxy coating damage need not be repaired in cases where the damaged area is 0.1 square inch or smaller. 

All damaged areas larger than 0.1 square inch shall be repaired in conformance with ASTM A775.  

END OF SECTION 
 



 03300  

CAST-IN-PLACE CONCRETE 
- 1 - 

 03300 

 

CAST-IN-PLACE CONCRETE 

 

PART 1 - GENERAL  

1.01 DESCRIPTION  

This section specifies cast-in-place concrete for footings, slabs, floors, manhole bases, walls, piers, 

channels, pavements, sidewalks, curbs, pipe bedding encasement, electrical conduit encasement, and 

miscellaneous structures.  

1.02 QUALITY ASSURANCE  

A. QUALITY CONTROL BY OWNER:  

To verify conformance with the specified requirements for cast-in-place concrete, the Owner shall 

engage the services of an independent testing laboratory which complies with the requirements of 

ASTM E329. Costs of testing laboratory services shall be in accordance with specification Section 

01400.  

B. BASIS FOR QUALITY:  

Cast-in-place concrete shall conform to the requirements of ACI 301, except as modified. Unless 

specified otherwise, all formwork shall conform to ACI 347.  

C. REFERENCES:  

Unless otherwise specified, references to documents shall mean the documents in effect at the time of 

Advertisement for Bids or Invitation to Bid (or on the effective date of the Agreement if there were no 

Bids). If referenced documents have been discontinued by the issuing organization, references to those 

documents shall mean the replacement documents issued or otherwise identified by that organization 

or, if there are no replacement documents, the last version of the document before it was discontinued. 

Where document dates are given, references to those documents shall mean the specific document 

version associated with that date, whether or not the document has been superseded by a version with a 

later date, discontinued or replaced.  

REFERENCE TITLE   

ACI 301 American Concrete Institute Specifications for Structural Concrete   

ACI 347 American Concrete Institute Guide to Formwork for Concrete   

ASTM C31 Standard Practice for Making and Curing Concrete Test Specimens in the Field   

ASTM C33 Standard Specification for Concrete Aggregates   

ASTM C39 Standard Test Method for Compressive Strength of Cylindrical Concrete 

Specimens   

ASTM C42 Standard Test Method for Obtaining and Testing Drilled Cores and Sawed 

Beams of Concrete   

ASTM C67 Standard Test Methods for Sampling and Testing Brick and Structural Clay 

Tile   

ASTM C94 Standard Specification for Ready-Mixed Concrete   

ASTM C136 Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates   

ASTM C150 Standard Specification for Portland Cement   

ASTM C172 Standard Practice for Sampling Freshly Mixed Concrete   

ASTM C260 Standard Specification for Air-Entraining Admixtures for Concrete   
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ASTM C309 Standard Specification for Liquid Membrane-Forming Compounds for Curing 

Concrete   

ASTM C143 Standard Test Method for Slump of Hydraulic-Cement Concrete   

ASTM C467 Standard Classification of Mullite Refractories   

ASTM C494 Standard Specification for Chemical Admixtures for Concrete   

ASTM CD39 

(should be C39) 

Standard Test Method for Compressive Strength of Cylindrical Concrete 

Specimens   

ASTM E329 Standard Specification for Agencies Engaged in Construction Inspection 

and/or Testing   

 

1.03 SUBMITTALS  

Contractor shall submit concrete, mix designs, recent test data for the submitted mixes, and test data for 

mix components confirming that the mixes meet the requirements of this section.  

Reports of concrete mix designs shall be provided in accordance with Section 01300. Requirements for the 

reports are specified in paragraph 03300-2.02 D.  

Submittal data on concrete accessories specified herein that the Contractor intends to install in the work.  

PART 2 - PRODUCTS  

2.01 MATERIALS  

A. CEMENT:  

Portland cement shall be ASTM C150, Type II or Type V, low alkali, containing less than 0.60 percent 

alkalies.  

B. AGGREGATES: GENERAL: Fine and coarse aggregates shall conform to ASTM C33. Fine and 

coarse aggregates shall be tested in accordance with ASTM C136. Aggregates shall be nonreactive and 

shall be washed before use.  

When sources of aggregates are changed, test reports shall be provided for the new material. The tests 

specified shall be performed prior to commencing concrete work.  

FINE AGGREGATE: Fine aggregate shall be hard, dense, durable particles of either sand or crushed 

stone regularly graded from coarse to fine. Gradation shall conform to ASTM C33.  

COARSE AGGREGATE: Coarse aggregate shall be hard, dense and durable gravel or crushed rock 

free from injurious amounts of soft and friable particles, alkali, organic matter and other deleterious 

substances. Gradation of each coarse aggregate size specified in paragraph 03300-2.02 A shall 

conform to ASTM C33Table 2.  

C. ADMIXTURES:  

GENERAL: Admixtures shall be compatible with the concrete. Calcium chloride or admixtures 

containing calcium chloride are not acceptable. Admixtures shall be used in accordance with the 

manufacturer's recommendations and shall be added separately to the concrete mix.  

WATER REDUCING RETARDER: Water reducing retarder shall be ASTM C494, Type D, and shall 

be Master Builders, Pozzolith 300-R; Sika Chemical Corp., Plastiment; or equal.  

AIR ENTRAINING AGENT: Air entraining agent shall be Master Builders, MB-AE10; W. R. Grace 

and Co., DaraVair; or equal. The air entraining agent added shall produce, in accordance with ASTM 

C260, an entrained air content specified in paragraph 03300-2.02 A for each class of concrete.  

D. WATER:  

Water for washing aggregate, for mixing and for curing shall be free from oil and deleterious amounts 

of acids, alkalies, and organic materials.  
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2.02 CONCRETE CHARACTERISTICS  

A. Mix Proportioning:  Concrete shall be normal weight concrete composed of specified cement, 

admixtures, aggregates and water proportioned and mixed to produce a workable, strong, dense, and 

impermeable concrete.  

B. Concrete shall be provided in accordance with the following:  

Concrete 

class 

ASTM 

coarse 

aggregate 

size 

Min. 

cement 

content, 

sacks/cu yd 

concrete 

Maximum 

water/ 

cement ratio 

by weight 

Pozzolan percent 

by weight of 

portland cement 

Air/ 

Entraining 

Maximum 

slump in 

inches 

Minimuma 

28-day 

compressive 

strength, psi 

A 467 6 0.45 

(if allowed by the 

Engineer) 18-20 

(if allowed by 

the Engineer) 3 to 4 4000 

C 67 4 0.45 

(if allowed by the 

Engineer) 18-20 

(if allowed by 

the Engineer) 4 to 8 2500 

Eb 467 3.25 0.55 0 No 6 2000 

Notes for 

table:  
(a) Compressive strength shall be determined at the end of 28 days based on test cylinders made and tested in 

accordance with ASTM C39.  

(b) Concrete encasement for electrical conduit shall contain 3 pounds of red oxide per sack of cement.  

C. Use:  Concrete shall be provided by class for the corresponding use listed as follows:  

Type of use Class of concrete 

Structural Concrete A 

Mass Concrete C 

Pipe bedding and encasement, electrical conduit encasement 

(duct banks) and concrete fill E 

 

D. Control: Before beginning concrete work, the Contractor shall determine the proper proportions of 

materials for class of concrete A and C. Methods for selecting and adjusting proportions of the 

ingredients shall be in accordance with ACI 211.1. Reports from the concrete supplier of each mix 

design shall state whether the items reported comply with the specifications and shall show (1) the 

expected strength, (2) corresponding slump, (3) expected drying shrinkage, (4) weights and test results 

of the ingredients on the basis of field experience and/or trial mixtures in accordance with ACI 318, 

Chapter 5 with at least 30 tests, and (5) other physical properties necessary to check each mix design. 

Copies of the reports shall be submitted in accordance with paragraph 03300-1.03.  

2.03 WATERSTOPS  

Waterstops in construction joints shall be The Burke Company's Vinylock Type RB316-6; Water Seals, 

Inc., 6-inch Flex-Bulb; or equal. Waterstops in expansion joints shall be The Burke Company's Vinylock 

Type RB38-9; Water Seals, Inc., 9-inch heavy-duty Flex-Bulb; or equal.  

2.04 SEALANTS AND JOINT FILLERS (NOT USED)  

2.05 BONDING COMPOUNDS  

Epoxy resin bonding compounds shall be used for wet areas and shall be Master Builders Technologies, 

Concresive series as applicable; Sika Chemical Corporation, Sikadur 35, Hi-Mod LV, Sikadur 32, Hi-Mod, 

or Sikadur 31, Hi-Mod Gel as applicable; Burke Company 881 LPL Epoxy; or equal.  

Nonepoxy bonding compounds shall be used for dry areas and shall be Burke Company, Acrylic 

Bondcrete; Imperial Chemical Industrial, Inc., Thoro System Products, Acryl 60; Thorobond; or equal. 

Bonding compounds shall be applied in accordance with the manufacturer's instructions.  
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2.06 RETARDANT  

Retardant for exposing aggregates for nonformed surfaces in construction joints shall be Sika Rugasol-S, 

Horn Aggretex-H, Burke Company True Etch Surface Retarder, or equal. Retardant shall be applied in 

accordance with manufacturer's instructions sufficient to assure a minimum penetration of 1/8 inch.  

2.07 CURING AND SEALING COMPOUNDS  

Curing and sealing compound shall be Master Builders, Masterseal; A. C. Horn Inc., Horn Clearseal 

EM180; Burke Company Spartan-Cote WB Cure Seal Hardner; or equal; conforming to ASTM C309. 

Curing compounds shall be clear and shall be applied in accordance with the manufacturer's instructions, 

except as otherwise specified.  

2.08 PRODUCT DATA  

The following product data shall be provided in accordance with Section 01300.  

2.09 MANUFACTURER'S DATA:  

A. Copies of manufacturer's data shall be provided for the following:  

1. Waterstops  

2. Retardants  

3. Curing compounds  

4. Bonding compounds  

5. Admixtures  

B. TEST REPORTS:  

Three copies of reports from the concrete supplier shall be provided certifying that all concrete 

materials comply with the specifications and all test requirements.  

C. READY-MIXED CONCRETE TRUCK DELIVERY TICKETS:  

Each load of ready-mixed concrete delivered to the job site shall be accompanied by a delivery ticket 

showing the information listed in ASTM C94, Section 16.  

PART 3 - EXECUTION  

3.01 GENERAL  

Construction of cast-in-place concrete shall be in accordance with the pertinent recommendations contained 

in ACI Manual of Concrete Practice of 300 Group.  

3.02 CONCRETE  

Concrete shall be truck-mixed, ready-mixed concrete conforming to the applicable portions of ASTM C94. 

Materials shall be proportioned by weighing. The Contractor shall be responsible for producing concrete of 

the specified characteristics.  

Concrete shall be delivered to the site of work, and discharge shall be completed within 1-1/2 hours after 

introduction of the water to the mixture.  

3.03 CONVEYING AND PLACING CONCRETE  

A. CONVEYING CONCRETE:  

Concrete shall be conveyed from the mixer to the forms in accordance with ACI 301, Chapter 8. 

Concrete which has segregated in conveying shall be removed from the site of the work.  

B. PLACING CONCRETE:  

1. GENERAL: Concrete shall be placed in accordance with ACI 301, Chapter 8, and ACI 304, 

Chapter 6. Pumped concrete shall be the class and consistency specified in paragraph 03300-2.02.  

2. PLACING CONCRETE IN HOT WEATHER: In hot weather (above 85 degrees F), concrete 

shall be placed in accordance with ACI 305R.  
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3. PLACING CONCRETE IN COLD WEATHER: In cold weather (below 45 degrees F), concrete 

shall be placed in accordance with ACI 306R.  

3.04 CONCRETE FORMWORK  

Formwork shall be installed in accordance with ACI 347.  

3.05 CURING AND SEALING  

A. GENERAL:  

Concrete curing shall be completed by water curing or by using a clear membrane curing compound or 

by a combination of both methods. Repairs or treatment of concrete surfaces shall be coordinated so 

that interruption of the curing will not be necessary.  

Concrete surface temperature shall be maintained between 50 degrees F and 80 degrees F for at least 5 

days. Curing concrete in hot weather (above 85 degrees F) shall be in accordance with ACI 305 R. 

Curing concrete in cold weather (below 45 degrees F) shall be in accordance with ACI 306 F.  

B. WATER CURING:  

When water curing is used, concrete shall be kept wet continuously for a minimum of 10 days after 

placement. Absorptive mats or fabric may be used to retain moisture during the curing period.  

C. CURING COMPOUND:  

When curing compound is used, it shall be applied as soon as the concrete has set sufficiently so as not 

to be marred by the application or immediately following form removal for vertical and other formed 

surfaces. Preparation of surfaces, quantities used, application procedures, and installation precautions 

shall be followed in strict compliance with the manufacturer's instructions.  

Curing compound shall not be used on concrete surfaces to be coated, waterproofed, or 

moistureproofed.  

3.06 PROTECTION  

Concrete shall be protected from injurious action by sun, rain, flowing water, frost and mechanical injury.  

3.07 CONSTRUCTION JOINTS  

Construction joints shall be located and formed as specified. A rough surface of exposed concrete 

aggregates shall be produced using a surface retardant at construction joints. The limit of the treated 

surfaces shall be 1 inch away from the joint edges. Within 24 hours after placing, retarded surface mortar 

shall be removed either by high pressure water jetting or stiff brushing or combination of both so as to 

expose coarse aggregates. A rough surface of exposed aggregate may also be produced by sandblasting 

followed by high pressure water jetting. Sandblasting, if used, shall remove 1/8 inch of laitance film and 

shall expose coarse aggregate to insure adequate bond.  

Reinforcing steel and welded wire fabric shall be continued across construction joints. Waterstops shall be 

provided in construction joints at locations as specified.  

3.08 INSERTS AND EMBEDMENTS  

A. INSERTS:  

Where pipes, castings or conduits are to pass through structures, the Contractor shall place such pipes or 

castings in the forms before placing the concrete, or he may provide openings in the concrete for 

subsequent insertion of such pipes, castings or conduits. Such openings shall be provided with waterstops 

and V-shaped construction joint as shown and shall have a slight flare to facilitate grouting and permit the 

escape of entrained air during grouting.  

Additional reinforcement shall be provided around large openings as shown.  

B. EMBEDMENTS:  

Gate frames, gate thimbles, special castings, channels or other miscellaneous metal parts that are to be 

embedded in the concrete shall be set and secured in the forms prior to concrete placement. Unless 

otherwise specified, anchor bolts and inserts shall be embedded in concrete as shown. The Contractor 
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shall provide inserts, anchors or other bolts necessary for the attachment of piping, valves, metal parts 

and equipment. Operators or sleeves for gate or valve stems shall be positioned to clear reinforcing 

steel, conduit and other embedments, and to align accurately with equipment.  

3.09 EXPANSION JOINTS  

Expansion joints shall be as specified. Reinforcement or other embedded metal items bonded to the 

concrete shall not extend through expansion joints. Waterstops shall be provided in expansion joints as 

specified in paragraph 03300-3.10.  

3.10 WATERSTOPS  

Waterstops shall be provided at the specified locations. Waterstops shall be securely held in position during 

placing of concrete. If, after placing concrete, waterstops are materially out of position or shape, the 

surrounding concrete shall be removed, the waterstop reset, and concrete replaced in accordance with 

paragraph 03300-3.11.  

3.11 MODIFICATION OF EXISTING CONCRETE  

Existing concrete shall be removed and the remaining surfaces resurfaced as specified. The remaining 

concrete shall be protected from damage. Clean lines shall be made by sawing through the existing 

concrete. The concrete may be broken out after initial saw cuts in the event thickness prevents cutting 

through. Where it is not possible to use a saw, the initial cuts shall be made with chipping hammers. These 

cuts shall be sufficient to prevent damage to the remaining concrete. In general, an opening in existing 

concrete shall be oversized 1 inch on all sides and built back to the correct dimension with an epoxy grout. 

Where oversized openings cannot be made, the concrete shall be cut to the correct dimension, with the 

exposed reinforcing cut back an additional 1 inch and the resulting hole filled with epoxy grout. Cut or 

broken concrete surfaces shall be resurfaced with an epoxy grout. Concrete surfaces to be coated shall be 

dry. Where new concrete adjoins existing concrete surfaces or surfaces which have been cut, such surfaces 

shall be cleaned by sandblasting to remove laitance, loose coatings and foreign materials, and coated with 

the bonding compound just prior to the placement of the new concrete. Bonding compounds shall be as 

specified in paragraph 03300-2.05. Unless otherwise specified, continuity of reinforcing steel shall be 

obtained across the joint either by exposing existing bars to provide sufficient laps with new bars or by 

welding existing bars with new bars. Dowels shall be drilled and set with epoxy grout into existing 

concrete.  

3.12 FORMED SURFACE FINISHES  

A. REPAIR OF SURFACE DEFECTS:  

Surface defects, including tie holes, minor honeycombing or otherwise defective concrete shall be 

repaired in accordance with ACI 301, Chapter 9. Areas to be patched shall be cleaned. Patches on 

exposed surfaces shall be finished to match the adjoining surfaces after they have set. Patches shall be 

cured as specified for the concrete.  

B. FINISHING:  

1. FINISH A: Finish A shall be a grout clean finish in accordance with ACI 301, Section 10.3.2. 

Surfaces shall be lightly sandblasted prior to sacking. For interior areas not exposed to moisture or 

weather, water used in the mortar shall be mixed with a PVA bonding compound as recommended 

by the manufacturer. Unless otherwise specified, Finish A shall be provided for all surfaces 

exposed to view, both painted and unpainted.  

2. FINISH B: Finish B shall be the same as Finish A, except that the final burlap rubbing may be 

omitted, providing the steel trowel scraping removes the loose buildup from the surface. Finish B 

shall be provided for waterproof and moistureproof coated surfaces.  

3. FINISH C: Finish C shall be a finish which has surface imperfections less than 3/8 inch in any 

dimension. Surface imperfections greater than 3/8 inch shall be repaired or removed and the 

affected areas neatly patched. Finish C or smoother shall be provided for interior surfaces of tanks 

and channels from 1 foot below minimum water surfaces and down and otherwise unfinished 

interior surfaces.  
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4. FINISH D: Unless otherwise specified, Finish D shall be the finish for surfaces not exposed to 

view in the finish work or by other construction, which may be left as they come from the forms, 

except that tie holes shall be plugged and defects greater than 1/2 inch in any dimension shall be 

repaired.  

3.13 SLAB FINISHES  

A. GENERAL:  

Where finish is not specified, floor slabs shall receive steel troweling. Dry cement shall not be used on 

new concrete surfaces to absorb excess moisture. Edges shall be rounded to a radius of 1/2 inch. Joints 

shall be grooved to a radius and depth of 1/4 inch each.  

B. FLOAT FINISH:  

Float finish shall conform to ACI 301, Section 11.7.2. Floating shall be performed with a hand or 

power-driven float. Floating of any one area shall be the minimum necessary to produce the finish 

specified. Floating shall compact and smooth the surface and close any cracks and checking of 

surfaces. Float finish shall be applied to surfaces of channel and tank bottom slabs and to footings.  

C. STEEL TROWEL FINISH:  

Steel trowel finish shall conform to ACI 301, Section 11.7.3. Immediately after final troweling, the 

surface shall be cured and protected as specified in paragraphs 03300-3.05 and 03300-3.06. Steel 

trowel finish shall be provided on floors unless specified otherwise.  

D. BROOMED FINISH:  

Broomed finish shall conform to ACI 301, Section 11.7.4. Broomed finish shall be provided for walks, 

tops of walls, slabs on grade exposed to atmosphere, and where otherwise specified.  

3.14 FIELD SAMPLING AND TESTING OF CONCRETE  

A. GENERAL:  

Field sampling and testing shall be performed by the independent testing laboratory specified in 

paragraph 03300-1.02 A. Samples of concrete shall be taken at random locations and at such times to 

represent the quality of the materials and work throughout the project. The laboratory shall provide the 

necessary labor, materials and facilities for sampling, casting, handling and storing the concrete 

samples at the site of work. The minimum number of samples and tests are specified in paragraph 

03300-3.14 C.  

B. SAMPLING:  

Concrete shall be sampled as follows and tested in accordance with paragraph 03300-3.14 C. Samples 

of plastic concrete shall be obtained in accordance with ASTM C172. Samples for pumped concrete 

shall be taken at the hose discharge point. Samples for other concrete shall be taken at the hopper of 

transit mix truck.  

C. TESTING:  

Services of a certified concrete testing laboratory shall be provided at the City's expense to confirm 

compliance of cast-in-place concrete and CDF with these Specifications. Failure of the concrete to 

meet the specified requirements shall be grounds for removal and replacement of the failing concrete at 

the Contractor's expense.  

1. STRENGTH TESTS: The strengths specified for the design mix shall be verified by the testing 

laboratory during placement of the concrete. Verification shall be accomplished by testing 

standard cylinders of concrete samples taken at the job site.  

Standard cylinders shall represent the concrete placed in the forms. One set of three standard 

cylinders shall be cast for each 50 cubic yards, or fraction thereof, for concrete placed in 

structures, building slabs and footings, but at least three cylinders shall be taken from any one 

batch. Casting, handling and curing of cylinders shall be in accordance with ASTM C31. 

Additional cylinders shall be provided when an error in batching is suspected. For the first 24 

hours after casting, the cylinders shall be kept moist in a storage box constructed and located so 
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that its interior air temperature will be between 60 and 80 degrees F. At the end of 24 hours, the 

cylinders shall be transported to the testing laboratory.  

Testing of specimens for compressive strength shall be in accordance with ASTM C39. Tests shall 

be made at 7 and 28 days from time of casting. One test cylinder from each group of three shall be 

tested at the end of 7 days, and two shall be tested at the end of 28 days. Each strength test result 

shall be the average of the strengths of two test cylinders at 28 days, except that if one cylinder in 

a set of two shows evidence of low strength due to improper sampling, casting, handling or curing, 

the result of the remaining one cylinder shall be used.  

The average of any three consecutive 28-day strength test results of the cylinders representing 

each class of concrete shall be equal to or greater than the specified strength and not more than 10 

percent of the strength test results shall have values less than the specified 28-day strength for the 

total job concrete. No individual strength test results shall be less than the specified strength by 

more than 500 pounds per square inch.  

Certified reports of the test results shall be provided directly to the Construction Manager. Test 

reports shall include sufficient information to identify the mix used, the stationing or location of 

the concrete placement, and the quantity placed. Slump and ambient temperature shall be noted.  

If the 28-day test results fall below the specified compressive strength for the class of concrete 

required for any portion of the work, adjustment in the proportions, water content, or both, shall be 

made as necessary at the Contractor's expense. Changes and adjustments shall be reported in 

writing to the Construction Manager.  

If compressive test results indicate concrete in place may not meet structural requirements, tests 

shall be made to determine if the structure or portion thereof is structurally sound. Tests may 

include, but not be limited to, cores in accordance with ASTM C42 and any other analyses or load 

tests acceptable to the Construction Manager. Costs of such tests shall be borne by the Contractor.  

2. TESTS FOR CONSISTENCY OF CONCRETE: The slump shall be as specified when measured 

in accordance with ASTM C143. Samples for slump determination shall be taken from the 

concrete during placing. Slump tests shall be performed whenever standard cylinders are cast.  

D. FINAL LABORATORY REPORT:  

A final report, prepared by the testing laboratory, shall be provided at the completion of all concreting. 

This report shall summarize the findings concerning concrete used in the project and provide totals of 

concrete used by class and structure.  

3.15 CLEANUP  

Upon completion of the work and prior to final inspection, the Contractor shall clean all concrete surfaces, 

except outside sidewalks or paved areas and those having curing and sealing compound.  

END OF SECTION 
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INTEGRALLY-COLORED AND STAMPED CONCRETE & ASPHALT 

PART 1 - GENERAL  

1.01 DESCRIPTION  

This section specifies coloring Portland cement concrete (PCC) and hot-mix asphalt concrete (HMAC) 

integral with and impregnated in the material to provide long lasting and fade resistant effects.  This section 

also specified methods and stamping patterns for PCC and HMAC. 

1.02 QUALITY ASSURANCE  

A. QUALITY CONTROL  

1. All materials shall be in conformance with State Standard Specifications. 

2. Color and stamping shall be applied in conformance with the manufacturer’s recommendation 

3. A test plot of 2 ft x 2 ft, minimum shall be successfully completed at a location approved by the 

Engineer before beginning work on stamped PCC or HMAC. The test plot shall demonstrate the 

stamped pattern, color coating and sealer/hardener, and shall be inspected by the Engineer for 

written approval. 

 

In the event more than three test plots of stamped Portland cement concrete are required by the 

Engineer, each additional test slab will be paid for as extra work as provided in Section 4-1.03D of 

the State Standard Specifications. 

 

Stamped Portland cement concrete shall not be placed on the project prior to approval by the 

Engineer of the test plot.  

 

When no longer required, the stamped Portland cement concrete test plot shall become the 

property of the Contractor and be removed and disposed of in conformance with the provisions in 

Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the State Standard 

Specifications. 

1.03 SUBMITTALS  

Contractor shall submit sample color, stamp pattern, and manufacturer’s approved method of execution..  

PART 2 - MATERIALS 

2.01 COLOR shall closely conform to Federal Standard Color # 30166, brick red as manufactured by Brickform 

Liquid Color or approved equal.  The City reserves the right to revise the color for the PCC or HMAC 

material based on findings from submittal review. 

2.02 Pattern shall be running bond brick as manufactured by Matcrete or approved equal.  The City reserves the 

right to revise the stamp pattern for the PCC or HMAC based on findings from the submittal review. 

PART 3 - EXECUTION 

3.01 Contractor shall prepare test plot, as required by Quality Assurance. 

3.02 City shall review and approve test plot on day of completion or after appropriate curing and setting time as 

recommended by the manufacturer. 

3.03 Prepare base and or surface in conformance with the State Standard Specifications and the manufacturer’s 

recommendations. 

3.04 Provide all necessary safety, traffic control, and site protection to complete and protect work until material 

has fully set and/or cooled. 

3.05 Pedestrian and vehicle traffic shall not be allowed on completed for the period of time recommended by 

manufacturer. 



 

APPENDIX T-A 

PUBLIC HIGHWAY AT-GRADE CROSSING IMPROVEMENT 
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APPENDIX T-B 

PEDESTRIAN BARRIER DETAIL 
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